

## Appendix D.

### Project Schedule

<b>Task</b>	<b>Begin Date</b>	<b>End Date</b>
Initiation meeting 2006	December 11, 2006	December 11,
Advise on methods, sampling and instrumentation December 22, 2006	December 1, 2006	
Revise and receive finalized questionnaire, approval on cover letters and inserts 2006	December 1, 2006	December 15,
Design sample strategy 28, 2006	December 1, 2007	December
Draw sample and receive sample, QC sample and load into control system	March 1, 2007	March 15, 2007
Submit OMB documentation and receive feedback 31, 2007	January 2, 2007 J	January
Conduct cognitive testing and QAS 2007	December 18, 2006	January 5,

Evaluation report drafted, submitted and revisions

approved

January 8, 2007

January 19, 2007

Revise and approve pretest materials  
23, 2007

January 19, 2007

January

Print pre-test materials  
2007

January 23, 2007

January 26,

Conduct pretest  
2007

February 5, 2007

March 2,

Evaluate pretest results  
2007

February 26, 2007

March 9,

Submit pretest evaluation, receive

feedback from MGH-GWU

March 12, 2007

March 16, 2007

Final design meetings

March 12, 2007

March 16, 2007

Revise instrument and sample selection as necessary  
16, 2007

March 12, 2007

March

Produce printed material for main study  
21, 2007

March 19, 2007

March

Field main study

March 23, 2007

June 9, 2007

Produce preliminary, unedited data

June 15, 2007

June 15,

2007

Clean, edit data, produce weights

June 15, 2007

July 20, 2007

Prepare and submit initial draft, tables, and data set  
2007

July 23, 2007

August 31,

Receive revisions from MGH-GWU  
14, 2007

September 1, 2007

September

Revise and resubmit final draft  
28, 2007

September 28, 2007

September