

**Management Matrix/Timeline of Project Activities and Milestones for National Study on Alternate Assessments
April 2008 – March 2010**

Project Months	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54
	2008									2009									2010					
	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
7.3 Develop & submit OMB Clearance Package	□																							
7.4 Recruit states								□																
7.5 Train data collectors								□	□															
7.6 Collect state survey data										▬														
7.7 Submit state survey report																	□		□					□

□ Draft deliverable □ Final deliverable ▬ Ongoing