

TIME SCHEDULE CHANGES to PRA package: CMS-10273; OMB #0938-1072
March 3, 2010

The attached document reflects changes made in the supporting statement dated April 10, 2009 for the following:

Figure I.1 (page 14) Timeline for the EHR demonstration and evaluation and for the MCMP OSS administration.

Changes:

MCMP OSS was fielded in January 2010 rather than September 2009

EHRD site visits changed from March 2010 to May 2010

Table B.6 (page 31) EHRD Delivery schedule of reports

Changes:

Implementation analysis report changed from June 2010 to September 2010

Evaluation summary report changed from March 2014 to November 2013

The remaining reports were moved 2 months later because the dates in the supporting statement reflect the due dates of the draft reports (except for the final cost report date which is correct).