













Attachment 8
GSS Project Schedule

ID	Task Name	Start	Finish	Predecessors	2009				2010					
					Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
1	Pre-Data Collection	Tue 09/23/08	Fri 10/31/08											
2	Pre-data collection - Email to School Coordinators/Cor	Tue 09/23/08	Tue 09/23/08			09/23	09/23							
3	Pre-data collection - Email SC prompt	Tue 09/30/08	Tue 09/30/08			09/30	09/30							
4	Pre-data Collection - Telephone prompts	Tue 10/07/08	Fri 10/31/08			10/07	10/31							
5	Data Collection	Tue 10/14/08	Fri 05/29/09											
6	Fed Ex Materials	Tue 10/14/08	Tue 10/14/08			10/14	10/14							
7	Email URL/ID/Password	Tue 10/14/08	Tue 10/14/08			10/14	10/14							
8	Email Prompt - Part 1 - no activity	Mon 11/17/08	Mon 11/17/08			11/17	11/17							
9	Email Prompt - Part 1 - logged on	Mon 11/17/08	Mon 11/17/08			11/17	11/17							
10	Email Prompt - Part 1 - over due	Tue 12/02/08	Tue 12/02/08			12/02	12/02							
11	Phone prompt - Part 1 - no activity	Mon 12/08/08	Fri 01/16/09			12/08	01/16							
12	Phone prompt - Part 1 - logged on	Mon 12/08/08	Fri 01/16/09			12/08	01/16							
13	Email prompt - Part 2 upcoming deadline	Fri 01/30/09	Fri 01/30/09			01/30	01/30							
14	Phone prompt Part 2 - upcoming deadline	Fri 01/30/09	Fri 02/27/09			01/30	02/27							
15	Email prompt Part 2 past due	Thu 03/05/09	Thu 03/05/09			03/05	03/05							
16	Phone prompt part 2 Past due - greater than 50% con	Thu 03/05/09	Thu 04/30/09			03/05	04/30							
17	Phone prompt part 2 past due - less than 50% comple	Thu 03/05/09	Thu 04/30/09			03/05	04/30							
18	Email extension granted	Thu 03/05/09	Thu 04/30/09			03/05	04/30							
19	Email extension reminder	Thu 03/05/09	Thu 04/30/09			03/05	04/30							
20	Email extension deadline missed	Thu 03/05/09	Thu 04/30/09			03/05	04/30							
21	Email extension past April 1	Mon 04/06/09	Thu 04/30/09			04/06	04/30							
22	Email prompt part 2 less than 50 complete - mention	Mon 04/06/09	Thu 04/30/09			04/06	04/30							
23	Email prompt Part 2 50 % or greater complete	Mon 04/06/09	Thu 04/30/09			04/06	04/30							
24	Fed Ex prompt Part 2 - less than 50% complete - men	Mon 04/06/09	Thu 04/30/09			04/06	04/30							
25	Fed Ex prompt Part 2 - greater than 50% complete	Mon 04/20/09	Mon 04/20/09			04/20	04/20							
26	Fed Ex to pres -- cc: SC - less than 50% complete	Thu 04/30/09	Thu 04/30/09			04/30	04/30							
27	Email SC - thank you from RTI	Thu 03/05/09	Fri 05/29/09			03/05	05/29							
28	Letter to pres -- cc: SC - thank you from NSF	Thu 03/05/09	Fri 05/29/09			03/05	05/29							
29														
30	Under-coverage/New schools pilot test	Fri 07/11/08	Fri 05/15/09											

Project: GSS_2008_schedule
Date: Tue 08/05/08

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

ID	Task Name	Start	Finish	Predecessors	2009				2010			
					Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
31	Draft criteria for selecting 2008 pilot institutions	Fri 07/11/08	Fri 07/11/08		07/11	07/11						
32	Kickoff meeting	Fri 07/11/08	Fri 07/11/08		07/11	07/11						
33	Final criteria for selecting 40 institutions	Mon 07/14/08	Wed 07/16/08	32	07/14	07/16						
34	Select 40 institutions	Thu 07/17/08	Mon 07/21/08	33	07/17	07/21						
35	Pull/review data - 700 institutions	Mon 07/21/08	Fri 08/29/08		07/21	08/29						
36	Draft data collection material for 40 institutions	Tue 07/22/08	Tue 07/22/08		07/22	07/22						
37	Final data collection materials for 40 institutions	Wed 07/23/08	Fri 08/01/08	36	07/23	08/01						
38	Letters sent to 40 School Coordinators	Fri 08/08/08	Fri 08/08/08		08/08	08/08						
39	Pull/review/data collection with 40 institutions	Mon 07/21/08	Thu 04/30/09		07/21	04/30						
40	Draft report summarizing under-coverage (700 institut	Tue 09/02/08	Fri 11/07/08		09/02	11/07						
41	Final report summarizing under-coverage (700 institut	Mon 11/10/08	Fri 01/30/09	40	11/10	01/30						
42	Draft report summarizing 40 institutions (under-covera	Mon 03/02/09	Fri 05/01/09			03/02	05/01					
43	Final report summarizing 40 institutions (under-covera	Mon 05/04/09	Fri 05/15/09	42		05/04	05/15					
44												
45	Addition of 80 new institutions pilot test	Mon 07/07/08	Fri 05/15/09									
46	Draft criteria for selecting 2008 pilot institutions	Mon 07/07/08	Mon 07/14/08		07/07	07/14						
47	Kickoff meeting	Mon 07/21/08	Thu 07/24/08		07/21	07/24						
48	Final criteria for selecting 80 institutions	Mon 07/21/08	Thu 07/24/08		07/21	07/24						
49	Draft data collection material for 80 institutions	Mon 07/07/08	Thu 07/24/08		07/07	07/24						
50	Select 80 institutions	Thu 07/24/08	Fri 07/25/08		07/24	07/25						
51	Final data collection materials for 80 institutions	Mon 07/28/08	Fri 08/01/08	50	07/28	08/01						
52	Pull/review data - 80 institutions	Fri 08/01/08	Thu 08/21/08		08/01	08/21						
53	Letters sent to 80 School Coordinators	Fri 08/08/08	Fri 08/08/08		08/08	08/08						
54	Data collection with 80 institutions	Mon 08/18/08	Thu 04/30/09		08/18	04/30						
55	Draft report summarizing the new 80 institutions	Mon 03/02/09	Fri 05/01/09			03/02	05/01					
56	Final report summarizing the 80 institutions	Mon 05/04/09	Fri 05/15/09	55		05/04	05/15					
57												
58	Research into GSS Imputation Approaches	Mon 07/07/08	Wed 03/31/10									
59	Kick-off meeting	Mon 07/07/08	Fri 07/11/08		07/07	07/11						
60	Draft imputation research plan	Mon 07/14/08	Mon 07/21/08	59	07/14	07/21						

Project: GSS_2008_schedule
Date: Tue 08/05/08

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

ID	Task Name	Start	Finish	Predecessors	2009				2010					
					Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	
61	Program, data generation/final imputation plan	Tue 07/22/08	Mon 07/28/08	60	07/22	07/28								
62	Program, imputation methods	Tue 07/29/08	Mon 08/04/08	61	07/29	08/04								
63	Program, evaluation and integration, QC	Tue 08/05/08	Fri 08/22/08	62	08/05	08/22								
64	Test, run program, and draft research report	Mon 08/25/08	Tue 09/02/08	63	08/25	09/02								
65	Draft imputation research report	Fri 08/01/08	Mon 09/08/08		08/01	09/08								
66	Final imputation research report	Tue 09/09/08	Mon 09/22/08	65	09/09	09/22								
67														
68	Reporting and Dissemination for 2008 GSS	Fri 10/31/08	Wed 03/31/10											
69	Prepare/submit draft 2008 GSS Table Shells for NSI	Tue 09/01/09	Wed 09/30/09						09/01	09/30				
70	Revise/submit final 2008 GSS Table Shells for NSF	Thu 10/01/09	Fri 01/29/10						10/01	01/29				
71	Prepare/submit draft 2008 GSS Table Shells for NIH	Tue 09/01/09	Wed 09/30/09						09/01	09/30				
72	Revise/submit final 2008 GSS Table Shells for NIH	Thu 10/01/09	Fri 01/29/10						10/01	01/29				
73	Prepare/submit draft 2008 GSS Table Shells for Aca	Tue 09/01/09	Wed 09/30/09						09/01	09/30				
74	Revise/submit final 2008 GSS Table Shells for Acad	Thu 10/01/09	Fri 01/29/10						10/01	01/29				
75	Prepare/submit draft 2008 Data Files for WebCASP	Tue 09/01/09	Wed 09/30/09						09/01	09/30				
76	Revise/submit final 2008 Data Files for WebCASP	Thu 10/01/09	Fri 01/29/10						10/01	01/29				
77	Prepare analytic and statistical reports	Mon 11/02/09	Wed 03/31/10						11/02	03/31				
78														
79	Data editing and data files	Fri 10/31/08	Fri 03/26/10											
80	Prepare/submit master data file (frozen), archiv	Fri 10/31/08	Fri 01/29/10		10/31	01/29								
81	Prepare/submit final public use file and docume	Fri 10/31/08	Fri 01/29/10		10/31	01/29								
82														
83	Methodology Report	Fri 05/01/09	Fri 03/26/10											
84	Prepare/submit draft methodology report	Fri 05/01/09	Fri 01/29/10						05/01	01/29				
85	Revise/submit final methodology report	Mon 02/01/10	Fri 03/26/10	84							02/01	03/26		
86	Prepare Web summary of methodology report	Mon 02/01/10	Fri 03/26/10	84							02/01	03/26		

Project: GSS_2008_schedule Date: Tue 08/05/08	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	