



OMB Approval No. : 1405-0183
 Expires: 07/31/2011
 Estimated Burden: 20 hours

PRA Statement

Public reporting burden for this collection of information is estimated to average 20 hours per report, including time required for searching existing data sources, gathering the necessary documentation, providing the information and/or documents required, and reviewing the final collection. You do not have to supply this information unless this collection displays a currently valid OMB control number. If you have comments on the accuracy of this burden estimate and/or recommendations for reducing it, please send them to: A/GIS/DIR, Room 2400 SA-22, U.S. Department of State, Washington, DC 20522-2202

Project Name: **The Moroccan Handicraft Fostering Economic Growth and Job Creation through Partnership**
 Implementer: **William Davidson Institute**
 MEPI Number: **CA-113-S0**

[MEPI Implementer's User's Guide](#)

[Results Monitoring Plan PDF](#)
[Work Plan PDF](#)

Quarterly Reporting				
Report Period	Submit Date	Approve Date	Action	
Oct-Dec, 2004	31-Jan-05	28-Feb-05	APPROVED	Archived QR -->
Jan-Mar, 2005	30-Apr-05	31-May-05	APPROVED	Archived QR --> Appendices: CA-113 QR Jan-Mar 05 Amendment.doc
Apr-Jun, 2005	31-Jul-05	30-Dec-08	APPROVED	Archived QR -->
Jul-Sep, 2005	31-Oct-05	30-Nov-05	APPROVED	Archived QR -->
Oct-Dec, 2005	31-Jan-06	28-Feb-06	APPROVED	Archived QR -->
Jan-Mar, 2006	30-Apr-06	30-Dec-08	APPROVED	Archived QR -->
Apr-Jun, 2006	31-Jul-06	30-Dec-08	APPROVED	Archived QR --> Appendices: CA-113 QR April-June 06 Attachments.pdf
Jul-Sep, 2006	16-Oct-06	05-Jun-07	APPROVED	Note: there is more than one valid QR doc. Ask PO to verify

[Send Request to MEPI](#)
Award Documents

One current version only per document type

Document Type	Current Version	Notes
Signed 1909		
CA-113 1909 signed1 18Sept04.pdf	Y	
Signed 1909a		
CA-113-1909a1-Signed-02Sept2005.pdf	Y	
CA-113 CloseOut1909A signed.pdf		Deobligates \$93,809
Terms and Conditions		
CA-113-S0 T&C.doc	Y	
Approved Budget		
CA-113 Budget for 1909a.pdf	Y	
CA-113 original budget.pdf		

Project Documents

Document Type	Current Version	Notes
Approved Work Plan		
CA-113-Workplan & QR June05.pdf		
Statement of Work		
CA-113-S0 SOW.doc		
Original Proposal		
CA-113 Prop budget.xls		
CA-113 Prop budget-revised.xls		

Quarterly Reports

One current version only per document type

Name	Type	Current Version	Quarter	Notes
4th Qtr 06 Morocco Final Narrative.pdf	Complete QR		Jul-Sep, 2006	
CA-113 QR July-Sept 06.pdf	Complete QR		Jul-Sep, 2006	
4th Qtr 06 Financial Report.pdf	Appendix		Jul-Sep, 2006	
CA-113 QR April-June 06.pdf	Complete QR		Apr-Jun, 2006	
CA-113 QR April-June 06 Attachments.pdf	Appendix		Apr-Jun, 2006	
CA-113 QR Jan-Mar 06.pdf	Complete QR		Jan-Mar, 2006	
CA-113 QR Oct-Dec 05.pdf	Complete QR		Oct-Dec, 2005	
CA-113 QR July-Oct 05.pdf	Complete QR		Jul-Sep, 2005	
CA-113 QR April-June 05.pdf	Complete QR		Apr-Jun, 2005	
CA-113 QR Jan-Mar 05.pdf	Complete QR		Jan-Mar, 2005	
CA-113 QR Jan-Mar 05 Amendment.doc	Appendix		Jan-Mar, 2005	
CA-113 QR Oct-Dec 04.pdf	Complete QR		Oct-Dec, 2004	