

National Intimate Partner and Sexual Violence
2016-2017 Work Group and OMB Timeline (revised)

| | |
|----------------------|--|
| September 2016 | Engage NCIPC Board of Scientific Counselors to Request Establishment of the NISVS Work Group, including proposal to include, ex-officio, BJS and OMB experts. Finalize Logistics Contract Preparations |
| October 2016 | Work Group Meeting #1 |
| November 2016 | Work Group Meetings #2 |
| December 2016 | Work Group Meeting #3 |
| January 2017 | Work Group Meetings #4 |
| February 2017 | Work Group Meeting #5 |
| March 2017 | Work Group Meetings #6 |
| April 2017 | In-person Meeting @ CDC |
| May or June 2017 | NISVS Work Group Presents Methodological Considerations at Scheduled Meeting of the NCIPC Board of Scientific Counselors |
| June-July 2017 | Develop a time line for implementing recommendations. Those recommendations that can be implemented sooner will be those that are consistent with the limitations of the current contract and logistics, as well as financial resources. Present plan to OMB and BJS |
| July- December 2017 | Implement 1 st component of Plan and OMB PRA Submitted, including pilot testing for the proposed new design. |
| March-September 2018 | CDC will conduct a necessary pilot testing for the new design. CDC will submit package for 2019, to support full implementation of the new design. |
| September 2019 | The updated NISVS will begin its first full year of implementation |