

Attachment 2G Timetable for entire project

Year in months		Year			
Months		1	2	3	4
Category B Case Studies					
<i>Respondents Selected</i>	4-8 months after OMB approval				
<i>Data Collection</i>	12-48 months after OMB approval				
<i>Data Analysis</i>	24-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
Category B Cost Study					
<i>Respondents Selected</i>	4-8 months after OMB approval				
<i>Data Collection</i>	4-40 months after OMB approval				
<i>Data Analysis</i>	4-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
Recipient-Led Evaluations					
<i>Data Collection</i>	1-52 months after OMB approval				
Recipient-Led Annual Evaluation Report/Deliverables					
<i>Data Collection</i>	12-52 months after OMB approval				

Attachment 2G Timetable for entire project

Year in months		Year			
Months		1	2	3	4
Category A National DDP and DSMES Partner Site-Level Rapid Evaluation	Timetable				
<i>Respondents Selected</i>	1-3 months after OMB approval				
<i>Data Collection</i>	4-52 months after OMB approval				
<i>Data Analysis</i>	4-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
Category B Case Studies					
<i>Respondents Selected</i>	4-8 months after OMB approval				
<i>Data Collection</i>	12-48 months after OMB approval				
<i>Data Analysis</i>	24-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
Category B Cost Study					
<i>Respondents Selected</i>	4-8 months after OMB approval				
<i>Data Collection</i>	4-40 months after OMB approval				
<i>Data Analysis</i>	4-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
Recipient-Led Evaluations					
<i>Data Collection</i>	1-52 months after OMB approval				
Recipient-Led Annual Evaluation Report/Deliverables					
<i>Data Collection</i>	12-52 months after OMB approval				

