

# ATTACHMENT 8

## GSS Schedule

Deliverable/Milestone	Due Date
<b>Conduct GSS (for 2020, 2021, and 2022 survey cycles)</b>	
Revised Survey Operations Plan	3 months prior to survey launch date
Survey Instrument Update	October 8th
Survey Launch	Mid-October
GSS Screener Page Due Date	End of November
GSS Due Date (for all respondents)	End of February
Survey Close-out	End of April
Data Editing	End of June
Data Imputation	End of July
Data Files	
Final Edited, Imputed Data File	End of August
WebCASPAR Input	End of September
Public Use Data Files	End of September
NCSES Data Repository Files	Within 1 month of data release
Methodology report	Within 3 months after final data file
<b>Conduct FFRDC Postdoc Survey (2018 survey cycle only)</b>	
Survey Instrument Update	End of September
Survey Launch	End of October
Survey Close-out	End of December
FFRDC postdoc data files and draft report	Within 4 weeks after end of data collection
NCSES Data Repository Files	Within 1 month of data release
<b>Publications and Data Dissemination (for each survey cycle)</b>	
Draft Data Release Info Brief Concept	2 weeks after final data file
Draft Data Release Info Brief	2 weeks after NSF concept approval
Detailed Statistical Tables (DSTs) Shells, Populated DSTs and Technical Appendices	2 months after final data file
Supplemental DSTs (e-Tables)	1 month after DSTs release
Survey Overview Update	2 month after final data file
NIH-specified Statistical Tables and Figures	10 weeks after final data file
Academic Institutional Profiles Tables	2 months after final data file
Additional Reports and Tables	As requested by COR
Ad hoc or Special Data Tables and Analyses	As requested by COR