

Appendix A-1: Microloan Program Deliverables Schedule

Tasks	Deliverables	Due/Delivered Date
Task 2	Evaluation Design and Planning	
	Evaluation Methodology FINAL	7/17/2020
Task 3	Data Collection and Analysis	
	Instrument Design	
	Pilot Instruments Completed	8/31/2020
	Instrument FINAL	9/14/2020
	OMB ICR Package and submission	12/28/2020
	Obtain OMB Clearance	4/12/2021
	Microloan administrative data analysis and sampling	3/22/2021
	Web surveys and qualitative interviews initiated	4/13/2021
	Web surveys and qualitative interviews completed	7/12/2021
	Data linking and Management	7/27/2021
	Initial descriptive statistics	8/11/2021
Task 4	Reports	
	Report FINAL	10/8/2021
COMPLETION DATE		11/1/2021