

# ATTACHMENT 8

## GSS Schedule

Deliverable/Milestone	Due Date
<b>Conduct GSS (for 2026, 2027, and 2028 survey cycles)</b>	
Revised Survey Operations Plan	3 months prior to survey launch date
GSS Coordinator Confirmation Launch	Mid-September
Survey Instrument Update	Early October
Survey Launch	Mid-October
GSS Screener Page Due Date	End of November
GSS Due Date (for all respondents)	End of February
GSS Extension Due Date	Mid-March
Survey Close-out	Early April
Data Editing	Mid-June
Data Imputation	Early July
Data Files	
Final Edited, Imputed Data File	Early August
Internet Data Tool Input	End of September
Public Use Data Files	End of September
NCSES Data Repository Files	Within 1 month of data release
Methodology report	Within 3 months after final data file delivery
<b>Conduct FFRDC Postdoc Survey (2027 survey cycle)</b>	
Survey Instrument Update	End of September
Survey Launch	Mid-February
Survey Deadline	End of March
Nonresponse follow-up	Mid-April
Survey Close-out	End of August
FFRDC postdoc data files and draft report	Within 4 weeks after end of data collection
NCSES Data Repository Files	Within 1 month of data release
<b>Publications and Data Dissemination (for each survey cycle)</b>	
Draft Data Release Info Brief Concept	2 weeks after final data file
Draft Data Release Info Brief	2 weeks after NSF concept approval
Data and Technical Tables	2 months after final data file
Survey Overview Update	2 months after final data file
NIH-specified Statistical Tables and Figures	10 weeks after final data file
Academic Institutional Profiles Tables	2 months after final data file
Additional Reports and Tables	As requested by COR
Ad hoc or Special Data Tables and Analyses	As requested by COR