Attachment J: Schedule of assessment activities, 2024-2026

		2024				2025				2026			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Improving Antibiotic Use Cohort	Collect baseline data for Structural Assessments (6/1/2024-8/31/2024)		■	■									
	Collect baseline data for AHRQ Patient Safety Culture Surveys: MOSOPS (6/1/2024-8/31/2024)		■	■									
	Collect monthly (March, April, May, June, July, August) baseline EHR data (9/1/2024-9/14/2024)			■									
	Collect monthly (September, October, November) EHR data (12/1/2024-12/14/2024)				■								
	Collect monthly (December, January, February) EHR data (3/1/2025-3/14/2025)					■							
	Collect monthly (March, April, May) EHR data (6/1/2025-6/14/2025)						■						
	Collect monthly (June, July, August) EHR Data (9/1/2025-9/14/2025)							■					
	Conduct semi-structured interviews (9/1/2025-11/30/25)							■	■				
	Collect post-intervention data for Participant Experience Surveys (9/1/2025-11/30/2025)							■	■				
	Collect post-intervention data for Structural Assessments (9/1/2025-11/30/25)							■	■				
	Collect post-intervention data AHRQ Patient Safety Culture Surveys: MOSOPS (9/1/2025-11/30/25)							■	■				
	Collect monthly (September, October, November) EHR data (12/1/2025-12/14/2025)								■				
	Analyze pre/post mixed methods assessment data (1/1/26-2/15/26)									■			
	Draft base period report to AHRQ (5/4/26)										■		
	Final base period report to AHRQ (5/25/26)										■		