Appendix D.    

Project Schedule       
Task    





Begin Date      


End Date       

 Initiation meeting      





December 11, 2006       

December 11, 2006       

Advise on methods, sampling and instrumentation 

December 1, 2006        

December 22, 2006     

 Revise and receive finalized questionnaire,

approval on cover letters and inserts       










December 1, 2006        

December 15, 2006      

 Design sample strategy  





December 1, 2007       
 
December 28, 2006       

Draw sample and receive sample, QC sample and 

load into control system  





March 1, 2007   


March 15, 2007  

Submit OMB documentation and receive feedback   

January 2, 2007 J


January 31, 2007      

 Conduct cognitive testing and QAS       


December 18, 2006     

 January 5, 2007

 Evaluation report drafted, submitted and revisions 

approved 







January 8, 2007 


January 19, 2007        

Revise and approve pretest materials    



January 19, 2007        

January 23, 2007       

 Print pre-test materials        




January 23, 2007        

January 26, 2007        

Conduct pretest 






February 5, 2007        

March 2, 2007   

Evaluate pretest results        




February 26, 2007       

March 9, 2007   

Submit pretest evaluation, receive 

feedback from MGH-GWU        




March 12, 2007 

 
March 16, 2007  

Final design meetings   





March 12, 2007 

 
March 16, 2007  

Revise instrument and sample selection as necessary     
March 12, 2007  


March 16, 2007  

Produce printed material for main study         


March 19, 2007  


March 21, 2007 

 Field main study        





March 23, 2007  


June 9, 2007    

Produce preliminary, unedited data      



June 15, 2007   


June 15, 2007   

Clean, edit data, produce weights       



June 15, 2007   


July 20, 2007   

Prepare and submit initial draft, tables, and data set  

July 23, 2007   


August 31, 2007

 Receive revisions from MGH-GWU  



September 1, 2007       

September 14, 2007      

Revise and resubmit final draft 




September 28, 2007      

September 28, 2007     
