Appendix H. REL Midwest CLC Study – Study Timeline


	Tasks/Products


	Expected Date

	Project design


	November 2005 – February 2007

	Revised OMB forms clearance package


	July 2007

	Year 1 implementation


	Fall 2007 – Spring 2008

	Follow-up data collection


	Spring 2008

	Year 2 implementation


	Fall 2008 – Spring 2009

	Follow-up data collection


	Spring 2009

	Draft technical report 1


	November 2009

	School records data collection


	Fall 2009

	Follow-up data collection


	Spring 2010

	Final technical report 1


	May 2010

	Final nontechnical report 1


	September 2010

	Draft technical report 2


	October 2010

	Final technical report 2


	January 2010

	Final nontechnical report 2


	February 2011


