UPDATED TIMELINE* FOR THE ELECTRONIC HEALTH RECORDS (EHR) DEMONSTRATION EVALUATION
March 2, 2010

Mar. 2008 --- Evaluation contract awarded

June 2008 --- Demonstration sites selected

June 2009 --- Demonstration start date

Mar .2010 --- Office systems survey (OSS) – treatment group

May 2010 --- Site visits  (round 1)

Mar. 2011 --- OSS (treatment and control practices)

Mar. 2012 --- Withdrawn practices interviews
	OSS (treatment practices)

Mar. 2013 --- OSS (treatment practices)

Mar. 2014 --- Site visits (round 2)
	OSS (treatment and control practices)

May 2014 --- demonstration ends

Feb. 2016 --- Evaluation ends
---------------------------------------
Note:  Medicare claims data will be collected annually for treatment and control group practices.


UPDATED TIMELINE FOR THE MCMP DEMONSTRATION EVALUATION
Jan. 2010 --- OSS (treatment and comparison group practices)

__________________________________________________________________
*Replaces Figure I.1 (page 14) in the PRA Supporting Statement dated April 10, 2009



UPDATED EHRD DELIVERY SCHEDULE OF REPORTS*
March 3, 2010


Report	Due Date______

Implementation analysis report	September 2010
Interim evaluation report	November 2012
Evaluation summary report	November 2013
Final site visit report	May 2015
Evaluati0n final report 	February 2016
Final cost monitoring report	February 2016

_______________________________________________________
*Updates  TABLE B.6 (page 31) of supporting statement.  

