STUDY TIMELINE
	
	Year 1: October 2010-September 2011

	TASKS
	Oct
	Nov
	Dec
	Jan
	Feb 
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep

	Task 1: Kickoff Meeting
	
	
	
	
	
	
	
	
	
	
	
	

	Task 2: IRB Approval to Conduct Peer Review Meeting
	
	
	
	
	
	
	
	
	
	
	
	

	Task 3: Schedule and Conduct Peer Review Meeting


	
	
	
	
	
	
	
	
	
	
	
	

	Task 4: Summary Report Deliverable on Findings of the Peer Review Meeting


	
	
	
	
	
	
	
	
	
	
	
	

	Task 5: Finalize Data Collection Materials


	
	
	
	
	
	
	
	
	
	
	
	

	Task 6: IRB Approval to Collect Study Data


	
	
	
	
	
	
	
	
	
	
	
	

	Task 7: Submit Application to OMB
	
	
	
	
	
	
	
	
	
	
	
	

	Task 8: Monitor OMB Application
	
	
	
	
	
	
	
	
	
	
	
	

	Task 9: Evaluate Carrier Data
	
	
	
	
	
	
	
	
	
	
	
	

	Task 10: Submit Report on Operational Definition of “Case” Participants
	
	
	
	
	
	
	
	
	
	
	
	


	
	Year 2: October 2011-September 2012

	TASKS
	Oct
	Nov
	Dec
	Jan
	Feb 
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep

	Task 8: Monitor OMB Application
	
	
	
	
	
	
	
	
	
	
	
	

	Task 11: Develop Data Processing Protocol


	
	
	
	
	
	
	
	
	
	
	
	

	Task 12: Fleet Manager Survey


	
	
	
	
	
	
	
	
	
	
	
	

	Task 13: On-site Training with Study Team Members  


	
	
	
	
	
	
	
	
	
	
	
	

	Task 14: On-site Training with Fleet Staff


	
	
	
	
	
	
	
	
	
	
	
	

	Task 15: Medical Examination, Survey Administration, and Distribution of Actigraph Watches and Sleep Apnea Screening/Diagnostic Tools


	
	
	
	
	
	
	
	
	
	
	
	

	Task 16: Evaluating the Results of the SADT 


	
	
	
	
	
	
	
	
	
	
	
	

	Task 20: Identifying High Risk Events


	
	
	
	
	
	
	
	
	
	
	
	

	Task 21: Matching Cases and Controls


	
	
	
	
	
	
	
	
	
	
	
	

	 Task 22: Data Entry and Verification


	
	
	
	
	
	
	
	
	
	
	
	


	
	Year 3: October 2012-September 2013

	TASKS
	Oct
	Nov
	Dec
	Jan
	Feb 
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep

	Task 15: Medical Examination, Survey Administration, and Distribution of Actigraph Watches and Sleep Apnea Screening/Diagnostic Tools


	
	
	
	
	
	
	
	
	
	
	
	

	Task 16: Evaluating the Results of the SADT 


	
	
	
	
	
	
	
	
	
	
	
	

	Task 17: Follow-Up Medical Examinations of OSA Study Drivers


	
	
	
	
	
	
	
	
	
	
	
	

	Task 19: Identifying High Risk Events


	
	
	
	
	
	
	
	
	
	
	
	

	Task 20: Matching Cases and Controls


	
	
	
	
	
	
	
	
	
	
	
	

	 Task 21: Data Entry and Verification


	
	
	
	
	
	
	
	
	
	
	
	


