
Attachment 4: GSS Schedule

Deliverable/Milestone Due Date Proposed Date

Tasks 3, 4, 5, 6  Conduct GSS (for 2014, 2015, 2016, and 2017 survey cycles) 

Revised Survey Operations Plan 3 month prior to survey
launch date

July, 2014-17

Survey Instrument Update October 15th September, 2014-17 
Survey Launch End of October October 15, 2014-17
GSS Part I Due Date Mid-December November 30, 2014-17
GSS Part II Due Date End of February February 28, 2015-18
Survey Close-out End of May April 30, 2015-18
Data Editing End of June May 15, 2015-18
Data Imputation End of July June 30, 2015-18
Data Files
Final Edited, Imputed Data File End of August July 15, 2015-18
WebCASPAR Input End of September July 15, 2015-18
Public Use Data Files End of September August 30, 2015-18
NCSES Data Repository Files Within 1 month of data

release
December, 2015-18

Methodology report Within 3 months after  final
data file

September 30, 2015-18

Task 7   Conduct FFRDC Postdoc Survey 

Survey Instrument Update End of September September, 2015 & 2017
Survey Launch End of October October, 2015 & 2017
Survey Close-out End of December December, 2015 & 2017
FFRDC postdoc data files and draft report Within 4 weeks after end of

data collection
January, 2016 & 2018

NCSES Data Repository Files Within 1 month of data
release

April, 2016 & 2018

 Task 8   Publications and Data Dissemination (for each survey cycle)

Draft Data Release Info Brief Concept 2 weeks after final data file July 15, 2015-18
Draft Data Release Info Brief 2 weeks after NSF concept

approval
August 15, 2015-18

Detailed Statistical Tables (DSTs) Shells, 
Populated DSTs and Technical Appendices

2 month after final data file 1st draft: July 15, 2015-18

Supplemental DSTs (e-Tables) 1 month after DSTs release 1st draft: August 15, 2015-
18

Survey Overview Update 2 month after final data file End of July, 2015-18 
NIH-specified Statistical Tables and Figures 10 weeks after final data file October, 2015-18
Academic Institutional Profiles Tables 2 months after final data file September, 2015-18
Additional Reports and Tables As requested by COR As requested by COR
Ad hoc or Special Data Tables and Analyses As requested by COR As requested by COR
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