Attachment 4: GSS Schedule

Deliverable/Milestone

Due Date

Proposed Date

Tasks 3, 4,5, 6 Conduct GSS (for 2014, 2015, 2016, and 2017 survey cycles)

Revised Survey Operations Plan

3 month prior to survey
launch date

July, 2014-17

Survey Instrument Update

October 15th

September, 2014-17

Survey Launch End of October October 15, 2014-17
GSS Part I Due Date Mid-December November 30, 2014-17
GSS Part II Due Date End of February February 28, 2015-18
Survey Close-out End of May April 30, 2015-18
Data Editing End of June May 15, 2015-18
Data Imputation End of July June 30, 2015-18
Data Files
Final Edited, Imputed Data File End of August July 15, 2015-18
WebCASPAR Input End of September July 15, 2015-18
Public Use Data Files End of September August 30, 2015-18
NCSES Data Repository Files Within 1 month of data December, 2015-18
release
Methodology report Within 3 months after final September 30, 2015-18
data file

Task 7 Conduct FFRDC Postdoc Survey

Survey Instrument Update

End of September

September, 2015 & 2017

Survey Launch

End of October

October, 2015 & 2017

Survey Close-out

End of December

December, 2015 & 2017

FFRDC postdoc data files and draft report

Within 4 weeks after end of
data collection

January, 2016 & 2018

NCSES Data Repository Files

Within 1 month of data
release

April, 2016 & 2018

Task 8 Publications and Data Dissemination (for each survey cycle)

Draft Data Release Info Brief Concept

2 weeks after final data file

July 15, 2015-18

Draft Data Release Info Brief

2 weeks after NSF concept
approval

August 15, 2015-18

Detailed Statistical Tables (DSTs) Shells,
Populated DSTs and Technical Appendices

2 month after final data file

1% draft: July 15, 2015-18

Supplemental DSTs (e-Tables)

1 month after DSTs release

1* draft: August 15, 2015-
18

Survey Overview Update

2 month after final data file

End of July, 2015-18

NIH-specified Statistical Tables and Figures

10 weeks after final data file

October, 2015-18

Academic Institutional Profiles Tables

2 months after final data file

September, 2015-18

Additional Reports and Tables

As requested by COR

As requested by COR

Ad hoc or Special Data Tables and Analyses

As requested by COR

As requested by COR
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