[bookmark: _GoBack]National Intimate Partner and Sexual Violence
2016-2017 Work Group and OMB Timeline (revised)

September 2016		Engage NCIPC Board of Scientific Counselors to Request Establishment of
the NISVS Work Group, including proposal to include, ex-officio, BJS and OMB experts. 
						
Finalize Logistics Contract Preparations 
	
October 2016			Work Group Meeting #1

November 2016		Work Group Meetings #2

December 2016		Work Group Meeting #3

January 2017			Work Group Meetings #4

February 2017			Work Group Meeting #5

March 2017			Work Group Meetings #6

April 2017			In-person Meeting @ CDC 

May or June 2017	NISVS Work Group Presents Methodological Considerations at Scheduled Meeting of the NCIPC Board of Scientific Counselors 

June-July 2017			Develop a time line for implementing recommendations. Those 
recommendations that can be implemented sooner will be those that are consistent with the limitations of the current contract and logistics, as well as financial resources. Present plan to OMB and BJS
		 

July- December 2017		Implement 1st component of Plan and OMB PRA Submitted, including 
pilot testing for the proposed new design. 	 


March-September2018	CDC will conduct a necessary pilot testing for the new design. CDC will submit package for 2019, to support full implementation of the new design.
September 2019		The updated NISVS will begin its first full year of implementation

