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	U.S. Department of Transportation
	Federal Transit Administration


Quarter 3 (Apr - Jun), FY 2019 Milestone Progress Report

	Federal Award Identification Number (FAIN)
	PA-2019-021-00

	Temporary Application Number
	1947-2019-5

	Award Name
	FY 2019 Section 5337 - SEPTA SOGR Projects

	Award Status
	Active (Executed)

	Award Budget Number
	0



Part 1: Recipient Information
	Name: Southeastern Pennsylvania Transportation Authority

		Recipient ID
	Recipient OST Type
	Recipient Alias
	Recipient DUNS

	1947
	Transit Authority
	SOUTHEASTERN PENNSYLVANIA TRANSPORTATION AUTHORITY
	044543841






Part 2: Award Information
	Title: FY 2019 Section 5337 - SEPTA SOGR Projects

		FAIN
	Award Status
	Award Type
	Date Created
	Last Updated Date
	From TEAM?

	PA-2019-021-00
	Active (Executed)
	Grant
	2/21/2019
	8/28/2019
	No






	Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$131,379,803

	Local
	
	
	$9,817,388

	Local/In-Kind
	
	
	$0

	State
	
	
	$23,027,564

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$164,224,755



Part 3: Milestone Progress Report Information
	Milestone Progress Report Details

	Report Type
	Report Period
	Final Report?
	Report Period Begin Date
	Report Period End Date
	Report Due Date
	Submission Date

	Quarterly
	Quarter 3 (Apr - Jun), FY 2019
	No
	4/1/2019
	6/30/2019
	7/30/2019
	7/30/2019



	Status Log

	Previous Status
	New Status
	Updated Date
	Updated By

	Submitted
	FTA Review Complete
	9/12/2019
	Katherine Berrillo

	Work in Progress
	Submitted
	7/30/2019
	Kirnita Hinton

	Task Launched
	Work in Progress
	7/1/2019
	N/A



Milestone Progress Overview Remarks 
	Remark By
	Kirnita Hinton

	Remark Type
	Award Overview

	Remark Date 
	7/30/2019 

	Remark 
	The projects in this grant are active and there are no outstanding claims or change orders in excesses of $100,000.



Milestone Progress FTA Review Remarks 
	Remark By
	Katherine Berrillo

	Remark Type
	FTA Remarks

	Remark Date 
	9/12/2019 

	Remark 
	No Comment Entered




Milestone Details 
	Budget Activity Line Item: 12.26.20 - LEASE MISC RAIL EQUIPMENT

	Line Item Description: This Activity Line Item partially funds capital asset trackage agreement payments (the capital portion of the Amtrak-SEPTA rail trackage agreement) to Amtrak for the period of 7/1/2018 to 06/30/2019. The total amount of the FY 2019 Amtrak payment is $49,608,300 ($39,686,640 Federal). To date, the FTA has provided $773,735 towards the costs of the FY 2019 Amtrak payment. Please see the Project Funding Summary attached to this grant under Application Documents. This project is included in the FY 2019-2022 PA STIP under MPMS #59966 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.26.20
	RAIL TRANSITWAY LINES (122-00)
	LEASE MISC RAIL EQUIPMENT
	LEASE
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$33,524,204

	Local
	
	
	$270,289

	Local/In-Kind
	
	
	$0

	State
	
	
	$8,110,762

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$41,905,255




		Milestone Name: Initial Expenditure

	Milestone Description: Initial Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	7/1/2018
	
	7/1/2018
	The FY 2019 Amtrak lease payment began in July 2018.









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2019
	
	6/30/2019
	The FY 2019 Amtrak Lease was completed In June 2019.









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/31/2019
	
	
	









	Budget Activity Line Item: 12.72.09 - FORCE ACCT VEHICLE REHAB

	Line Item Description: This Activity Line Item funds SEPTA's FY 2019 Rail Vehicle Overhaul Program (VOH). The total cost of the FY 2019 Rail Vehicle Overhaul Program is $47,052,881 ($37,642,305 Federal). To date, the FTA has provided $19,543,157 towards the costs of the FY 2019 Rail Vehicle Overhaul Program. This ALI fully funds the FY 2019 Rail Vehicle Overhaul Program (VOH). Please see the Project Funding Summary attached to this grant under Application Documents. The SEPTA Force Account Plan for the FY 2019 Vehicle Overhaul Program was approved by FTA on 06/25/2018 (see letter attached to this grant under Application Documents). The Force Account Plan details the overhaul type by vehicle and quantity. Indirect Costs will be applied to this Activity Line Item. This project is included in the FY 2019-2022 PA STIP under MPMS #60582 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.72.09
	OTHER CAPITAL ITEMS (RAIL) (127-00)
	FY 2019 Rail VOH
	FORCE ACCOUNT
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$18,099,148

	Local
	
	
	$145,924

	Local/In-Kind
	
	
	$0

	State
	
	
	$4,378,863

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$22,623,935




		Milestone Name: Initial Expenditure

	Milestone Description: Initial Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	7/1/2018
	
	7/1/2018
	The FY 2019 VOH program began in July 2018.









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	9/30/2019
	
	
	









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2019
	
	6/30/2019
	The FY 2018 VOH program was complete in June 2019.









	Budget Activity Line Item: 12.71.11 - OTHER - 3RD PARTY

	Line Item Description: This Activity Line Item funds the ninth debt service payment associated with a bond issuance funding for the Wayne Junction Intermodal Facility Reconstruction Project. The total cost of the project is approximately $29,391,186. To date, FTA has provided $19,477,214. Please see Project Funding Summary attached to this grant under Application Documents. This project is included in the FY 2019-2022 PA STIP under MPMS #60275 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.71.11
	OTHER CAPITAL ITEMS (RAIL) (127-00)
	OTHER - 3RD PARTY
	3RD PARTY CONSULTANT SERVICES (RAIL)
	0




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$1,326,194

	Local
	
	
	$10,693

	Local/In-Kind
	
	
	$0

	State
	
	
	$320,856

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$1,657,743




		Milestone Name: Initial Expenditure

	Milestone Description: Initial Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/1/2019
	
	6/1/2019
	The FY 2020 Debt Service payment was due in June 2019 or as soon as this grant was awarded.









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/31/2019
	
	
	









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2019
	
	6/30/2019
	The FY 2020 Debt Service payment was made in June 2019.









	Budget Activity Line Item: 12.71.11 - OTHER - 3RD PARTY

	Line Item Description: This Activity Line Item funds the ninth debt service payment associated with a bond issuance for the Silverliner V Regional Rail Car Acquisition. The total cost of the Regional Rail Car Acquisition is approximately $319.7 million. To date, FTA has provided $202,668,001. Please see Project Funding Summary attached to this grant under Application Documents. This project is included in the FY 2019-2022 PA STIP under MPMS #60275 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.71.11
	OTHER CAPITAL ITEMS (RAIL) (127-00)
	OTHER - 3RD PARTY
	3RD PARTY CONSULTANT SERVICES (RAIL)
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$11,929,405

	Local
	
	
	$96,181

	Local/In-Kind
	
	
	$0

	State
	
	
	$2,886,171

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$14,911,757




		Milestone Name: Initial Expenditure

	Milestone Description: Initial Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/1/2019
	
	6/1/2019
	The FY 2020 Debt Service payment was due in June 2019 or as soon as this grant was awarded.









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/31/2019
	
	
	









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2019
	
	6/30/2019
	The FY 2020 Debt Service payment was made in June 2019.









	Budget Activity Line Item: 12.7A.00 - PREVENTIVE MAINTENANCE (RAIL)

	Line Item Description: This Activity Line Item funds Preventive Maintenance for all eligible activities associated with vehicle and facility maintenance, including: 1) repair of buildings, grounds, and equipment; 2) operation of electric power facilities; 3) maintenance of vehicle movement control systems, fare collection, counting equipment and structures; and 4) maintenance of general administration buildings, grounds, equipment, and electrical facilities, as defined in the National Transit Database Reporting Manual for the period of 7/1/2018 to 6/30/2019. This project is included in the FY 2019-2022 PA STIP under MPMS #60317 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.7A.00
	OTHER CAPITAL ITEMS (RAIL) (127-00)
	PREVENTIVE MAINTENANCE (RAIL)
	OTHER CAPITAL ITEMS (RAIL)
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$36,200,000

	Local
	
	
	$9,050,000

	Local/In-Kind
	
	
	$0

	State
	
	
	$0

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$45,250,000




		Milestone Name: Initial Expenditure

	Milestone Description: Initial Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	7/1/2018
	
	7/1/2018
	The FY 2019 Preventive Maintenance Program began on 7/1/218.









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2019
	
	6/30/2019
	The FY 2019 Preventive Maintenance program was completed in June 2019. 









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/30/2019
	
	
	









	Budget Activity Line Item: 12.34.02 - REHAB/RENOV - RAIL STATION

	Line Item Description: This Activity Line Item funds Phase 1 of the Exton Station Improvements project. Phase 1 includes the construction of high level platforms with canopies and wind screens; stormwater management improvements; a new station building; fully ADA compliant facilities; and new lighting, signage, security features, and passenger amenities. The total project cost for the Exton Station Improvements Project is $24,420,158 ($17,316,530 Federal). To date, FTA has provided $17,316,530; this line item increment fully funds this project. Please see the Project Funding Summary attached to this grant under Application Documents. Indirect costs will be applied to this Activity Line Item. The useful life for this facility is 40 years as per FTA Circular 5010.1E. This project is included in the FY 2019-2022 PA STIP under MPMS #93588 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.34.02
	RAIL - STATION/STOPS/TERMINALS (123-00)
	REHAB/RENOV - RAIL STATION
	REHAB/RENOVATE
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$6,000,000

	Local
	
	
	$48,375

	Local/In-Kind
	
	
	$0

	State
	
	
	$1,451,625

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$7,500,000




		Milestone Name: RFP/IFB

	Milestone Description: RFP/IFB

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	4/15/2015
	
	4/15/2015
	SEPTA advertised this project in April 2015.









		Milestone Name: Contract Award

	Milestone Description: Contract Award

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2015
	
	6/30/2015
	SEPTA awarded the contract in June 2015.









		Milestone Name: NTP

	Milestone Description: NTP

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2015
	
	6/30/2015
	SEPTA issued a notice to proceed June 2015.









	Budget Activity Line Item: 12.63.01 - CONSTRUCT TRAIN CONTROL-SIGNAL SYS

	Line Item Description: This Activity Line Item funds SEPTA's Positive Train Control (PTC) project. The total project cost for the Positive Train Control project is $170,000,000. To date, FTA has provided $122,183,999. Please see Project Funding Summary attached to this grant under Application Documents. This project is included in the FY 2019-2022 PA STIP under MPMS# 60255 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.63.01
	SIGNAL/COMMUNICATION (RAIL) (126-00)
	CONSTRUCT TRAIN CONTROL-SIGNAL SYS
	CONSTRUCTION
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$4,000,000

	Local
	
	
	$32,250

	Local/In-Kind
	
	
	$0

	State
	
	
	$967,750

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$5,000,000




		Milestone Name: RFP/IFB

	Milestone Description: RFP/IFB

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	11/1/2010
	
	11/1/2010
	SEPTA advertised this project in January.









		Milestone Name: Contract Award

	Milestone Description: Contract Award

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	3/30/2012
	
	3/29/2012
	SEPTA issued a noticed to proceed for this project in March 2012.









		Milestone Name: Contract Complete

	Milestone Description: Contract Complete

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/31/2020
	12/30/2020
	
	SEPTA currently anticipates the contract will be complete in 2020. SEPTA previously extended the scope and duration of the PTC contract to address additional passenger safety measures that were previously not feasible for technical, financial and/or service related reasons. 









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/1/2021
	6/1/2021
	
	SEPTA currently anticipates the project will be closed out in June 2021.









	Budget Activity Line Item: 12.34.02 - REHAB/RENOV - RAIL STATION

	Line Item Description: This Activity Line Item funds Phase 1 of the Exton Station Improvements project. Phase 1 includes the construction of high level platforms with canopies and wind screens; stormwater management improvements; a new station building; fully ADA compliant facilities; and new lighting, signage, security features, and passenger amenities. The total project cost for the Exton Station Improvements Project is $24,420,158 ($17,316,530 Federal). To date, FTA has provided $17,316,530; this line item increment fully funds this project. Please see the Project Funding Summary attached to this grant under Application Documents. Indirect costs will be applied to this Activity Line Item. The useful life for this facility is 40 years as per FTA Circular 5010.1E. This project is included in the FY 2019-2022 PA STIP under MPMS #93588 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.34.02
	RAIL - STATION/STOPS/TERMINALS (123-00)
	REHAB/RENOV - RAIL STATION
	REHAB/RENOVATE
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$6,000,000

	Local
	
	
	$48,375

	Local/In-Kind
	
	
	$0

	State
	
	
	$1,451,625

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$7,500,000




		Milestone Name: Contract Complete

	Milestone Description: Contract Complete

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	9/30/2019
	9/30/2019
	
	SEPTA currently anticipates that the contract will be complete. Construction 92% complete.









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/31/2019
	1/30/2020
	
	SEPTA anticipates that the project will be closed out in January 2020.









	Budget Activity Line Item: 12.63.01 - CONSTRUCT TRAIN CONTROL-SIGNAL SYS

	Line Item Description: This Activity Line Item funds SEPTA's Positive Train Control (PTC) project. The total project cost for the Positive Train Control project is $170,000,000. To date, FTA has provided $122,183,999. Please see Project Funding Summary attached to this grant under Application Documents. This project is included in the FY 2019-2022 PA STIP under MPMS# 60255 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.63.01
	SIGNAL/COMMUNICATION (RAIL) (126-00)
	CONSTRUCT TRAIN CONTROL-SIGNAL SYS
	CONSTRUCTION
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$4,000,000

	Local
	
	
	$32,250

	Local/In-Kind
	
	
	$0

	State
	
	
	$967,750

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$5,000,000




		Milestone Name: NTP

	Milestone Description: NTP

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	12/30/2012
	
	3/29/2012
	SEPTA issued a notice to proceed for this contract in March 2012.









	Budget Activity Line Item: 12.72.09 - FORCE ACCT VEHICLE REHAB

	Line Item Description: This Activity Line Item funds SEPTA's FY 2020 Rail Vehicle Overhaul Program (VOH). The total cost of the FY 2020 Rail Vehicle Overhaul Program is $49,521,153 ($39,616,922 Federal). This ALI is the first increment of funding for the FY 2020 Rail VOH Program. Please see the Project Funding Summary attached to this grant under Application Documents. The SEPTA Force Account Plan for the FY 2020 Vehicle Overhaul Program is presently under development by SEPTA. Prior to incurring any costs for the FY 2020 Vehicle Overhaul Program, SEPTA will ensure that the Force Account Plan for the FY 2020 VOH is approved. The Force Account Plan details the overhaul type by vehicle and quantity. Indirect Costs will be applied to this Activity Line Item. This project is included in the FY 2019-2022 PA STIP under MPMS #60582 and is attached to this grant under Application Documents. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	12.72.09
	OTHER CAPITAL ITEMS (RAIL) (127-00)
	FY 2020 Rail VOH
	FORCE ACCOUNT
	1




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	5337 - State of Good Repair Grants
	5337
	20525
	$20,300,852

	Local
	
	
	$163,676

	Local/In-Kind
	
	
	$0

	State
	
	
	$4,911,537

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$25,376,065




		Milestone Name: Initial Expenditure

	Milestone Description: Initial Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	7/1/2019
	
	
	









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	6/30/2020
	
	
	









		Milestone Name: Project Closeout

	Milestone Description: Project Closeout

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	1
	9/30/2020
	
	
	









