HRSA HAB Response to OMB regarding the Chart Abstraction of Ryan White HIV/AIDS Program Recipient Data (ICR Ref. No. 201912-0906-001)
Proposed Timeline for Chart Abstraction Client Level Data Collection 
	Timeframe
	Activities
	Notes 

	November 2018-May 2019
	Determine clinical variables for pilot data collection and draft sampling strategy 
	

	June 2019-August 2019
	Pilot data collection
	

	September – December 2019
	Process and analyze pilot data and finalize clinical variables 
	

	January – March 2020
	Finalize sampling strategy 
	

	April – June 2020
	Recruit sites to participate in project and schedule site visits 
	Schedule may change depending on public health emergency status

	July – December 2020
	Data collection at sites and submit data to HRSA (year 1 data)
	Schedule may change depending on public health emergency status 

	January – February 2021
	Process and analyze year 1 data 
	Schedule may change depending on public health emergency status

	March 2021
	Review and make changes to clinical variables and sites (if needed)
	Schedule may change depending on public health emergency status 

	March – April 2021
	Meeting with OMB to provide an update on year 1 data collection, review timeline (including changes if needed), and share emergent information related to HRSA HIV data collection 
	

	April 2021
	Recruit sites to participate in project and schedule site visits
	

	June – November 2021
	Data collection at sites and submit data to HRSA (year 2 data)
	

	December 2021 – January 2022
	Process and analyze year 2 data 
	

	March 2022
	Review and make changes to clinical variables and sites (if needed)
	

	March – April 2022
	Meeting with OMB to provide an update on years 1-2 data collection, review timeline (including changes if needed), and share emergent information related to HRSA HIV data collection
	

	February – April 2022 
	Prepare and submit OMB back for 2023-2024 data collection extension 
	

	April 2022
	Recruit sites to participate in project and schedule site visits
	

	June – November 2022
	Data collection at sites and submit data to HRSA (year 3 data)
	

	December 2022 – January 2023
	Process and analyze year 3 data 
	

	March 2023
	Review and make changes to clinical variables and sites (if needed)
	Begin process to Assess HRSA HIV Client Level Data Collection variables (see below)

	March – April 2023
	Meeting with OMB to provide an update on years 1-3 data collection, review timeline (including changes if needed), and share emergent information related to HRSA HIV data collection
	

	April 2023
	Recruit sites to participate in project and schedule site visits
	

	June – November 2023
	Data collection at sites and submit data to HRSA (year 4 data)
	

	December 2023 – January 2024
	Process and analyze year 1-4 data 
	



[bookmark: _GoBack]Proposed Timeline for Assess HRSA HIV Client Level Data Collection Sources  
	Timeframe
	Activities
	Notes 

	February – June 2023
	· Internal HRSA review of variables and data
· Assess the feasibility, reliability, and validity of HIV variables in other HRSA HIV data collection sources 
· Develop mapping of variables to HRSA HIV data collection sources 
· Internal clearance of decisions 
	

	July – August 2023
	Gather feedback from experts and stakeholder on mapping of variables to HRSA HIV data collection sources 
	

	September – October 2023
	Finalize mapping of variables to HRSA HIV data collection sources 
	

	October – November 2023
	Meeting with OMB to review finalized mapping of variables to HRSA HIV data collection sources 
	

	November – December 2023
	Prepare OMB packages to reflect changes to HRSA HIV data collection 
	Cannot submit OMB package until final mapping of variables complete; estimate 9-12 month to receive OMB approval  

	Once receive OMB approval, 12 months

Tentative January – December 2024
	· Work with HRSA contractors to make changes to HIV data collection sources
· Make Ryan White HIV/AIDS Program (RWHAP) recipients and subrecipients aware of changes to the HRSA HIV data collection sources including changes to variables
· RWHAP recipients and subrecipients modify data collection to accommodate variable changes 
	Cannot begin until OMB approval received

	12 months 

Tentative January – December 2025 
	· RWHAP recipients and subrecipients
· RWHAP recipients and subrecipients modify data systems to accommodate changes so they can submit data to HRSA 
· RWHAP recipients and subrecipients collect data 
	· Cannot begin until HIV data collection systems updated
· Try to keep data collection on a calendar year schedule 



	January – March 2026
	RWHAP recipients and subrecipients submit data using updated HRSA HIV data collection sources 
	



