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	U.S. Department of Transportation
	Federal Transit Administration


Quarter 1 (Oct - Dec), FY 2019 Milestone Progress Report

	Federal Award Identification Number (FAIN)
	FL-2017-015-01

	Temporary Application Number
	1080-2016-2

	Award Name
	Section 5339 Formula Grant

	Award Status
	Closed

	Award Budget Number
	1



Part 1: Recipient Information
	Name: Pinellas Suncoast Transit Authority, Inc.

		Recipient ID
	Recipient OST Type
	Recipient Alias
	Recipient DUNS

	1080
	Transit Authority
	PINELLAS SUNCOAST TRANSIT AUTHORITY
	069675825






Part 2: Award Information
	Title: Section 5339 Formula Grant

		FAIN
	Award Status
	Award Type
	Date Created
	Last Updated Date
	From TEAM?

	FL-2017-015-01
	Closed
	Grant
	8/7/2017
	9/25/2017
	No






	Funding Source
	Section of Statute
	CFDA Number
	Amount

	49 USC 5339 - (MAP 21) Bus and Bus Facilities Formula (FY2013 & Fwd)
	5339-1
	20526
	$4,134,320

	Local
	
	
	$0

	Local/In-Kind
	
	
	$0

	State
	
	
	$0

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$1,033,580

	Adjustment
	
	
	$0

	Total Eligible Cost
	$4,134,320



Part 3: Milestone Progress Report Information
	Milestone Progress Report Details

	Report Type
	Report Period
	Final Report?
	Report Period Begin Date
	Report Period End Date
	Report Due Date
	Submission Date

	Quarterly
	Quarter 1 (Oct - Dec), FY 2019
	No
	10/1/2018
	12/31/2018
	1/30/2019
	1/18/2019



	Status Log

	Previous Status
	New Status
	Updated Date
	Updated By

	Submitted
	FTA Review Complete
	2/22/2019
	

	Work in Progress
	Submitted
	1/18/2019
	Pam Reitz



Milestone Progress Overview Remarks 
	Remark By
	Pam Reitz

	Remark Type
	Award Overview

	Remark Date 
	2/20/2019 

	Remark 
	All expenditures and ECHO draw have been completed.



	Remark By
	Pam Reitz

	Remark Type
	Award Overview

	Remark Date 
	1/18/2019 

	Remark 
	Grant information submitted is complete and accurate. Final draw will be submitted when ECHO is open.



	Remark By
	Pam Reitz

	Remark Type
	Award Overview

	Remark Date 
	10/24/2018 

	Remark 
	Grant is active waiting on buses to be delivered.



	Remark By
	Pam Reitz

	Remark Type
	Award Overview

	Remark Date 
	7/30/2018 

	Remark 
	Project is ongoing and vehicles are on order



	Remark By
	Pam Reitz

	Remark Type
	Award Overview

	Remark Date 
	4/16/2018 

	Remark 
	Grant is active and project is ongoing



Milestone Progress FTA Review Remarks 
	Remark By
	Linda Segovia

	Remark Type
	FTA Remarks

	Remark Date 
	2/22/2019 

	Remark 
	FTA reviewed FFR and MPR on 2/22/2019.




Milestone Details 
	Budget Activity Line Item: 11.12.02 - BUY REPLACEMENT 35-FT BUS

	Line Item Description: The funds in ALI 11.12.01 will be used by PSTA to purchase 3 - 35` Gillig hybrid buses. If PSTA is awarded funding under the Section 5339 Discretionary grant, the new vehicle will replace a selection of 2003 vehicles that are currently out of useful life. The replacement vehicle list is attached to the grant. The vehicle that will be replaced will be determined based on their condition when the new vehicles arrive at PSTA. The buses are 35` heavy duty vehicles with a useful life of 12 years or 500,000 miles. The vehicles will be a low floor design for easy accessibility, interior/exterior cameras, real time Bus information (RTBI) for Security, LED lighting, fareboxes, vapor photo sensor, and bike racks to facilitate intermodal travel opportunities. Each bus is estimated to be $752,000 for an estimated total cost of $2,256,000. Additional funds in this ALI will be used to cover expenses related to the purchase of replacement buses, which will include but not limited to: buses, inspections, travel, training and any additional equipment that is needed. If the vehicle price is lower PSTA may be able to purchase an additional vehicle with the grant funding available. If any funds are remaining they will be applied to future bus purchases. ======================= PSTA is a member of a bus buy consortium and we will purchase using the Lynx (Orlando) contract through the consortium. Because of the purchase through the Lynx contract the RFP and award dates will not match the dates for the STIP or the start date of the grant. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	11.12.02
	BUS - ROLLING STOCK (111-00)
	BUY REPLACEMENT 35-FT BUS
	BUY REPLACEMENTS - CAPITOL BUS
	5




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	49 USC 5339 - (MAP 21) Bus and Bus Facilities Formula (FY2013 & Fwd)
	5339-1
	20526
	$4,129,326

	Local
	
	
	$0

	Local/In-Kind
	
	
	$0

	State
	
	
	$0

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$1,033,580

	Adjustment
	
	
	$0

	Total Eligible Cost
	$4,129,326




		Milestone Name: RFP/IFB Issue Date

	Milestone Description: RFP/IFB Issue Date

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	9/1/2013
	
	9/1/2013
	









		Milestone Name: Contract Award Date

	Milestone Description: Contract Award Date

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	12/12/2013
	
	12/12/2013
	









		Milestone Name: Initial Delivery Date

	Milestone Description: Initial Delivery Date

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	12/1/2018
	
	10/3/2018
	First bus delivered









		Milestone Name: Final Delivery Date

	Milestone Description: Final Delivery Date

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	12/30/2018
	
	10/30/2018
	12/31/2018 - The last bus was delivered on 10/30/2018 and final draw will be submitted after ECHO is reopened.









		Milestone Name: Contract Completion Date

	Milestone Description: Contract Completion Date

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	4/1/2019
	
	
	









	Budget Activity Line Item: 11.79.00 - PROJECT ADMINISTRATION

	Line Item Description: Normally PSTA includes 3% of FTA funds for Project Admin. However, this year PSTA has programmed .18% of FTA funds in ALI 11.79.00 and we feel that this will be sufficient to cover expenses for this ALI. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	11.79.00
	OTHER CAPITAL ITEMS (BUS) (117-00)
	PROJECT ADMINISTRATION
	OTHER CAPITAL ITEMS (BUS)
	0




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	49 USC 5339 - (MAP 21) Bus and Bus Facilities Formula (FY2013 & Fwd)
	5339-1
	20526
	$4,994

	Local
	
	
	$0

	Local/In-Kind
	
	
	$0

	State
	
	
	$0

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$0

	Adjustment
	
	
	$0

	Total Eligible Cost
	$4,994




		Milestone Name: Initial Expediture

	Milestone Description: Initial Expediture

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	5/2/2016
	
	7/31/2016
	









		Milestone Name: Final Expenditure

	Milestone Description: Final Expenditure

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	12/30/2019
	
	12/31/2018
	12/31/2018 - All project administration funds have been drawn and ALI is complete









	Budget Activity Line Item: 11.12.02 - BUY REPLACEMENT 35-FT BUS

	Line Item Description: The funds in ALI 11.12.01 will be used by PSTA to purchase 3 - 35` Gillig hybrid buses. If PSTA is awarded funding under the Section 5339 Discretionary grant, the new vehicle will replace a selection of 2003 vehicles that are currently out of useful life. The replacement vehicle list is attached to the grant. The vehicle that will be replaced will be determined based on their condition when the new vehicles arrive at PSTA. The buses are 35` heavy duty vehicles with a useful life of 12 years or 500,000 miles. The vehicles will be a low floor design for easy accessibility, interior/exterior cameras, real time Bus information (RTBI) for Security, LED lighting, fareboxes, vapor photo sensor, and bike racks to facilitate intermodal travel opportunities. Each bus is estimated to be $752,000 for an estimated total cost of $2,256,000. Additional funds in this ALI will be used to cover expenses related to the purchase of replacement buses, which will include but not limited to: buses, inspections, travel, training and any additional equipment that is needed. If the vehicle price is lower PSTA may be able to purchase an additional vehicle with the grant funding available. If any funds are remaining they will be applied to future bus purchases. ======================= PSTA is a member of a bus buy consortium and we will purchase using the Lynx (Orlando) contract through the consortium. Because of the purchase through the Lynx contract the RFP and award dates will not match the dates for the STIP or the start date of the grant. 

		Line Item #
	Scope Name / Code
	Custom Item Name
	Activity
	Quantity

	11.12.02
	BUS - ROLLING STOCK (111-00)
	BUY REPLACEMENT 35-FT BUS
	BUY REPLACEMENTS - CAPITOL BUS
	5




		Funding Source
	Section of Statute
	CFDA Number
	Amount

	49 USC 5339 - (MAP 21) Bus and Bus Facilities Formula (FY2013 & Fwd)
	5339-1
	20526
	$4,129,326

	Local
	
	
	$0

	Local/In-Kind
	
	
	$0

	State
	
	
	$0

	State/In-Kind
	
	
	$0

	Other Federal
	
	
	$0

	Transportation Development Credit
	
	
	$1,033,580

	Adjustment
	
	
	$0

	Total Eligible Cost
	$4,129,326




		Milestone Name: PSTA Contract Award

	Milestone Description: PSTA Contract Award

		Revision#
	Original Estimated Completion Date
	Revised Completion Date
	Actual Completion Date
	Milestone Progress Remarks

	8
	10/25/2017
	
	11/13/2017
	









