

Appendix H. REL Midwest CLC Study – Study Timeline

Tasks/Products	Expected Date
Project design	November 2005 – February 2007
Revised OMB forms clearance package	July 2007
Year 1 implementation	Fall 2007 – Spring 2008
Follow-up data collection	Spring 2008
Year 2 implementation	Fall 2008 – Spring 2009
Follow-up data collection	Spring 2009
Draft technical report 1	November 2009
School records data collection	Fall 2009
Follow-up data collection	Spring 2010
Final technical report 1	May 2010
Final nontechnical report 1	September 2010
Draft technical report 2	October 2010
Final technical report 2	January 2011
Final nontechnical report 2	February 2011