

**HEALTH RESOURCES AND SERVICES ADMINISTRATION
PART IMPROVEMENT PLANS**

National Practitioner Data Bank - Healthcare Integrity and Protection Data Bank, BHP, OWEQA

Improvement Plan Item *	Year Begun	Expected Completion Date	Type (Performance, Management, Budget, Legislative)	Responsible Manager	Current Status (with "as of" dates)	Future Action Steps/Milestones (with dates)**

Implementing new national survey to evaluate program effectiveness

FY 2005	FY 2009	Management	Mark Pincus	As of September 19, 2006, a contract was awarded for a large scale national survey of NPDB and HIPDB users to update previous survey data on the usefulness and effectiveness of the NPDB and HIPDB.	<p>(1) Submit survey package to OMB for approval, January 2007.</p> <p>(2) Begin data collection, January 2008.</p> <p>(3) Receive draft final survey report, June 2008.</p> <p>(4) Receive revised final survey report, August 2008.</p> <p>(5) Receive final contract products, December 2008.</p> <p>Data will be used to update calculations of PART performance measures for FY 2008.</p>
---------	---------	------------	-------------	--	--

* Please leave a line between Improvement Items

** Number steps/milestones as needed