

Milestones (*Projects Performance*)

Federal Mediation & Conciliation Service

[Home](#) : [Feedback](#) : [Site Map](#) : [Text Only Version](#)

Grantee Area

[Help](#)[Logout](#)[Change Password](#)[Main](#) > [Grant List](#) > Grant Milestones View

Edit Grant Information Form

Top of Form

Grant
Number:
Grantee
Name:
Budget
Period:
Extension:
Notes:
Active: No

Bottom of Form

Current Milestones

Quarter	Milestone	Due Date	Status	Comments
4Q 2000				
	<u>First workshop with contractors/unions held</u>	5/31/2009	Complete	Yes
	<u>Web site developed</u>	07/31/2009	Complete	Yes
1Q 2001				
	<u>Briefing book completed</u>	8/30/2009	Complete	Yes
2Q 2001				
	<u>Video completed</u>	6/30/2001	Complete	Yes
3Q 2001				
	<u>Second workshop held</u>	7/30/2001	Complete	
	<u>Conference held</u>	9/30/2001	Complete	Yes
	<u>Pilot project started</u>	9/30/2001	Complete	Yes
	<u>Marketing material for women completed</u>	11/31/2009	Incomplete	

Milestones (*Projects Performance*)

Current Milestones				
Quarter	Milestone	Due Date	Status	Comments
	<u>2009 Construction Program and surveys reviewed</u>	12/31/2009	Incomplete	

[Privacy Policy](#) | [Terms of Use](#) | [Freedom of Information Act](#) | [Section 508](#)