PROJE	ECT	ГІМ	ELII	NE /				бто	NES	S	_																						
Deliverable	Year 1									Year 2								Year 3															
			006						2007							2008 J F M A M J J					_	┍╼┲╼┲╼╇					2009					-	
	Α	S	10	NI) J	F	Μ	А	Μ	JJ	J A	A S	0	Ν	D	JF	M	1 A	Μ	J	J	A S	5 0	Ν	D	JI	FN	1 A	Μ	JJ	Α	S	0
UTHouston & MDA Timeline																								_				-	i i i		-		
Develop and finalize work plan and budget											_																						\bot
Provide input on Mass Team systematic review																																	
Develop Analysis Plan for MDA Tumor Reg Data																																	
Conduct Planned Pathways Analysis and Report																																	
Conduct Systematic Review on Interventions																																	
Develop protocols for focus groups & interviews																																	
Submit protocols for IRB approval																																	
Provide input on Mass Team Seer Medicare Data																																	
Use analyses & data to develop needs assessment																																	
Conduct pilot focus group and interviews																																	
CDC IRB and OMB Approval																																	
Conduct focus groups and interviews																																	
Analyze focus groups and interviews/ manuscript																																	
Develop matrices, change objectives, etc.																																	
Develop Intervention plan																																	
PCP Survey Administration																																	
Develop Efficacy evaluation protocols																																	
PCP survey analysis and preparation of final reports																																	
DANA FARBER TIMELINE																																	
Draft of Budget &Plan/Project Start-Up																																	
Literature Review																																	
SEER Medicare Protocol Development																																	
SEER Medicare Data Analysis																																	
PCP Survey Protocol Development																																	
Assist UT/MDA Anderson in needs assessment and intervention planning																																	
CDC IRB and OMB approval																																	
PCP Survey Administration																																	
SEER Medicare Manuscript Preparation																																	
Assist UT/MDA with intervention prototype																																	
PCP Survey Analysis and Manuscript																					T												