

Attachment 5: Estimated LOE to Build the ECR online application

Estimated Level of Effort to Build the ECR Online Application

| Enterprise Performance Life Cycle Stage | Estimated Work Hours |
|---|----------------------|
| Conception | 10 |
| Planning | 4 |
| Requirements Analysis | 20 |
| Design | 20 |
| Development | 400 |
| Test | 80 |
| Implementation | 20 |
| Operations and Maintenance | 208 |
| Disposition | 2 |
| <i>Total Level of Effort</i> | 764 |

Proposed Start Date: January 2013