

**Attachment 5: Estimated LOE to Build the ECR online application**

---

## Estimated Level of Effort to Build the ECR Online Application

Enterprise Performance Life Cycle Stage	Estimated Work Hours
Conception	10
Planning	4
Requirements Analysis	20
Design	20
Development	400
Test	80
Implementation	20
Operations and Maintenance	208
Disposition	2
<i>Total Level of Effort</i>	764

**Proposed Start Date:** January 2013