

Attachment 5: Estimated LOE to Build the PRES and Electronic Directory

Estimated Level of Effort to Build the EPS Survey and Tool Software (ESTS)

Enterprise Performance Life Cycle Stage	Estimated Work Hours
Conception	10
Planning	4
Requirements Analysis	20
Design	20
Development	400
Test	80
Implementation	20
Operations and Maintenance	208
Disposition	2
<i>Total Level of Effort</i>	0