		Q Q Q Q 1 2 3 4			2017 Q Q Q Q 1 2 3 4		2018			0	0	2019 Q Q Q Q 1 2 3 4			Q Q Q Q 1 2 3 4				2021					
		Q 1	2	3	4	1 2	3	4	Q 1	Q 2	Q 3	Q 4	1	2	3	4	1	2	3	4	Q (2	Q (ļ
	Collect baseline data for Structural Assessments in all three care settings at all three IDSs (TBD, sometime in Fall 2017)																							
	Collect baseline data for HSOPS, MOSOPS, NHSOPS at all three IDSs (TBD, sometime in Fall 2017)																							
	Collect monthly baseline clinical outcome facility (TBD, sometime in Fall 2017)																							
(poi	Conduct baseline week long qualitative interview baseline site visits at each IDS (TBD)																							
e Per	Collect monthly real-time team antibiotic review forms in acute care only (TBD-3/31/18)																							
(Bas	Collect monthly intervention clinical outcome facility data (TBD-4/9/18)																							
Cohort 1 (Base Period)	Collect post-intervention data for Structural Assessments in all three care settings at all three IDSs (4/2/18-4/13/18)																							
රි	Collect post-intervention data for HSOPS/MOSOPS/NHSOPS at all three IDSs (3/6/18-5/4/18)																							
	Collect post-intervention week long qualitative interview site visits at each IDS(4/2/18-5/18/18)																							
	Analyze pre/post mixed methods evaluation data (5/28/18-6/15/18)																							
	Draft base period report to AHRQ (7/13/18)																							
	Final base period report to AHRQ (8/16/18)																							
	Data Collection and Analysis Plan due to AHRQ for OY 1 (TBD ~8/1/2017-10/2/2017)																							
	Collect baseline data for Acute Care Structural Assessments (12/1/2017-2/1/2018)																							
	Collect baseline data for HSOPS (12/1/2017-2/1/2018)																							
	Collect monthly baseline acute care clinical outcome facility data (1/1/2018-3/1/2018)																					2022		
Care)	Collect monthly real-time team antibiotic review forms during intervention period (3/1/2018-11/30/2018)																							
cute	Collect monthly intervention acute care clinical outcome facility data (4/1/2018-12/1/2018)																							
ort 2 (Acute	Collect post-intervention data for Acute Care Structural Assessments (12/1/2018-12/21/2018)																							
Cohoi	Collect post-intervention data for HSOPS (12/1/2018- 12/21/2018)																							
	Analyze pre/post mixed methods evaluation data (1/2/2019- 1/19/2019)																							
	Draft base period report to AHRQ (TBD February 2019)																							
	Final base period report to AHRQ (TBD March 2019)																							
			20	16		:	201 ⁻	7		20	18			20	19	•		20	20			202	21	
		Q 1	Q 2	Q 3	Q 4	Q (Q Q	Q 4	Q 1	Q2	Q3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q (Q	Q (
<u>ء</u>	Data Collection and Analysis Plan due to AHRQ for OY 2 (TBD ~8/1/2018-10/2/2018)	_	_	J	-	- 2	. 3	7				7	_	_	3	7	_	_	3	7	- 1		J	
Cohort 3 (Long-Term	Collect baseline data for LTC Structural Assessments (12/1/2018-2/1/2019)																					+	+	
\2 \\ 2 \\	Collect baseline data for NHSOPS (12/1/2018-2/1/2019)																					+	+	

	Collect monthly baseline LTC clinical outcome facility data (1/1/2019-3/1/2019)										
	Collect monthly real-time team antibiotic review forms during intervention period (3/1/2019-11/30/2019)										
Care	Collect monthly intervention acute care clinical outcome facility data (/1/2019-4/1/2019)										
)	Collect post-intervention data for LTC Structural Assessments (12/1/2019-12/21/2019)										
	Collect post-intervention data for NHSOPS (12/1/2019-12/21/2019)										
	Analyze pre/post mixed methods evaluation data (1/2/2020-1/19/2020)										
	Draft base period report to AHRQ (TBD February 2020)										
	Final base period report to AHRQ (TBD March 2020)										
	Data Collection and Analysis Plan due to AHRQ for OY 3 (TBD ~8/1/2019-10/2/2019)										
	Collect baseline data for Amb Care Structural Assessments (12/1/2019-2/1/2020)										
e G	Collect baseline data for MOSOPS (12/1/2019-2/1/2020)										
Cohort 4 (Ambulatory Care)	Collect monthly baseline Amb care clinical outcome facility data (1/1/2020-3/1/2020)										
oulato	Collect monthly intervention Amb care clinical outcome facility data (4/1/2020-12/1/2020)										
(Amk	Collect post-intervention data for Amb Care Structural Assessments (12/1/2020-12/21/2020)										
hort 4	Collect post-intervention data for MOSOPS (12/1/2020-12/21/2020)										
Sol	Analyze pre/post mixed methods evaluation data (1/2/2021-1/19/2021)										
	Draft base period report to AHRQ (TBD February 2021)										
	Final base period report to AHRQ (TBD March 2021)										