

**Attachment 2G Timetable for entire project: Cat. A: DIABETES MANAGEMENT AND T**

Year in months		Year			
Months		1	2	3	4
<b>Category A National DDP and DSMES Partner Site-Level Rapid Evaluation</b>	<b>Timetable</b>				
<i>Respondents Selected</i>	1-3 months after OMB approval				
<i>Data Collection</i>	4-52 months after OMB approval				
<i>Data Analysis</i>	4-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
<b>Recipient-Led Evaluations</b>					
<i>Data Collection</i>	1-52 months after OMB approval				
<b>Recipient-Led Annual Evaluation Report/Deliverables</b>					
<i>Data Collection</i>	12-52 months after OMB approval				









## Attachment 2G Timetable for entire project

Year in months		Year			
Months		1	2	3	4
<b>Category A National DDP and DSMES Partner Site-Level Rapid Evaluation</b>	<b>Timetable</b>				
<i>Respondents Selected</i>	1-3 months after OMB approval				
<i>Data Collection</i>	4-52 months after OMB approval				
<i>Data Analysis</i>	4-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
<b>Category B Case Studies</b>					
<i>Respondents Selected</i>	4-8 months after OMB approval				
<i>Data Collection</i>	12-48 months after OMB approval				
<i>Data Analysis</i>	24-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
<b>Category B Cost Study</b>					
<i>Respondents Selected</i>	4-8 months after OMB approval				
<i>Data Collection</i>	4-40 months after OMB approval				
<i>Data Analysis</i>	4-52 months after OMB approval				
<i>Data Publication</i>	48-52 months after OMB approval				
<b>Recipient-Led Evaluations</b>					
<i>Data Collection</i>	1-52 months after OMB approval				
<b>Recipient-Led Annual Evaluation Report/Deliverables</b>					
<i>Data Collection</i>	12-52 months after OMB approval				









