

DEPARTMENT OF HOMELAND SECURITY
Federal Emergency Management Agency
Semi-Annual Performance Report

OMB No.: 1660-0054
Expiration Date: August, 31 2019

PAPERWORK BURDEN DISCLOSURE NOTICE

Public reporting burden for this data collection is estimated to average 10 minutes per response for FEMA Form 080-0-0-13 "Semi-Annual Performance Report." The burden estimate includes the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and submitting this form. This collection of information is required to obtain or retain benefits. You are not required to respond to this collection of information unless a valid OMB control number is displayed on this form. Send comments regarding the accuracy of the burden estimate and any suggestions for reducing the burden to: Information Collections Management, Department of Homeland Security, Federal Emergency Management Agency, 500 C Street, SW., Washington, DC 20472-3100, Paperwork Reduction Project (1660-0054) NOTE: Do not send your completed form to this address.

Semi-annual Performance Report

Award number: EMW-2015-FZ-00137

Report due date: 12/08/2017

Period covered: From 06/08/2017 to 12/08/2017

Please verify the information displayed below. After you have verified this information, press the *Submit Report* button below.

Semi-annual Performance Report

* Review the primary and alternate contact information for changes. If changes are needed, submit the updated information to the system as soon as possible.



* Has there been any deviation, or are there plans to deviate, from the procurement strategy for items/activities outlined in your original application?

The are no plans to deviate from the procurement plans outlined in the original application.

* Provide specific information on the progress towards grant completion to include - milestones achieved, procurement status, timeline for bid specifications and anticipated delivery dates.

During the quarter the agency experienced a few setbacks relating to the procurement phase that caused the project to be delayed. In working with our AFG Grants Manager we were able to obtain a 3 months extension to the grant performance period. The additional time provided will allow the department to accomplish its goal of procuring the needed turnout gear equipment as outlined in the grant application. The orders for the gear were placed in September with a delivery timeline of December and January. Most of the items have been received. There are only a few items remaining on order. Those itmes are scheduled to be delivered in mid-January. This timeline puts us on track to obtaining the product by the end of the grant performance period.

N/A

* Vehicle awards only - Has your vehicle contract been submitted to a Regional Fire Program Specialist?

* Do you foresee any obstacles with completing the grant before the end of the performance period?

At this time we do not foresee any obstacles that will prevent the grant completion within the new performance period.

* Have you begun reporting to NFIRS? Yes

If you answered No, above, please provide date when you expect to begin reporting.

* What additional technical assistance is needed from FEMA? None at this time.

Are there other comments regarding your grant you would like us to know. No.

[Go Back](#)

[Submit Report](#)