

# Attachment 2G Timetable for entire project

| Year in months   |                                 | Year |   |   |   |
|--|---------------------------------|------|---|---|---|
| Months   |                                 | 1    | 2 | 3 | 4 |
| <b>Category B Case Studies</b>                             |                                 |      |   |   |   |
| <i>Respondents Selected</i>                                | 4-8 months after OMB approval   |      |   |   |   |
| <i>Data Collection</i>                                     | 12-48 months after OMB approval |      |   |   |   |
| <i>Data Analysis</i>                                       | 24-52 months after OMB approval |      |   |   |   |
| <i>Data Publication</i>                                    | 48-52 months after OMB approval |      |   |   |   |
| <b>Category B Cost Study</b>                               |                                 |      |   |   |   |
| <i>Respondents Selected</i>                                | 4-8 months after OMB approval   |      |   |   |   |
| <i>Data Collection</i>                                     | 4-40 months after OMB approval  |      |   |   |   |
| <i>Data Analysis</i>                                       | 4-52 months after OMB approval  |      |   |   |   |
| <i>Data Publication</i>                                    | 48-52 months after OMB approval |      |   |   |   |
| <b>Recipient-Led Evaluations</b>                           |                                 |      |   |   |   |
| <i>Data Collection</i>                                     | 1-52 months after OMB approval  |      |   |   |   |
| <b>Recipient-Led Annual Evaluation Report/Deliverables</b> |                                 |      |   |   |   |
| <i>Data Collection</i>                                     | 12-52 months after OMB approval |      |   |   |   |









## Attachment 2G Timetable for entire project

| Year in months   |                                 | Year |   |   |   |
|--|---------------------------------|------|---|---|---|
| Months   |                                 | 1    | 2 | 3 | 4 |
| <b>Category A National DDP and DSMES Partner Site-Level Rapid Evaluation</b> | <b>Timetable</b>                |      |   |   |   |
| <i>Respondents Selected</i>  | 1-3 months after OMB approval   |      |   |   |   |
| <i>Data Collection</i>   | 4-52 months after OMB approval  |      |   |   |   |
| <i>Data Analysis</i>   | 4-52 months after OMB approval  |      |   |   |   |
| <i>Data Publication</i>  | 48-52 months after OMB approval |      |   |   |   |
| <b>Category B Case Studies</b>   |                                 |      |   |   |   |
| <i>Respondents Selected</i>  | 4-8 months after OMB approval   |      |   |   |   |
| <i>Data Collection</i>   | 12-48 months after OMB approval |      |   |   |   |
| <i>Data Analysis</i>   | 24-52 months after OMB approval |      |   |   |   |
| <i>Data Publication</i>  | 48-52 months after OMB approval |      |   |   |   |
| <b>Category B Cost Study</b>   |                                 |      |   |   |   |
| <i>Respondents Selected</i>  | 4-8 months after OMB approval   |      |   |   |   |
| <i>Data Collection</i>   | 4-40 months after OMB approval  |      |   |   |   |
| <i>Data Analysis</i>   | 4-52 months after OMB approval  |      |   |   |   |
| <i>Data Publication</i>  | 48-52 months after OMB approval |      |   |   |   |
| <b>Recipient-Led Evaluations</b>   |                                 |      |   |   |   |
| <i>Data Collection</i>   | 1-52 months after OMB approval  |      |   |   |   |
| <b>Recipient-Led Annual Evaluation Report/Deliverables</b>                   |                                 |      |   |   |   |
| <i>Data Collection</i>   | 12-52 months after OMB approval |      |   |   |   |









