

OMB Nonsubstantive Change Request**Department: Commerce****Agency: U.S. Census Bureau****Title: 2020 Census Post-Enumeration Survey Initial and Final Housing Unit Follow-up Operations****OMB Control Number: 0607-1010****Expiration Date: 11/30/2022**

Request: The Census Bureau is submitting this Nonsubstantive Change Request to provide a schedule change for the 2020 Census Post-Enumeration Survey (PES) Final Housing Unit Follow-Up (FHUFU) operation. The PES FHUFU and FHUFU Quality Control (QC) operations were planned to occur November 2021 through February 2022. This date was approved by OMB on 10/25/2021. As a result of the ongoing impact of the coronavirus pandemic on the schedule of the preceding PES operations and staffing challenges, the Census Bureau is proposing to delay the data collection schedule for the PES FHUFU and FHUFU QC operations from what was previously stated to November 2021 through March 2022. We will follow up with households beginning with a soft launch in late November 2021, and with full production starting in late December 2021 through March 2022.

This schedule change should not impact the release date of the PES housing unit estimates, which is scheduled for summer of 2022.

Table 1: Schedule Revision

Activity	Original Date	Date Approved on 10/25/2021	Revised Date
PES Final Housing Unit Follow-up	May 2021 - June 2021	November 2021 - February 2022	November 2021 - March 2022

There are no substantive changes to the program resulting from this proposed schedule change.