

DAIP ROADMAP (2022-2024)

OCT 2022
LexisNexis Fraud Controls integration

NOV 2022
GA4 Integration – Site Metrics

DEC 2022 – Jan 2023
Login.gov Integration for Account Mgmt

JULY 2023
Registration Intake (RI) Modernization:

- Redesign for enhancing User Experience
- Modernize technology optimized for cloud
- Call Center Legacy Enhancements

NOV 2023
Migrate RI/Call Center (CC) functions from IACProxy to SIS

NOV 2023
Call Center (CC) RI Modernization:

- Redesign for enhanced User Experience
- Modernize technology optimized for cloud

MAY 2024
Application Inquiry (AI) Modernization:

- Redesign for enhanced User Experience
- Modernize technology optimized for cloud

SEPT 2024
Modernize Partner Integration (SOA Suite Migration)

OCT 2024
DAIP Modernization (Public Site)

- Redesign for enhanced User Experience
- Modernize technology optimized for cloud

OCT 2024
Decommission MW

DEC 2024
DAIP Comprehensive Fraud Controls Implementation to be completed

2022

2023

2024

Disclaimer: This roadmap is limited to modernization activities and does not account for Platform/Security/O&M which the team is also conducting in parallel