


# DAIP ROADMAP (2022-2024)



**OCT 2022**  
LexisNexis Fraud Controls integration

**NOV 2022**  
GA4 Integration – Site Metrics

**DEC 2022 – Jan 2023**  
Login.gov Integration for Account Mgmt

**JULY 2023**  
Registration Intake (RI) Modernization:  

- Redesign for enhancing User Experience
- Modernize technology optimized for cloud
- Call Center Legacy Enhancements

**NOV 2023**  
Migrate RI/Call Center (CC) functions from IACProxy to SIS

**NOV 2023**  
Call Center (CC) RI Modernization:  

- Redesign for enhanced User Experience
- Modernize technology optimized for cloud

**MAY 2024**  
Application Inquiry (AI) Modernization:  

- Redesign for enhanced User Experience
- Modernize technology optimized for cloud

**SEPT 2024**  
Modernize Partner Integration (SOA Suite Migration)

**OCT 2024**  
DAIP Modernization (Public Site)  

- Redesign for enhanced User Experience
- Modernize technology optimized for cloud

**OCT 2024**  
Decommission MW

**DEC 2024**  
DAIP Comprehensive Fraud Controls Implementation to be completed

2022

2023

2024

**Disclaimer:** This roadmap is limited to modernization activities and does not account for Platform/Security/O&M which the team is also conducting in parallel