Attachment 2


Message Mapping Guide (MMG) Process Overview

Education by NEDSS Project staff to CDC Program
· NETSS extract

· What’s a MMG and what does it consist of?
· Repository of data elements

· Data elements represented in HL7: how are they different and what impact should they expect?

· Interplay OSELS services (i.e., PHIN VADS, Metadata registry, DMB, CDS, etc.)

· Concept of relational database vs flat file

· How does it differ from NETSS?
· What are the benefits for CDC programs?
· Who’s data?

MMG Support by CDC Program:

· Provide data elements CDC is requesting the states to send (This is used to create a draft MMG).
· Participate in addressing questions and comments during the external review (SiteScape).
· Participate in CSTE calls to address questions and comments 

(Need to work with Subject Matter Experts in States before MMG development [based on forms with OMB clearance]; Consider data release issues [Disclosure risk assessment]; Use of Associated Lab data and knowledge of LOINC/SNOMED).
NEDSS OMB Package – Includes data elements from NETSS, PHIN, and MMWR.  

Data Mart/View Support by Messaging Team

· Provide data mart/view requirements (8 to 40 hours)

· CDS meet with program 3-5 times (2hours/meeting)

· Participate in data mart/view training (8 to 16 hours)

· Access data via PC SAS or SQL
· Provide UAT (iterative process)

· Perfect or good?

· Use the data and continue to report data issues (Allow them to submit Change Requests for a limited time after going to production.  
· Actively collaborate in decision making process (Request technical person; Error checking; content validation). 
CDC- CDS Team
· HL7 v2.5 Implementation Process with states
· Need to be involved with states with mapping of data in state system.
· Participate in biweekly calls with states implementing HL7 messaging (address state questions and concerns about how to send certain data elements)

· Provide test case scenarios.
· Attend 2hrs of HL7 training (This is needed to validate content in the raw HL7 messages).
· Access staging data mart/view (This is needed to validate and approve content for production).
· Provide a timeline of when states plan to make the transition.
Additional Points

· Defining what type of resource support will be needed by the program (and NEDSS) to be successful.
· Establishing time and resource commitments from external stakeholders.
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