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Estimated Level of Effort to Build the 
EPS Survey and Tool Software (ESTS)
	Enterprise Performance Life Cycle Stage
	Estimated Work Hours

	Conception
	10

	Planning
	4

	Requirements Analysis
	20

	Design
	20

	Development
	400

	Test
	80

	Implementation
	20

	Operations and Maintenance
	208

	Disposition
	2

	Total Level of Effort
	764



