           Appendix A-1: Microloan Program Deliverables Schedule

	Tasks
	Deliverables
	Due/Delivered Date

	Task 2 
	Evaluation Design and Planning
	 

	
	Evaluation Methodology FINAL
	7/17/2020

	Task 3 
	Data Collection and Analysis
	

	
	Instrument Design
	

	
	Pilot Instruments Completed
	8/31/2020

	
	Instrument FINAL
	9/14/2020

	
	OMB ICR Package and submission
	12/28/2020

	
	Obtain OMB Clearance
	4/12/2021

	
	Microloan administrative data analysis and sampling
	3/22/2021

	
	Web surveys and qualitative interviews initiated
	4/13/2021

	
	Web surveys and qualitative interviews completed
	7/12/2021

	
	Data linking and Management
	7/27/2021

	
	Initial descriptive statistics
	8/11/2021

	Task 4 
	Reports
	 

	
	Report FINAL
	10/8/2021

	COMPLETION DATE
	11/1/2021



