ATTACHMENT 8
GSS Schedule

	Deliverable/Milestone
	Due Date

	Conduct GSS (for 2026, 2027, and 2028 survey cycles) 

	Revised Survey Operations Plan
	3 months prior to survey launch date

	GSS Coordinator Confirmation Launch
	Mid-September

	Survey Instrument Update
	Early October

	Survey Launch
	Mid-October

	GSS Screener Page Due Date
	End of November

	GSS Due Date (for all respondents)
	End of February

	GSS Extension Due Date
	Mid-March

	Survey Close-out 
	Early April

	Data Editing 
	Mid-June

	Data Imputation
	Early July

	Data Files
	

	Final Edited, Imputed Data File
	Early August

	Internet Data Tool Input
	End of September

	Public Use Data Files
	End of September

	NCSES Data Repository Files 
	Within 1 month of data release

	Methodology report
	Within 3 months after final data file delivery

	Conduct FFRDC Postdoc Survey (2027 survey cycle)

	Survey Instrument Update
	End of September

	Survey Launch
	Mid-February

	Survey Deadline
	End of March

	Nonresponse follow-up
	Mid-April

	Survey Close-out 
	End of August

	FFRDC postdoc data files and draft report
	Within 4 weeks after end of data collection

	NCSES Data Repository Files 
	Within 1 month of data release

	 Publications and Data Dissemination (for each survey cycle)

	Draft Data Release Info Brief Concept
	2 weeks after final data file

	Draft Data Release Info Brief
	2 weeks after NSF concept approval

	Data and Technical Tables
	2 months after final data file

	Survey Overview Update
	2 months after final data file

	NIH-specified Statistical Tables and Figures
	10 weeks after final data file

	Academic Institutional Profiles Tables
	2 months after final data file

	Additional Reports and Tables
	As requested by COR

	Ad hoc or Special Data Tables and Analyses
	As requested by COR





