

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0572-0059. The time required to complete this information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.

U.S. DEPARTMENT OF AGRICULTURE RURAL UTILITIES SERVICE BIWEEKLY PROGRESS REPORT OF TELEPHONE CONSTRUCTION AND ENGINEERING SERVICES	No further loan advances may be made unless this report is completed & filed as required (7 U. S. C. 901 et seq.)				
	<table border="1" style="width:100%; border-collapse: collapse;"> <tr> <td style="width:70%;">PROJECT</td> <td style="width:30%;">WEEK ENDING</td> </tr> <tr> <td style="border: none;"></td> <td style="text-align: center;">20</td> </tr> </table>	PROJECT	WEEK ENDING		20
PROJECT	WEEK ENDING				
	20				

INSTRUCTIONS - Engineer prepares 5 copies of this form every other Friday night from time staking commences and continuing until completion of the project, mail 1 copy to reach RUS Monday. Send 1 copy to RUS Field Engineer; 1 copy to Owner and retain 1 copy. Sections to be completed as applicable.

PART I OUTSIDE PLANT

(CONTRACT NO. FORCE ACCOUNT PROPOSAL NO.)

CONSTRUCTION STATUS

TOTAL DOLLAR VALUE OF ASSEMBLY UNITS ON STAKING SHEETS RELEASED TO DATE	TOTAL CONTRACT PRICE AS AMENDED: \$
\$	CONTRACT MILEAGE AS AMENDED
	EXCLUSIVE OF MODIFICATIONS ; MODIFICATIONS

OPERATION	CONSTRUCTION COMPLETED					
	THIS WEEK		TO DATE		SCHEDULE TO DATE	
	NEW CONSTR.	MODIFI-CATIONS	NEW CONSTR.	MODIFI-CATIONS	NEW CONSTR.	MODIFI-CATIONS
1. MILES STAKED						
2. MILES RELEASED						
3. MILES WITH RIGHT-OF-WAY CLEARED						
4. MILES WITH POLES SET, GUYED, AND ANCHORED						
5. MILES WITH AERIAL WIRE: AND AERIAL CABLE IN PLACE						
6. MILES OF CABLE OR WIRE BURIED						
7. MILES OF BURIED CABLE OR WIRE WITH PEDESTALS INSTALLED AND SPLICING COMPLETED						
8. NO. OF SERVICE DROPS AND TELEPHONE SETS INSTALLED						
9. MILES INSPECTED WITH ACCEPTANCE TESTS COMPLETED						
10. MILES INVENTORIED BY ENGINEER						

DATE CONSTRUCTION STARTED	DATE CONSTRUCTION SCHEDULED TO BE COMPLETED PER CONTRACT	ESTIMATED COMPLETION DATE OF CONSTRUCTION (Including time extensions and cleanup)	DATE CONSTRUCTION COMPLETED (Including cleanup)
20	20	20	20

CAUSES FOR DELAYED CONSTRUCTION - THIS WEEK (Check reasons)

<input type="checkbox"/> WEATHER - NO. OF DAYS DELAYED BY:							
SNOW	RAIN	FROST	WIND	RESULTS OF SNOW, RAIN OR FROST	<input type="checkbox"/> MATERIAL	<input type="checkbox"/> PERSONNEL	<input type="checkbox"/> EQUIPMENT
					<input type="checkbox"/> EASEMENTS	<input type="checkbox"/> STAKING	<input type="checkbox"/>

REMARKS: (Explain delays)

FINAL INVENTORY DOCUMENTS

STATUS	SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER
	DATE SUBMITTED TO RUS FIELD ENGINEER
	- -

APPROVED (Items above):

NAME OF CONTRACTOR (or Owner if Force Account)	NAME OF ENGINEERING FIRM
SIGNATURE CONTRACTOR'S SUPT. (or System .Mgr. if Force Acct.)	SIGNATURE OF RESIDENT ENGINEER

EXTENSION OF CONSTRUCTION TIME

IT IS REQUESTED THAT THE TIME SPECIFIED FOR THE CONSTRUCTION OF THE PROJECT BE EXTENDED _____ DAYS FOR THE FOLLOWING REASONS:

APPROVED:

NAME OF OWNER	NAME OF CONTRACTOR
SIGNATURE AND TITLE	SIGNATURE AND TITLE

