## WORK PLAN DEVELOPMENT WORKSHEET WITH MINIMUM BENCHMARK PERFORMANCE STANDARDS FOR 36-MONTH PERIOD OF PERFORMANCE

	Hea	althy Homes a	nd Lead Haz			PERIOD OF	PERFOR	MANCE		OMB	Approval Nur	mber 2539-001	5 (exp 11/30/	2008)
Grant Number:		rganization							Period of F		•	003 - Janua	•	•
		Ī												
ACTIVITY	Q1 2003 Jan - Mar	Q2 2003 Apr - Jun	Q3 2003 Jul -Sep	Q4 2003 Oct -Dec	Q5 2004 Jan - Mar	Q6 2004 Apr - Jun	Q7 2004 Jul - Sep	Q8 2004 Oct - Dec	*Q9 2005 Jan - Mar	Q10 2005 Apr - Jun	Q11 2005 Jul - Sep	Q12 2005 Oct - Dec	Q13 2006 Jan - Mar	Q14 2006 Apr-Jun
Applicant Capacity (0-120 days)														
Chaff Live d														
Staff Hired														
Approved Environmental Review and Release of Funds		-												
Written Policies and Procedures		<b>-</b>												
Lead Hazard Control Implementation Units in Grant Agreement = #														
Paint Inspections/Risk Assessments:														
Performance Standard														
		5%	15%	30%	45%	55%	65%	85%	95%	100%				
Work Plan Milestone														
% Planned														
Actual # Completed														
Actual % Completed														
** Units in Progress														
Units Completed and Cleared:														
Performance Standard														
Periormance Standard			2%	5%	15%	30%	45%	55%	* 65%	85%	95%	100%		
Work Plan Milestone														
% Planned														
Actual # Completed														
Actual % Completed														
Cumulative LOCCS														
DRAWDOWNS Grant Award Amount = \$													•	
Performance Standard														
LOCCS Drawdown Work Plan				5%	10%	15%	20%	30%	* 45%	60%	80%	95%	100%	
Milestone														
% Planned														
Actual LOCCS Drawdown														
Actual Cumulative LOCCS Drawdown %														
Community Outreach / Education/ Training														
Community Outreach and Education	1													
Work Plan Milestone														
Community Outreach and Education Milestone Achieved														
Skills Training Work Plan Milestone														
Skills Training Milestone Achieved														
Performance Measured Against													100%	
Approved Work Plan Milestones											•	<b>†</b>		••
Close-Out Feb 1 - Apr 30, 2006														
* Renewal Eligibility Milestone														
** No bench mark standard														
. 10 benen mark stantialu														