

ATTACHMENT E – PROJECT PLAN (KEY PHASES AND MILESTONES TO DEMONSTRATE DEGREE OF COMPLETION)

- Use the following table to list the major network build-out phases and milestones that can demonstrate that your entire project will be substantially complete by the end of Year 2 and fully complete by the end of Year 3. This is to be done at the aggregate level (combining all proposed funded service areas.)
- Indicate how the milestones listed below will demonstrate these completion objectives. The applicant should consider such project areas as: a) network design; b) securing all relevant licenses and agreements; c) site preparation; d) equipment procurement; e) inside plant deployment; f) outside plant deployment; g) equipment deployment; h) network testing; i) network complete and operational. The applicant may provide any other milestones that it believes showcase progress.
- Project inception (Year 0) starts at the date when the applicant receives notice that the project has been approved for funding.
- In the table, provide any information (e.g., facts, analysis) to: a) demonstrate the reasonableness of these milestones; b) substantiate the ability to reach the milestones by the quarters indicated.
- On a separate sheet, describe the key challenges, if any, to a timely completion of the project, including any applicable mitigation plans.

Time Period	Quarter	Milestones	Support for Reasonableness/Data Points
Year 0	-	<ul style="list-style-type: none"> • List all relevant milestones 	•
Year 1	Qtr. 1	<ul style="list-style-type: none"> • List all relevant milestones 	•
	Qtr. 2	<ul style="list-style-type: none"> • List all relevant milestones 	•
	Qtr. 3	<ul style="list-style-type: none"> • List all relevant milestones 	•
	Qtr. 4	<ul style="list-style-type: none"> • List all relevant milestones 	•

Year 2	Qtr. 1	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
	Qtr. 2	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
	Qtr. 3	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
	Qtr. 4	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
Year 3	Qtr. 1	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
	Qtr. 2	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
	Qtr. 3	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">
	Qtr. 4	<ul style="list-style-type: none">List all relevant milestones	<ul style="list-style-type: none">

