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CONSTRUCTION CONTRACT 
    

U.S. Department of Housing and  
Urban Development  
Office of Housing              

 OMB Approval No. 2502-0598 
(Exp. 04/30/2014) 

 
 
HUD Project No.:  ______________ Cost Plus Contract   _____ 
Project Name:  _________________ Lump Sum Contract _____ 
 
THIS CONSTRUCTION CONTRACT is made this ____________ day of __________, 
20____, between ________________________________ (“Contractor”) and 
________________________________ (“Owner”)(“CONTRACT”).   
 
The definition of any capitalized term or word used herein can be found in this Contract 
and the General Conditions, except the term “Project” shall have the same definition 
as in the Regulatory Agreement between Borrower (Owner) and HUD, except that the 
term “Program Obligations” means (1) all applicable statutes and any regulations 
issued by the Secretary pursuant thereto that apply to the Project, including all 
amendments to such statutes and regulations, as they become effective, except that 
changes subject to notice and comment rulemaking shall become effective only upon 
completion of the rulemaking process, and (2) all current requirements in HUD 
handbooks and guides, notices, and mortgagee letters that apply to the Project, and all 
future updates, changes and amendments thereto, as they become effective, except 
that changes subject to notice and comment rulemaking shall become effective only 
upon completion of the rulemaking process, and provided that such future updates, 
changes and amendments shall be applicable to the Project only to the extent that they 
interpret, clarify and implement terms in this Contract rather than add or delete 
provisions from such document.  Handbooks, guides, notices, and mortgagee letters are 
available on HUD's official website: (http://www.hud.gov/offices/adm/hudclips/index.cfm 
or a successor location to that site).  Any HUD form referenced herein shall be the 
current version of that form, and shall include any successor form adopted by HUD. 
 
The Contractor and the Owner agree as follows: 
 
  Article 1:  Scope of Contract 
 
 A.  The Contract between the parties is set forth in the “Contract Documents,” 
which consist of this Agreement and the other documents identified in Article 2 below.  
Together, these form the entire Contract between Owner and Contractor, and by this 
reference these Contract Documents are fully incorporated herein.  Any previously 
existing contract or understanding concerning the Work contemplated by the Contract 
Documents is hereby revoked.  Any side agreements between Owner and Contractor 
shall be disclosed to HUD. 
 B.  Except to the extent specifically indicated in the Contract Documents to be 

Public Reporting Burden for this collection of information is estimated to average 1 hour per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Response to this request for information is required in order to receive the benefits to be derived.  This 
agency may not collect this information, and you are not required to complete this form unless it displays a currently valid OMB 
control number.  While no assurance of confidentiality is pledged to respondents, HUD generally discloses this data only in 
response to a Freedom of Information Act request.   

http://www.hud.gov/offices/adm/hudclips/index.cfm�
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the responsibility of others, Contractor shall furnish all of the materials and perform all of 
the Work shown on, and in accordance with, the Drawings and Specifications.  
  
 Article 2:  Identification of Contract Documents 
 
 A.  The Contract Documents are identified as follows: 
  

(1)  This Construction Contract (HUD-92442M) (Agreement).   
 

(2)  The General Conditions of the Contract for Construction, AIA 
Document A201 –    {Insert year of current edition}(“General 
Conditions”), expressly excepting those provisions mandating binding 
arbitration.  If any of the provisions of this Agreement conflict with the 
terms contained in the General Conditions, the provisions in this 
Agreement shall control. 

   
(3)  The Supplementary Conditions of the Contract for Construction 
(HUD-92554M). 
 

 (4)  The HUD Special Conditions, attached hereto as Exhibit      .  
 

(5)  The Drawings, an index of which is attached hereto as Exhibit      . 
 
Number  Title    Pages   

 
   (6)  The Specifications, an index of which is attached hereto as Exhibit      
. 
 
    Number  Title    Pages     
 
    

(7)  The Contractor's and/or Mortgagor's Cost Breakdown (HUD-2328), 
approved by HUD on the date of ____________, 20____, attached 
hereto as Exhibit  __. 
 
(8)  [Applicable for Cost Plus Contracts when an Incentive Payment 
Addendum is agreed to by the parties]  If this is designated a Cost 
Plus Contract and there is no Identity of Interest between Contractor and 
Owner, the Construction Contract Incentive Payment (HUD-92443) form 
is attached hereto as Exhibit       (Incentive Payment Addendum).  
 

OR 
 
[Applicable for Lump Sum Contracts when an Incentive Payment 
Addendum is agreed to by the parties]  If this is designated a Lump 
Sum Contract and there is no Identity of Interest between Contractor and 
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Owner, the Construction Contract Incentive Payment (HUD-92443) form 
is attached hereto as Exhibit  __ (Incentive Payment Addendum). 
 
 
(9)  The Prevailing Wage Determination  _____________ Modification 
Number_______, last published/modified on (date)  ____________, 
20____, and attached hereto as Exhibit      . 
 

(10)  Completed and fully-executed document identifying Identities of 
Interest among Owner, Contractor, Subcontractors, and Architect (see 
Appendix 8 of Handbook 4430.1 and the MAP Guide Appendices). 
 
(11)  Any change orders approved by HUD after the execution of this 
Contract. 
 
(12)  If applicable, the Retainage Reduction Rider attached hereto as 
Exhibit      .    

  
 B.  The Drawings and Specifications were prepared by ____________________ 
(Design Architect).  The architect administering the Construction Contract is 
__________________________ (“Architect”).  
  C.  A master set of the Drawings and Specifications, identified by the signatures 
of Owner, Contractor, Design Architect, Architect, Lender (if applicable), and  
Contractor’s surety or guarantor (if applicable), have been placed on file with HUD, and 
shall govern in all matters that arise with respect to the Contract Documents.  

D.  Changes in the Drawings and Specifications, or any terms of the Contract 
Documents, including orders for extra work, changes by altering or adding to the Work, 
orders that shall change the design concept, or orders extending the Project Substantial 
Completion Deadline (identified in Article 3) may be effected only with the prior written 
approval of Owner’s Lender (as defined in Article 11) and HUD, and under such 
conditions as either Lender or HUD may establish. 
 
  Article 3:  Time 
 
 A.  Contractor shall commence the Work to be performed under this Contract 
within _____ days of this Agreement and shall bring the Work to Project Substantial 
Completion by ____________, 20___ (“Project Substantial Completion Deadline”). 
 B.  “Project Substantial Completion” shall be the date that the HUD 
Representative signs the final FHA Inspection Report contained in form HUD-92485 
(Permission to Occupy Project Mortgages) for the Project required by the Contract 
Documents and Program Obligations, provided the Permission to Occupy in the same 
HUD-92485 is subsequently signed by the Authorized Agent of FHA.  For purposes of 
determining any Liquidated Damages in Article 3.E below, “Substantial Completion” 
shall be the stage in the progress of the Work when a designated portion of the Work is 
sufficiently complete in accordance with the Contract Documents and Program 
Obligations so that the Owner can occupy or utilize that designated portion of the Work 
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for its intended use, the HUD Representative signs the FHA Inspection Report in form 
HUD-92485, and the Permission to Occupy in the same HUD-92485 is subsequently 
signed by the Authorized Agent of FHA.  Notwithstanding any other provision in the 
Contract Documents, Contractor remains liable to complete items of incomplete 
construction as approved in HUD’s sole discretion. 
 C.  The Project Substantial Completion Deadline may be extended in accordance 
with the terms of the General Conditions only with the prior written approval of HUD 
through a HUD-approved change order. 
 D.  Contractor shall correct any defects due to faulty materials or workmanship 
which appear within twelve (12) months from Project Substantial Completion.  Warranty 
for Work first performed after Project Substantial Completion or portions of the Work not 
specifically included in a Certificate of Substantial Completion (defined as any executed 
Permission to Occupy in HUD-92485) shall extend twelve (12) months from the Date of 
Final Completion.  The “Date of Final Completion” shall be the date the HUD 
representative signs the final HUD Representative’s Trip Report (form HUD-95379) 
provided that the trip report is subsequently endorsed by the Construction Manager.  
Warranty for all Work performed after the Date of Final Completion shall extend twelve 
(12) months from the date all such Work is completed.   

E.  If Contractor does not meet the Project Substantial Completion Deadline or 
such date to which the Project Substantial Completion Deadline may be mutually 
extended by approved change order, in accordance with the Drawings and 
Specifications, including any authorized changes, the maximum sum stated in Article 4 
(either Option 1 or Option 2) below shall be reduced by $_______ per unit for each day 
of delay until Project Substantial Completion (“Liquidated Damages”).  Liquidated 
Damages, however, shall not be assessed against any of the Work that has reached 
Substantial Completion (if applicable) in accordance with Program Obligations.  When 
Owner submits to HUD its Cost Certification, Actual Damages shall be calculated.  The 
term “Actual Damages” is defined as the actual cost of interest, taxes, insurance and 
mortgage insurance premiums, less the Project’s net operating income, for the period 
from the Project Substantial Completion Deadline through Project Substantial 
Completion, the calculation of which shall be approved by HUD.  The lesser of the 
Liquidated Damages or Actual Damages shall be applied. 
   F.  [Applicable when an Incentive Payment Addendum is agreed to by the 
parties] The parties have completed the appropriate blank spaces in Article 4 (Option 1 
or Option 2) below with respect to “Incentive Payment,” providing for the payment of 
an additional sum to Contractor as an incentive for completing the Project earlier than 
the Project Substantial Completion Deadline, or by such date to which the Project 
Substantial Completion Deadline may be extended by approved change order.  If the 
Work is brought to Project Substantial Completion before the Project Substantial 
Completion Deadline, the contract sum stated in Article 4 (Option 1 or Option 2) below 
shall be increased, as indicated, by an Incentive Payment calculated in accordance with 
the Incentive Payment Addendum, consistent with Program Obligations.  In cases 
requiring cost certification by Contractor, Contractor shall not be entitled to any 
Incentive Payment resulting from early completion if HUD determines that Contractor’s 
cost certification is fraudulent or materially misrepresents Contractor’s Actual Cost of 
Construction, as defined herein.   
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  [Option 1] Article 4:  Contract Sum -- Cost Plus Contract 
 
 A.  Subject to the provisions hereinafter set out, Owner shall pay to Contractor 
for the performance of this Contract the following items in cash: 
    (1)  The Actual Cost of Construction as defined in Article 13   
   below; plus 
    (2)  Builder’s Profit of  $ __________________.  
In no event, however, shall the total cash payable pursuant to this paragraph A exceed  
$___________________. 
 B.  In addition to any cash fee provided for in paragraph A, Owner shall pay to 
Contractor, by means other than cash, the following: 
    (1)  A promissory note in the form prescribed by HUD in the amount 

of $ _______. 
   (2) $______ in the form of __________________________.  
 C.  If Contractor shall have received cash payments in excess of (a) the Actual 
Cost of Construction plus (b) the Builder’s Profit, plus any additional amount to be paid 
under the provisions of paragraph B, all such excess shall be refunded to Owner. 
 
 D.  [Applicable when an Incentive Payment Addendum is agreed to by the 
parties] Incentive Payment, where there is no Identity of Interest between Owner and 
Contractor:                             

(1)  If the Work is completed prior to the Project Substantial Completion 
Deadline, Owner shall make an incentive payment to Contractor.  The 
amount of the payment shall be determined according to Exhibit __, 
attached hereto, and consisting of page 2 of HUD-92443, entitled 
Incentive Payment Computation.  Steps 1(a) and 3(b) thereof contain 
blanks that are to be filled in at the time this Agreement is executed.  
(Insert that portion of the sum of interest, taxes, insurance, and Mortgage 
Insurance Premium that appears in Section G of HUD-92264 attributable 
to the construction period.  If there has been a change in the interest rate 
charged for the construction period (see footnote designated “**” on page 
1 of HUD-92443), the dollar amount included in Section G of HUD-92264 
must be adjusted.  The adjusted amount must be reflected in the savings 
computation.)  Furthermore, the procedures set forth in footnote 
designated “**” on page 1 of HUD-92443 must be followed. 

 
  (2)  If Contractor shall have received cash payments in excess of (a) the 

Actual Cost of Construction plus (b) the Builder’s Profit, plus any additional 
amount to be paid under the provisions of paragraph B, plus the incentive 
payment under the provisions of paragraph D(1) above, all such excess 
shall be refunded to Owner. 

 
  (3)  No incentive payment shall be allowed on savings in costs disallowed 

by HUD or if Contractor’s cost certification is found by HUD to be either 
fraudulent or to materially misrepresent the Actual Cost of Construction. 
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  E.   [Applicable when an Incentive Payment Addendum is agreed to by the 

parties] Incentive Payment, where there is an Identity of Interest between Owner and 
Contractor: 

 
   (1)  The cash upset figure set forth at the end of paragraph A, immediately 

above is hereby increased by the amount by which $_____________ (the estimated 
sum of interest on the Loan, taxes, and property insurance and mortgage insurance 
premiums applicable to the construction period for this Project (See footnote 
designated “**” on page 1 of HUD-92443)) exceeds the Borrower's certified actual cost 
for these items through Project Substantial Completion, as approved by HUD, 
provided that construction is completed prior to the Project Substantial Completion 
Deadline, as amended by approved change order, and, further, that in no event shall 
the total cash payable exceed the Actual Cost of Construction as approved by HUD. 

 
   (2)  If the aggregate interest rate during the construction period is 

determined at the time of cost certification to be less than that upon which the Note 
was endorsed, the estimated amount for interest, line 53 of HUD-92264, shall be 
adjusted accordingly and the dollar amount set forth in paragraph E(1) shall be 
reduced.  

 
 [Option 2] Article 4:  Contract Sum -- Lump Sum Contract 
 
 A.  Owner shall pay Contractor for the performance of this Contract, hereinafter 
provided, the sum of $_____________________  (_____________________ and 
__________/100 dollars). 
 
 B.  [Applicable when an Incentive Payment Addendum is agreed to by the 
parties] Incentive Payment:  If the Work is completed prior to the Project Substantial 
Completion Deadline, Owner shall pay to Contractor, in addition to the contract sum 
stated in paragraph A, an amount equal to ____% (not to exceed 50%) of the amount 
by which the sum of Owner’s certified cost of interest, real estate taxes, insurance 
premiums and mortgage insurance premium during construction, as approved by HUD 
through Project Substantial Completion, is exceeded by HUD's estimates of these same 
items, which estimate is $______________.  (Insert that portion of the sum of interest, 
taxes, insurance, and mortgage insurance premium that appears in Section G of HUD-
92264 attributable to the construction period.  If there has been a change in the interest 
rate charged for the construction period (See footnote designated “**” on page 1 of 
HUD-92443), the dollar amount included in Section G of HUD-92264 must be adjusted.  
The adjusted amount must be reflected in the savings computation.)  No incentive 
payment shall be allowed on savings in costs disallowed by HUD or if Contractor’s cost 
certification is found by HUD to be either fraudulent or to materially misrepresent the 
Actual Cost of Construction. 
 
  Article 5: Requisition and Payment Procedures  
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A.  Each month after the commencement of Work hereunder, Contractor shall 
make a monthly request on HUD-92448 for payment by Owner for Work done during 
the preceding month.  Each request for payment shall be filed at least 15 days before 
the date payment is desired.  Subject to the approval of Lender and HUD, Contractor 
shall be entitled to payment thereon in an amount equal to (1) the total value of classes 
of the Work acceptably completed; plus (2) the value of materials and equipment not 
incorporated in the Work, but delivered to and suitably stored at the site; plus (3) the 
value of components stored off-site in compliance with Program Obligations; less (4) ten 
(10) percent holdback [as this percentage may be reduced in accordance with the 
provisions of the Retainage Reduction Rider attached hereto, if applicable](or as 
reduced by HUD in writing) and less (5) prior payments.  The “values” of (1), (2) and (3) 
shall be computed in accordance with the amounts assigned to classes of Work in 
HUD-92328.  
 B. With its final application for payment by Owner, Contractor shall disclose, on a 
form prescribed by HUD, all unpaid obligations contracted in connection with the Work 
performed under this Contract.  Contractor agrees that within 15 days following receipt 
of final payment, it shall pay such obligations in cash and furnish satisfactory evidence 
of such payment to Owner. 

C. The balance due to Contractor hereunder shall be payable upon the expiration 
of thirty (30) days after the Work hereunder is fully completed, provided the following 
have occurred:  (1) all Work hereunder requiring inspection by Governmental 
Authorities having jurisdiction has been inspected and approved by such authorities 
and by the rating or inspection organization, bureau, association or office having 
jurisdiction; (2) all certificates of occupancy, or other approvals, with respect to the 
Project have been issued by Governmental Authorities; (3) Permission(s) to Occupy 
(HUD-92485) for all units of the Project have been issued by HUD; (4) where 
applicable, HUD shall have approved Contractor’s Certificate of Actual Cost; (5) as-
built Drawings and Specifications, the as-built survey and all warranties shall have 
been delivered to Owner; and (6) all executed final advance documents required by 
HUD have been submitted. 

  
  Article 6:  Receipts, Releases of Liens & Payments for Materials & 
Equipment 
 
  A.  Contractor agrees that within fifteen (15) days following receipt of each 
monthly payment, it shall pay in full and in cash all obligations for Work done and 
materials, equipment and fixtures furnished through the date covered by such monthly 
payment.  Contractor may withhold retainage from the payment due each subcontractor, 
corresponding to, but not exceeding, the ten (10) percent holdback specified in item (4) 
of Article 5, paragraph A.  

B.  Owner may require Contractor to attach to each request for payment its 
acknowledgment of payment and all subcontractors’ and material suppliers' 
acknowledgments of payment for Work done and materials, equipment and fixtures 
furnished through the date covered by the previous payment. 

C.  Contractor agrees that no materials or equipment required by the 
Specifications shall be purchased under a conditional sale contract or with the use of 
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any security agreement or other vendor’s title or lien retention instrument. 
 D.  Concurrently with the final payment, Contractor shall execute a waiver or 
release of lien for all the Work performed and materials furnished hereunder, and 
Owner shall require Contractor to obtain similar waivers or releases from all 
subcontractors and material suppliers, if permitted by state law.   
 
  Article 7:  Obligations of Contractor 
 

A.  Contractor shall furnish, at its own expense, all building and other permits, 
licenses, tools, equipment and temporary structures necessary for the construction of 
the Project.  Contractor shall give all required notices and shall comply with all 
applicable codes, laws, ordinances, rules and regulations, and protective covenants, 
wherever applicable.  Contractor shall comply with the provisions of the Occupational 
Safety and Health Act of 1970.  Contractor shall immediately notify Owner, Lender and 
HUD of the delivery of all permits, licenses, certificates of inspection, certificates of 
occupancy, and any other such certificates and instruments required by law, regardless 
of to whom issued, and shall cause them to be displayed to Owner, Lender and HUD 
upon request. 

B.  If Contractor observes that the Drawings and Specifications are at variance 
with any applicable codes, laws, ordinances, rules or regulations, or protective 
covenants, it shall promptly notify Architect in writing, and any necessary changes shall 
be made as provided in this Contract for changes in the Drawings and Specifications.  If 
Contractor performs any Work knowing it to be contrary to such codes, laws, 
ordinances, rules or regulations, or protective covenants, without giving such notice to 
Architect, it shall bear all costs arising therefrom. 

C.  Upon completion of construction, Contractor shall furnish to Owner a land 
survey map prepared in accordance with Program Obligations, ALTA-ACSM standards 
and the HUD Surveyor’s Report showing the location on the site of all improvements 
constructed thereon, and showing the location of all water, sewer, gas and electric lines 
and mains, and of all existing utility easements.  Such survey map shall be prepared by 
a licensed surveyor who shall certify that the Work is installed and erected entirely upon 
the land covered by the Security Instrument and within any building restriction lines on 
said land, and does not overhang or otherwise encroach upon any easement or right-of-
way of others.  To the extent such data shows that the Contractor has deviated from the 
Plans and Specifications, Contractor shall be responsible, at its own expense, for 
correcting any such deviations.  In addition, Contractor shall furnish additional surveys 
when Owner so requires, for any improvements, including structures and utilities not 
theretofore located on a survey. 

D.  Contractor shall assume full responsibility for the maintenance of all 
landscaping that may be required by the Drawings and Specifications until such time as 
both parties to this Contract shall receive written notice from HUD that such landscaping 
has been finally completed.  Owner hereby agrees to make available to the Contractor, 
for such purpose, without cost to the latter, such facilities as water, hose and sprinkler. 
 E.  There shall be withheld from the final payment an amount satisfactory to 
Lender and HUD for any Work items that are incomplete at the time of such final 
payment. 
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  Article 8:  Assurance of Completion 
 

Contractor shall furnish to Owner assurance of completion of the Work in the 
form of (specify) ________________________________________________________ 
_____________________________________.  Such assurance of completion shall run 
to Owner and Lender as obligees and shall contain a provision whereby the surety 
agrees that any claim or right of action that either Owner or Lender might have 
thereunder may be assigned to HUD. 
 
  Article 9:  Waiver of Lien or Claim 
 

A.  In jurisdictions where permitted by law, Contractor shall not file a mechanic’s 
or materialman’s lien or maintain any claim against Owner’s Land or Improvements for 
or on account of any Work done, labor performed or materials furnished under this 
Contract, and shall include in each subcontract a clause which shall impose this 
requirement on the subcontractor. 
 B.  In jurisdictions where permitted by law, Owner may require Contractor to 
execute a waiver of liens that shall be recorded prior to the commencement of 
construction.  Contractor for itself, subcontractors, suppliers, materialmen, and all 
persons acting through or under it, agrees not to file or maintain mechanics’ liens or 
claims against the property described herein, on account of Work done, labor performed 
or materials provided by them.  
 
  Article 10:  Right of Entry 
 
 A.  At all times during construction, HUD, Lender, and their agents or assigns 
shall have the right of entry and free access to the Project and the right to inspect all 
Work done and materials, equipment and fixtures furnished, installed or stored in and 
about the Project.  For such purpose, Contractor shall furnish such enclosed working 
space as Lender or HUD may require and find acceptable as to location, size, 
accommodations and furnishings. 

 
  Article 11:  Assignments, Subcontracts and Termination 
 

A.  This Contract shall not be assigned by either party without the prior written 
consent of the other party, Lender and HUD, except that Owner may assign this 
Contract, or any rights hereunder, to Lender or HUD. 

B.  Contractor shall not subcontract all of the Work to be performed hereunder 
without the prior written consent of Owner, Lender and HUD. 

C.  Upon request by Owner, Lender or HUD, Contractor shall disclose the names 
of all persons with whom it has contracted or will contract with respect to Work to be 
done and materials and equipment to be furnished hereunder. 

D.  Contractor understands that the Work under this Contract is to be financed by 
a building loan to be secured by a Security Instrument and insured by HUD, and that the 
terms of said Loan are set forth in a Building Loan Agreement between Owner as 
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Borrower and ____________________ as Lender. 
E.  Contractor further understands that said Building Loan Agreement provides 

that, in the event of the failure of Owner to perform its obligations to Lender thereunder, 
Lender may, as attorney-in-fact for Owner, undertake the completion of the Project in 
accordance with this Contract.  In the event Lender elects not to undertake such 
completion, this Contract shall terminate pursuant to AIA Document A201 § 14.2 in the 
case of termination for cause, or AIA Document A201 § 14.4 in the case of termination 
for convenience.  
 

Article 12: Roles of HUD and Lender 
 
HUD is the insurer of Lender’s Loan made to finance the construction identified 

herein, pursuant to the Building Loan Agreement.  Nothing provided herein, no action or 
inaction of the parties to this Contract, or actions or inaction by any third parties, shall 
impute to HUD or Lender status as a party to this Agreement; HUD and Lender have no 
liability to Contractor or Owner under the Contract Documents. 
 
  [Option 1] Article 13:  Certification of Actual Cost -- Cost Plus Contract 
 

A.  The “Actual Cost of Construction” shall include all items of cost and 
expense incurred by Contractor in the performance of this Contract.  Allowable items of 
cost and expense incurred by Contractor in the performance of this Contract shall 
include costs and expenses of labor, materials for construction, equipment and fixtures, 
field engineering, sales taxes, workmen’s compensation insurance, social security, 
public liability insurance, general requirements and all other expenses directly 
connected with construction.  The value of any kickbacks, rebates or discounts received 
or receivable in connection with the construction of the Project shall be subtracted from 
all items of cost and expense.  Any cost or expense attributable to maintaining 
Contractor’s working capital is not to be included within the Actual Cost of Construction. 

B.  Contractor shall keep accurate records of account of the Actual Cost of 
Construction, and shall, upon demand, make such records and invoices, receipts, 
subcontracts and other information pertaining to the construction of the Project available 
for inspection by Owner, Lender and HUD. 

C.  With its final application for payment, Contractor shall furnish to Owner a 
completed “Contractor’s Certificate of Actual Cost” that shall be accompanied and 
supported by an independent public accountant’s or independent certified public 
accountant’s certificate as to actual cost in form acceptable to HUD. 

D.  Contractor shall include in all subcontracts, equipment leases and purchase 
orders a provision requiring the subcontractor, equipment lessor or supplier to certify its 
costs incurred in connection with the Project, in the event HUD determines there is an 
Identity of Interest between either Owner or Contractor and any such subcontractor, 
equipment lessor or supplier. 
 
 
 
 [Option 2] Article 13: Cost Certification -- Lump Sum Contract 
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 In the event HUD determines that there is an Identity of Interest between 
Contractor and Owner, Contractor shall certify, on a form prescribed by HUD, its cost 
incurred in the performance of the Work under this Contract. 
 
 Article 14:  Designation of Representatives 
 
 A.  Owner hereby designates _______________________________ as its 
representative for all communications involving Work performed pursuant to this 
Contract. 
 B.  Contractor hereby designates ____________________________ as its 
representative for all communications involving Work to be performed pursuant to this 
Contract. 

 
Article 15: Headings and Titles 
Any heading, section title, paragraph or part of this Agreement is intended for 

convenience only, and is not intended, and shall not be construed, to enlarge, restrict, 
limit or affect in any way the construction, meaning, or application of the provisions 
thereunder, or under any other heading or title.  

 
Article 16: Severability 
The invalidity of any provision of this Contract shall not affect the validity of any 

other provision, and all other provisions shall remain in full force and effect.   
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IN WITNESS WHEREOF, the parties to these presents have executed this Contract in 
at least six (6) counterparts, each of which shall be deemed an original, as of the year 
and day first above mentioned. 
 
(Seal) Attest:    Owner 
 
(Seal) Attest:    Contractor 
 

Note: If Contractor or Owner is a corporation, Secretary should attest. 
 


	 OMB Approval No. 2502-0598 (Exp. 04/30/2014)

