



CONTRACT PROGRESS REPORT

REPORT FOR PERIOD ENDING

TO	Project Manager (087) Office of Facilities Department of Veterans Affairs Washington, DC 20420	LOCATION OF PROJECT		
1. PROJECT NO.	2. CONTRACT NO.	3. DATE CONTRACT AWARD	4. DATE NOTICE TO PROCEED RECEIVED	5. DATE CONSTRUCTION STARTED
6. NAME AND ADDRESS OF CONTRACTOR		7. DESCRIPTION OF CONTRACT		
8. ORIGINAL CONTRACT AMOUNT		12. EXTENDED CONTRACT COMPLETION DATE		
9. SCHEDULED PERCENT COMPLETION		13. ESTIMATED COMPLETION DATE		
10. ACTUAL PERCENT COMPLETION		14. DATE COMPLETED		
11. ORIGINAL CONTRACT COMPLETION DATE				
ITEM NO.	BRANCH OF WORK (A)	TOTAL VALUE (B)	VALUE OF WORK IN PLACE-END LAST PERIOD (C)	VALUE OF WORK INSTALLED IN CURRENT PERIOD (D)
15.				
16.				
17.				
18.				
19.				
20.				
21.				
22.				
23.				
24.				
25.				
26.				
27.				
28.				
29.				
30.				
31.				
32.				
33.				
34.				
35.				
36.				
37.				
38.				
39.				
40.				
41.				
42.				
43.				
44.				
45.				
46.				
47.				
48.				
49.				
50.				
51.	SUPPLEMENTAL AGREEMENT - ADD			
52.	SUPPLEMENTAL AGREEMENT - DEDUCT			
53.	TOTAL	\$\$\$		

CONTRACT FISCAL DATA

54.	CURRENT CONTRACT AMOUNT <i>(From Item 53, Col. B)</i>		\$
55.	VALUE - WORK IN PLACE TO DATE <i>(Item 53, Cols. C plus D)</i>	\$	
56.	VALUE - UNUSED MATERIALS PREVIOUSLY PAID FOR	\$	
57.	VALUE - UNUSED MATERIALS PAID FOR THIS PERIOD	\$	
58.	EARNED TO DATE <i>(Items 55 plus 56 plus 57)</i>		\$
59.	RETAINAGE <i>(Based on Item 58 less cost of bond premiums)</i>		\$
60.	TOTAL PREVIOUS PAYMENTS	\$	
61.	PAYMENT THIS PERIOD	\$	
62.	TOTAL PAYMENT TO DATE <i>(Item 60 plus 61)</i>		\$
63.	VALUE - CONTRACT NOT EARNED <i>(Item 54 minus 58)</i>		\$
64. EQUIPMENT STATUS	65. MATERIALS STATUS	66A. WORK PROGRESS	66B. PROGRESS FACTOR
			67. SUBMISSIONS OVERDUE

CHANGE ORDERS, SUPPLEMENTAL AGREEMENTS, AND TIME EXTENSIONS

ITEM NO.	SYMBOLS (A)	DATE APPROVED (B)	DAYS EXTENSION (C)	ADDITIONS	DEDUCTIONS
				(D)	(E)
68A.	CO SUPPL. AGREE. PREV. REPORTED, SYM TO INCL.				
68B.	CO CHANGE ORD., PREV. REPORTED, NO. TO INCL.				
68C.	FIELD SUPPL. AGREE. PREV. REPORTED, NO. TO INCL.				
68D.	FIELD CHANGE ORD. PREV. REPORTED, SYM. TO INCL.				
69.	TIME EXTENS. PREV. REPORTED, NO. TO INCL.				
70.	ISSUED THIS PERIOD				
71.	ISSUED THIS PERIOD				
72.	ISSUED THIS PERIOD				
73.	ISSUED THIS PERIOD				

74. REMARKS

75. SIGNATURE OF RESIDENT ENGINEER	76. DATE
------------------------------------	----------

The Paperwork Reduction Act of 1995 requires us to notify you that this information collection is in accordance with the clearance requirements of section 3507 of the Paperwork Reduction Act of 1995. We may not conduct or sponsor, and you are not required to respond to, a collection of information unless it displays a valid OMB number. We anticipate that the time expended by all individuals who must complete this form will average 12 minutes. This includes the time it will take to read instructions, gather the necessary facts and fill out the form. If your firm does not already have a similar form, this is used to record the data necessary to assure the contractor provides sufficient labor and materials to accomplish the contract work. This form or a similar document is required to guarantee the performance of the work necessary to complete the project.