

Annual
PTC
Progress
Report

[Year]

[Railroad Name]

[Docket Number]

The Annual Positive Train Control (PTC) Progress Report is due by March 31st of each year until full PTC system implementation is completed. The Annual PTC Progress Report must cover the railroad's implementation efforts and progress from the directly previous calendar year, and must be submitted electronically to the Federal Railroad Administration (FRA) via the FRA Secure Information Repository at <https://sir.fra.dot.gov>.

FRA F 6180.166 (5-16)

OMB Approval Expires X/XX/XXXX

General Instructions:

1. References to a railroad's PTC Implementation Plan (PTCIP) in this form refer to the railroad's revised PTCIP submitted under the Positive Train Control Enforcement and Implementation Act of 2015, or the most current amended PTCIP FRA has approved, if any;
2. If a particular category listed in a table does not apply to the railroad's technology, please indicate "N/A"; and
3. For Sections 2, 4, and 6, please select a "Status" option from the drop-down menus provided.

Name of Railroad or Entity Subject to 49 U.S.C. § 20157(a): [Click here to enter railroad name.](#)

Railroad Code: [Choose railroad code.](#)

Annual PTC Implementation Progress Report for: [Choose the applicable year.](#)

PTCIP Version Number on File with FRA (basis for goals stated): [Click here to enter PTCIP Version Number.](#)

Date of Submission: [Click here to enter a date.](#)

Contents

- 1. Summary 1
- 2. Annual Update on Spectrum 2
- 3. Annual Update on Major Installations 3
 - 3.1. Locomotive Status..... 3
 - 3.2. Infrastructure/Back Office Status..... 4
 - 3.3. Infrastructure/Wayside Status..... 5
- 4. Installation/Track Segment Progress 6
- 5. Annual Update on Employee Training 7
- 6. Annual Update on Interoperability Progress and Other Formal Agreements 8
- 7. Progress on Implementation Schedule/Milestones 9
- 8. Summary Update of Challenges/Risks 9
- 9. Annual Update for Intercity or Commuter Rail Passenger Transportation (if applicable) 9
- 10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted) 10
- 11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration) 10
- 12. Updated Information FRA Can Use to Maintain Its Geographic Information System (GIS) Database - Only for Track Segments or Route Miles Complete and Operable 10

1. Summary

Category	Quantity Completed During Calendar Year	PTCIP Year End Goal (If Applicable)	Cumulative Quantity Completed To Date	Total Quantity Required for PTC Implementation
Locomotives Fully Equipped and PTC Operable	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Installation/Track Segments Completed	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Radio Towers Fully Installed and Equipped	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Employees Trained	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Route Miles In Testing or Revenue Service Demonstration	Click here to enter quantity (in miles).	Click here to enter quantity (in miles).	Click here to enter quantity (in miles).	Click here to enter quantity (in miles).
Route Miles in PTC Operation	Click here to enter quantity (in miles).	Click here to enter quantity (in miles).	Click here to enter quantity (in miles).	Click here to enter quantity (in miles).

Provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31):

Click here to enter text.

2. Annual Update on Spectrum

Area or Location (e.g., county) That Requires Spectrum, as Reported in PTCIP ¹	Status at End of Calendar Year	Projected Status That Was Listed in PTCIP for Calendar Year
Spectrum Coverage Area or Location†: Click here to enter text.	Choose status.	Choose status.

†Note: To add rows for additional spectrum areas or locations, click on the blue “+” symbol at the bottom right-hand corner. Please be sure to first click anywhere inside the table to activate this function.

If this function is unavailable for your document, please manually add additional rows.

Describe the basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non-interference with other radios), and provide any additional narrative for Spectrum below:

Click here to enter text.

¹ If the railroad reported in its PTCIP that all necessary spectrum had been acquired and was available for use, or the railroad’s technology does not require the use of spectrum, please indicate “N/A” in this table.

3. Annual Update on Major Installations

3.1. Locomotive Status

Category / Installation Feature	Quantity Installed During Calendar Year (Sum of Quarterly Totals)	PTCIP Year End Goal (If Applicable)	Cumulative Quantity Installed	Grand Total Reported in PTCIP (If Applicable)
Locomotive (Apparatus)²				
Locomotives with On-board Computers (e.g., Train Management Computer) Installed	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Locomotives with PTC Displays Installed	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Locomotives with PTC-Capable Event Recorders Installed	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Locomotives with Locomotive Radios Installed – Primary Communications (e.g., 220 MHz radios)	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Transponder Readers (e.g., for non I-ETMS systems)	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.

² If a particular category listed in this table does not apply to the railroad’s technology, please indicate “N/A.” A railroad may add categories or subcategories if it wants to provide more detail.

PTC Software: Describe 1) the railroad’s approach to installation of PTC software on its locomotive fleet, and 2) any issues the railroad is experiencing with installed versions of train management software (e.g., reverting back to previous software versions due to errors in the current version):

Click here to enter text.

Provide any additional narrative for Locomotive Status below:

Click here to enter text.

3.2. Infrastructure/Back Office Status

Infrastructure - Back Office Systems	Met PTCIP Year-End Goal for Installation of Physical Back Office System Equipment? <i>(Choose Yes, No, or N/A)</i>	
How many physical back office locations are required for PTC operations, as reported in the PTCIP?	Click here to enter quantity.	
How many physical back office locations have been constructed with all necessary equipment installed?	Click here to enter quantity.	Choose Yes, No, or N/A.
Are the Back Office Location(s) fully operable with PTC?	Choose Yes or No.	
Are the Dispatching Location(s) fully operable with PTC?	Choose Yes or No.	

Provide any additional narrative for Infrastructure/Back Office Status below:

Click here to enter text.

3.3. Infrastructure/Wayside Status

Category / Installation Feature	Quantity Installed During Calendar Year (Sum of Quarterly Totals)	PTCIP Year End Goal ³	Cumulative Quantity Installed	Grand Total Reported in PTCIP
Infrastructure - Wayside Installations (Systemwide)⁴				
Wayside Interface Units	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Communication Towers or Poles	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Switch Position Monitors	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Wayside Radios	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Base Station Radios	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.	Click here to enter quantity.
Are all necessary communication backbone utilities (including fiber, copper, ground wiring etc.) installed and ready for operation? Choose Yes or No.				

Provide any additional narrative for Installation/Wayside Status below:

³ Unlike the heading in table 3.1, this heading is not qualified with “(If Applicable)” because each railroad was required to provide year-end goals for these particular hardware categories under the PTC Enforcement and Implementation Act of 2015.

⁴ If a particular category listed in this table does not apply to the railroad’s technology, please indicate “N/A.” A railroad may add categories or subcategories if it wants to provide more detail.

Click here to enter text.

4. Installation/Track Segment Progress⁵

Segment Identification ⁶	Status at End of Calendar Year <i>Current status of installation/track segment. Choose one:</i>	Number of Route Miles in Segment	Estimated Start Date for Revenue Service Demonstration (if not already completed)
Segment (add additional rows for segments as necessary): Click here to enter segment identification.	Choose status.	Click here to enter number of route miles.	Click here to enter Date.

Note: To add additional rows, click on the blue “+” symbol at the bottom right-hand corner. Please be sure to first click anywhere inside the table to activate this function.

If this function is unavailable for your document, please manually add additional rows.

Provide any additional narrative for Installation/Track Segment Status below:

Click here to enter text.

⁵ For passenger rail operations, this information should be further segregated into those routes where it is a host or tenant.

⁶ Segment identification should be consistent with installation segments as listed in the railroad’s PTCIP (e.g., by track segment, territory, subdivision, district, etc.).

5. Annual Update on Employee Training

Employee Category ⁷	Number of Employees Trained During Calendar Year (Sum of Quarterly Totals)	PTCIP Year End Goal	Cumulative Number of Employees Trained	Grand Total Reported in PTCIP
Employees who Install, Maintain, Repair, Modify, Inspect, and Test the PTC System	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.
Employees who Dispatch Train Operations	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.
Train and Engine (Operations) Employees	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.
Roadway Worker Employees	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.
Direct Supervisors of the Above Employees	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.	Click here to enter number of employees.

Provide any additional narrative for Employee Training below:

Click here to enter text.

⁷ See 49 C.F.R. § 236.1041(a).

6. Annual Update on Interoperability Progress and Other Formal Agreements

This section is provided to help railroads describe interoperability information. Please provide any additional information (e.g., an appendix) as appropriate.

Required content:

- For host railroads: provide updates to any agreements and key milestones for all tenant operations
- For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad

Host and Tenant Railroads: Provide a general update on interoperability in the textbox below:

Click here to enter text.

Host Railroads Only: For each tenant, provide additional tenant information below:

Tenant Identification <i>(add rows for additional tenants as necessary)</i>	Estimated Quantity of Tenant Rolling Stock to be Equipped with PTC <i>(if the tenant does not have a separate PTCIP on file)</i>	Current Tenant Implementation Status <i>Choose one:</i>
Click here to enter tenant's full name.	Click here to enter estimated tenant locomotive fleet.	Choose status.

Note: To add additional rows, click on the blue “+” symbol at the bottom right-hand corner. Please be sure to first click anywhere inside the table to activate this function.

If this function is unavailable for your document, please manually add additional rows.

7. Progress on Implementation Schedule/Milestones

Describe the extent to which the railroad or other entity is not complying with the implementation schedule it provided in its PTCIP:

Click here to enter text.

8. Summary Update of Challenges/Risks

Provide any update to the summary of remaining technical, programmatic, operational, or other challenges that the railroad or other entity provided in its PTCIP, including challenges with availability of public funding, interoperability, spectrum, software, permitting, and testing, demonstration, and certification. Also, identify any risks that might cause the railroad to miss its schedule milestones (e.g., funding, technology, agreements):

Click here to enter text.

9. Annual Update for Intercity or Commuter Rail Passenger Transportation (if applicable)

If this section is not applicable to your railroad, please write "N/A."

For each entity providing regularly scheduled intercity or commuter rail passenger transportation, provide a description of the resources identified and allocated to implement a PTC system:

Click here to enter text.

10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted)

If this section is not applicable to your railroad, please write "N/A."

PTCSP Submission Date
Click here to enter PTCSP Submission Date.

Provide any additional narrative for PTCSP Submission below:

Click here to enter text.

11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration)

Provide an update on testing and integration efforts below:

Click here to enter text.

12. Updated Information FRA Can Use to Maintain Its Geographic Information System (GIS) Database - Only for Track Segments or Route Miles Complete and Operable

Submit a GIS shapefile identifying the track segments or route miles where a PTC system has been implemented and is operable, including the following fields: (1) a PTC attribute field (coded with "Y" if line segment has PTC installed and operable, otherwise left blank) and (2) a SUBDIV attribute field (populated with subdivision name). Alternatively, a railroad may submit this information by means other than shapefile format, provided that the information is sufficiently specific for FRA to update its own GIS Database.

Provide any additional narrative for GIS Information below:

[Click here to enter text.](#)

Public reporting burden for this information collection is estimated to average 38.41 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply with, a collection of information unless it displays a currently valid OMB control number. The valid OMB control number for this information collection is **2130-0553**. All responses to this collection of information are mandatory. Send comments regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB's Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.

