

## FRA GRANT/COOPERATIVE AGREEMENT Quarterly Progress Report

### A. Submission Information

1. Report Submission Date (mm/dd/yy):  2. Report Quarter:  3. FFY:

4. Agreement Number	5. Project Title		6. Project Type
<input type="text"/>	<input type="text"/>		<input type="text"/>
7. Completed By (Name)	8. Title	9. Email	10. Phone
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>

11. *Certification:* By checking this box, I certify that I have reviewed this report and that, to the best of my knowledge, the report is complete, accurate, and meets the terms and conditions of the award.

### B. Overall Project Status

	a. Status	b. Explanation
12. Scope	<input type="text"/>	<input type="text"/>
13. Schedule	<input type="text"/>	<input type="text"/>
14. Budget	<input type="text"/>	<input type="text"/>

15. Significant Activities this Quarter	16. Significant Activities Planned for Next Quarter
<input type="text"/>	<input type="text"/>

17. Amendment Request?	17 a. Status	17 b. Explanation

**C. Financial Status**

**Budget Status**

18. Budget Changes?	18 a. Status	18 b. Explanation

**Expenditures and Reimbursement Status**

Funding Source	Actual Expenditures this Quarter
19. FRA Grant:	
20. Grantee Match:	
21. Other Federal Funds:	
22. Total:	

23. Accomplishments Related to Expenditures in this Quarter	24. Accomplishments Related to Expenditures in other Quarters (if applicable)

**Reimbursement Forecast**

25. Planned Reimbursement Requests to FRA		26. Unliquidated Obligations	
25 a. Next Quarter	25 b. Next Four Quarters (Cumulative)	26 a. Any reported on this quarter's SF-425?	26 b. Explanation

## D. Major Milestones

If your project contains one or more of the following components, please report on all that apply:

		Completion Date mm/dd/yy			
27. Milestone Name	28. Status	29. Planned	30. Actual	31. Change to Status?	32. Status Notes
<b>All Projects</b>					
27 a. Award of Sub-Contract(s)					
27 b. Project Work Begun					
27 c. Project Substantially Complete					
<b>Projects with a Construction Component</b>					
27 d. Construction Notice to Proceed Issued					
27 e. ROW Acquisition Complete					
27 f. Construction Ground-Breaking					
27 g. Construction Substantially Complete					
27 h. Environmental Mitigation Substantially Complete					
27 i. Ribbon-Cutting Ceremony					
27 j. Commencement of Service					
<b>Projects with a Rolling Stock Component</b>					
27 k. Test Vehicle Complete					
27 l. First Rolling Stock Delivery					



**E. Statement of Work Task Status (Continued)**

41. Status Notes

A large, empty light blue rectangular area intended for status notes, occupying the majority of the page below the '41. Status Notes' header.