LINCI	ASSIEIED

ERP Software Development Report, MMM YYYY

•	 -, .00.	

Security Classification SOFTWARE RESOURCES DATA REPORTING FORMAT 3 - ENTERPRISE RESOURCE PLANNING (ERP) SOFTWARE DEVELOPMENT REPORT OMB Control Number xxxx-xxxx Expiration Date: MM/DD/YYYY The public reporting burden for this collection of information, 0704-SRDR, is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or burden reduction suggestions to the Department of Defense, Washington Headquarters Services, at whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.ml. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OME control number. PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION. METADATA Prime Mission Product Program Name Date Prepared (YYYYMMDD) Phase/Milestone (check one only) Appropriation (check all that apply) Reporting Organization Type (check one only) C - LRIP (or ERP FDD) RDT&E Prime / Associate Contractor C - FRP (or ERP FD) Direct-Reporting Subcontractor Procurement o&s о&м Government Customer Performing Organization Name / Address Division Name / Address (Direct-Reporting Subcontractor only) TYPE ACTION PERIOD OF PERFORMANCE Contract No. Latest Mod. No. Solicitation No. Name Order / Lot No. Start Date (YYYYMMDD) End Date (YYYYMMDD) Report As Of (YYYYMMDD) Approved Plan Number Report Type (check one only) Submission Number Resubmission Number Initial Interim Final POINT OF CONTACT Department Telephone Number Email Address Remarks

UNCLASSIFIED Security Classification Security Classification

SOFTWARE RESOURCES DATA REPORTING FORMAT 3 - ENTERPRISE RESOURCE PLANNING (ERP) SOFTWARE DEVELOPMENT REPORT

OMB Control Number xxxx-xxxx Expiration Date: MM/DD/YYYY

The public reporting burden for this collection of information, 0704-SRDR, is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed,

and cor informa control	mpleting tion-colle number.	and reviewing the c ections@mail.mil. R PLEASE DO NOT	collection of info espondents sh RETURN YO	ormation. Send nould be aware UR COMPLET	comments regar that notwithstand ED FORM TO TH	ding the burden ding any other pro IE ABOVE ORG	estimate or ovision of la ANIZATION	burder aw, no p N.	n reduction sugg person shall be	estions to the Desubject to any pe	epartment of De enalty for failing	fense, Washingto to comply with a	on Headquart collection of i	ers Services nformation if	at whs	.mc-alex.esd.mb: not display a curr	x.dd-dod- rently valid OMB
					PAR	T 1 - SOFTW	ARE DEV	ELOP	MENT TECH	NICAL DATA	, RELEASE L	.EVEL					
Releas	se ID			Release Nan	ne				Releas	e Start Date (\	YYYYMMDD)	Release End	Date (YYYY	MMDD)	Releas	se Completed?	No
WBS E	Elemen	t Code		WBS Elemer	nt Name							1				<u> </u>	<u> </u>
SOFT	NARE I	PROCESS MATU	RITY														
	Rating	l		Certif	ication Date (Y	YYYMMDD)	Lead Eva	aluato	or			Evaluator Aff	iliation				
DBOD	LICT AN	ND DEVELOPME	NT DESCRIP	TION								L					
PROD	_	onal Description		TION													
		ona Description															
	Preced	dents (list up to te	n similar syst	ems)													
	<u> </u>				`												
	Primai	y Application Do	omains (chec de and Firmv		y)			ommi	unication					tware Tool	c		
			rocessing	vaic			-		n Software				\vdash	sion Plann			
		Vehicle P	_				\vdash	-	s Control				\vdash	stom AIS S	•	e.	
		Vehicle C					\vdash		fic and Simula	ntion				erprise Se			
			al-Time Emb	nedded			-		leasurement, a		c Equipment		-	erprise Inf			
		_	d and Contr				\vdash	rainin		3			ш			-,	
	Applic	ation Domain Co															
	Produ	ct And Developm	nent Descrip	tion Comme	nts												
PROD	UCT RE	QUIREMENTS C	OUNT														
	Busine	ess Modules (proj	ject EAC)		ERP Modules	s (project EAC)			Busine	ess Processes	(project EAC)		Business	Sub-Proces	sses (p	roject EAC)	
	RELE	ASE LEVEL REQ	UIREMENTS	COUNT													
						Planned	Actua	al	Release Leve	l Requirement	s Comments						
		Functional Requ	uirements														
		Non-Functional	(Technical)	Requirement	s												
		Legacy System	Interfaces														
		Legacy System	Phase-Out														
		Legacy System	Migration														
PROD	_	ZE REPORTING															
	OBJE	CT SIZING															
							1		ATD		_			_		EAC	
				Cimanla	Designed	Himb	Ciman		Built	Himb		sted / Impleme		Cim		ted / Implemer	
		Configuration O	hiects	Simple	Medium	High	Simpl	iic	Medium	High	Simple	Medium	High	Sim	his	Medium	High
		Reports	najeota					-				1					
		Interfaces						\dashv				+	-	+			
		Conversions															
		Extensions															
		Security Patche	s														
		Bolt-Ons	-					\dashv									
		Forms						\dashv									
		Workflows						\neg		1				+			
		OTHER PROGR	AM DEFINE	D OBJECTS	1	!				I				-			I
									ATD							EAC	
					Designed				Built		Te	ested / Implemented			Tested / Implemented		
		N	ame	Simple	Medium	High	Simp	le	Medium	High	Simple	Medium	High	Sim		Medium	High
								\neg									



LOC-BASED	SOFTWARE SIZE																				
CODE	COUNTER																				
	UCC-G Version			Altern	ate Cod	de Cou	nter Name							Alterna	ate Cod	le Cour	nter Vei	rsion			
	Alternate Code Counter Description	on						Altern	ate Cod	le Cour	nter Co	mpariso	on To U	JCC-G							
Primai	ry Language (L1) Secon	ndary Languag	e (L2)																		
ACTU	AL TO DATE (Interim and Final report	ts only)																			
			L1	L2	Other			Rep	orting C	Organiz	ation	L1	L2	Other	Al	Subco	ontracto	ors	L1	L2	Other
	Amount of Delivered Code Deve	eloped New					Human Generated Auto Generated	DM%	см%	IM%	AAF%				DM%	СМ%	IM%	AAF%			
	Amount of Delivered Code Ret External Source (i.e., not carryover from previou						w/ odifications Modifications														
	Amount of Delivered Code C	arryover				м	w/ odifications														
	Amount of Government Furnished Code						Modifications w/ odifications														
	Total Delivered Code					w/o	Modifications														
	Amount of Deleted Co	de																			
ESTIM	ATE AT COMPLETION (Initial and In	terim reports or						_													1
			L1	L2	Other		Human	Rep	orting C	Organiz	ation	L1	L2	Other	Al	Subco	ontracto	ors	L1	L2	Other
	Amount of Delivered Code Deve	eloped New					Generated Auto Generated	DM%	см%	IM%	AAF%				DM%	CM%	IM%	AAF%			
	Amount of Delivered Code Rea	used From					w/ odifications														
	External Source (i.e., not carryover from previou	s release)					w/o Modifications														
	Amount of Delivered Code C (i.e., reused from previous re	arryover elease)					w/ odifications Modifications														
	Amount of Government Furnis	shed Code				W/ Modifications W/o Modifications															
	Total Delivered Code	•																			
	Amount of Deleted Co	de																			
Days F	SURES Per Release Days Per Spr	int																			
RELEA	ASE MAP Epic / Capability ID		eature	ID								Egatur	o Deco	rintion							
	Epic / Capability ID	·	cature					Feature Description													
PLANI	NED AND ACHIEVED DEVELOPME	1	ries			Stone	Points		Feature	Hour											
	Feature ID	Planned	_	tual	Plar	nned	Actual		nned	_	tual										
SUMM	ARY TOTALS	Planned	Ac	tual																	
	Total Features																				
	Total Epics / Capabilities																				
	Total Stories				4																
	Total Story Points				4																
	Total Feature Hours				-																
01.00.0	Total Sprints																				
_	ASED SOFTWARE SIZE	odord)																			
FUNC	Count Type (check one only)	iudfu)																			
	Enhancement Project Application FP Cour																				
	Development Projec	t FP Count					<u> </u>		_												
	Function Types						I L	ow	I A	vg	I Hi	gh	l Fu	inction	Point (I	P) Cou	ınt				

			Data Francisco	Internal Logical Files (ILF)			LF)					
			Data Functions	E	External Interfa	ce Files	(EIF)					
				E	External Inquiri	ies (EQ)						
			Transactional Functions	E	External Inputs	(EI)						
				E	External Outpu	ternal Outputs (EO)						
						Total Unadjusted FP						
						Value Adjustment Fac						
						A	djusted FP Count (Unadjusted FF	Count * VAF			
		OTHER	R MEASURES									
			Nam	ne			Count				Counting Standards or Guidelines	
	Produ	ct Size I	Reporting Comments									
PRODI	UCT QL	JALITY	REPORTING									
			Defects Discovered	Defects Re	emoved	Def	ects Deferred	Product Qual	ity Reporting	Comments		
	Total											
	Priority	y 1										
	Priority	y 2										
сотѕ	PROCL	JREME	IT REPORTING									
	ERP S	OFTWA	RE PRODUCTS									
			Product Nar	ne		Proc	cured Quantity	Primary? (check if Yes)			
	OTHER	R SOFT	WARE PRODUCTS		•							
			Product Nar	ne		Proc	cured Quantity					
ERP So	ftware I	Develop	ment Report, MMM YYYY									UNCLASSIFIED

Security Classification

111101	ACCIFIED

	Se	curity Classifica	tion											
			FORMAT	SOFTWA 3 - ENTERPRISE RESOU		CES DATA RE		/ELOPMENT	REPORT				ontrol Number xx ion Date: MM/DD	
and cor	npleting tion-coll	and reviewing the ections@mail.mil	ne collection of in	information, 0704-SRDR, is estim formation. Send comments regar hould be aware that notwithstand DUR COMPLETED FORM TO TH	ding the burden of	estimate or burde	n reduction suga	estions to the D	epartment of Def	ense. Washingto	n Headquarters	Services, at whs.	mc-alex.esd.mb	k.dd-dod-
			ı	PART 1 - SOFTWARE DEV	ELOPMENT T	ECHNICAL D	ATA, RELEAS	SE LEVEL, PF	ROJECT IMPL	EMENTATION	N REPORTING	3		
Releas	e ID			Release Name										
PROJE	ЕСТ ІМ	PLEMENTATIO	ON REPORTIN	G .										
	IMPLE	MENTATION S	SITES											
					Developme	ent and Test		Hosting / ations	System Continuity o (CO	f Operations	User Lo	cations	ns Oth	
					CONUS	oconus	CONUS	oconus	CONUS	oconus	CONUS	oconus	CONUS	oconus
	USER	s												
					Developme	ent and Test		Hosting / ations	System Continuity o (CO	f Operations	User Lo	cations	Oti	ner
					CONUS	oconus	CONUS	oconus	CONUS	oconus	CONUS	oconus	CONUS	oconus
		Developer Us	er											
		Professional	User											
		Limited Profe	ssional User											
		Employee Us	er											
	TRAIN	IING												
		Type (ched	ck one only)					Desci	ription					
		ILT	СВТ											
	Projec	t Implementat	ion Reporting	Comments										
RP Sc	ftware	Development Re	eport, MMM YY	/Y									UNCLASSIFIED	

Security Classification

UNCLASSIFIED Security Classification The public reporting burden for this collection of inform information. Send comments regarding the burden esti provision of law, no person shall be subject to any pen REPORTING ORGANIZATION HOURS **WBS Element** Release ID Code SUBCONTRACTOR HOURS **WBS Element** Release ID Code SUBCONTRACTOR DOLLARS (\$K) **WBS Element** Release ID Code

ERP Software Development Report, MMM YYYY

Effort Comments

SOFTWARE RESOURCES DATA REPORTING FORMAT 3 - ENTERPRISE RESOURCE PLANNING (ERP) SOFTWARE D

nation, 0704-SRDR, is estimated to average 16 hours per response, including the time for reviewing instruimate or burden reduction suggestions to the Department of Defense, Washington Headquarters Service alty for failing to comply with a collection of information if it does not display a currently valid OMB contro

	PART 2 - SOFTWARE	DEVELOPM
WBS Element Name	Is Sub-Release Activity?	Sub-Re Activity
Name	Activity.	Activity
WBS Element Name	Is Sub-Release Activity?	Sub-Rel Activity
	-	-
WBS Element	Is Sub-Release	Sub-Rel
Name	Activity?	Activity I

EVELOPMENT REPORT

uctions, searching existing data sources, gathering and maintaining the data needed, and completies, at whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.mil. Respondents should be awar I number. PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZA

ENT EFFORT DATA

Rep	porting Period End	Dates (YYYY	MMDD)		
М0	M1	M2			
ease Name	M1 Hours	M2 Hours		ATD Hours	EAC Hours
		140		4.75	F40
ease Name	M1 Hours	M2 Hours	•••	ATD Hours	EAC Hours
ease Name	M1 Dollars (\$K)	M2 Dollars (\$K)		ATD Dollars (\$K)	EAC Dollars (\$K)

OMB Control Number xxxx-xxxx Expiration Date: MM/DD/YYYY
ng and reviewing the collection of e that notwithstanding any other TION.
Outrous d Bourland
Outsourced Development Organization Name
Outsourced Development Organization Name

UNCLASSIFIED

Security Classification