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FTA Reporting Instructions for the Section 5309 Capital Investment Grants Program - New Starts

I. Introduction 

The Federal Transit Administration (FTA) has produced these Reporting Instructions for the 
Section 5309 Capital Investment Grants Program - New Starts (“Reporting Instructions”) to 
inform sponsors of proposed New Starts projects of the information they must provide to FTA so
that it may undertake the legislatively required evaluation and rating of project merit.  These 
Reporting Instructions take effect immediately and remain applicable until updated Reporting 
Instructions are released by FTA.  Companion documents published by FTA with these 
Reporting Instructions include the Standard Cost Category Worksheets and the New Starts 
Templates.  

These Reporting Instructions do not outline all of the steps or requirements of the Capital 
Investment Grants Program.  Project sponsors should read and understand the contents of the 
Major Capital Investment Projects New and Small Starts rule published on January 9, 2013, and 
the Final Capital Investment Grants Interim Policy Guidance published in June 2016 before 
using these Reporting Instructions.

FTA reviews and evaluates the information developed by project sponsors according to these 
instructions to:

 Assign ratings to proposed New Starts projects for the purpose of deciding whether  
projects may advance into the Engineering phase of the New Starts process; 

 Assign ratings to proposed New Starts projects for the Annual Report on Funding 
Recommendations (“Annual Report”); and, 

 Determine final ratings for New Starts projects prior to a Full Funding Grant Agreement 
(FFGA).

Please note that the President’s Budget for FY 2018 proposes no funding for new projects, and 
thus project sponsors will be undertaking any work at their own risk since projects may not 
receive Capital Investment Grants funding.

FTA emphasizes that project sponsors may request advancement into Project Development or 
Engineering at any time throughout the year, and need not tie advancement to the Annual Report 
schedule.  Project sponsors should talk to their assigned FTA staff member in the FTA 
Headquarters Office of Planning and Environment to determine what needs to be submitted.    

Parallel sets of reporting instructions for Small Starts and Core Capacity projects are available on
FTA’s website at www.transit.dot.gov.

Reporting Format

Information should be submitted electronically via email or on flash drives to the FTA Office of 
Planning and Environment, Office of Capital Project Development, 1200 New Jersey Avenue 
SE, Washington, DC, 20590.  FTA requests electronic files in their original format 
(Excel/Microsoft Word/etc.) and not PDF files.  When submitting a financial cash flow 
electronically in spreadsheet format, sponsors must submit a version with the formulas 
included and not just a version with hardcoded numbers.     
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As a reminder, New Starts project sponsors must use the most recent Standard Cost Categories 
(SCC) worksheets issued by FTA for reporting the capital costs and schedules of their proposed 
projects.  New Starts project sponsors should report costs in 2017 constant dollars.  New Starts 
project sponsors must also use the most recent New Starts templates issued by FTA.  

Project sponsors should include with their submittal a cover letter addressed to FTA’s Associate 
Administrator for Planning and Environment from the Chief Executive Officer (CEO) of the 
sponsoring agency attesting that the technical approaches and assumptions used are consistent 
with FTA’s Reporting Instructions and Final Interim Policy Guidance.  In the event that it is 
necessary to deviate from FTA’s guidance, the letter should identify any differences and explain 
why.  Any such differences should be discussed with FTA’s Office of Planning and Environment
in advance so that appropriate guidance can be provided.  The cover letter should also summarize
what changes were made to the project and to the information in the submittal since the last FTA 
evaluation and rating, and explain the reasons those changes were made.  Specific details on any 
changes should be provided.  For example, if changes were made to the inflation assumptions in 
the Standard Cost Categories workbook, those changes and the associated reasons should be 
summarized.  

The New Starts templates include a ratings worksheet that project sponsors can use to estimate 
their summary project justification and finance ratings as well as the overall project rating.  The 
ratings worksheet automatically populates several of the project justification criteria ratings from
the Mobility, Cost Effectiveness and Congestion Relief, and Environmental Benefits Templates. 
Estimated ratings for land use, economic development, and local financial commitment must be 
entered by the project sponsor.  This tool is being provided to help project sponsors understand 
how their project might rate based on information they enter in the templates.  The final rating 
assigned by FTA may differ based on our own analysis.    

Contacting FTA

For additional guidance on the Section 5309 Capital Investment Grants program criteria, and for 
specific questions related to this document, contact Robyn Sinquefield, Chief, Program Division,
Office of Capital Project Development, Federal Transit Administration, Washington, DC, at 
(202) 366-3307 or robyn.sinquefield@dot.gov.
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II. Principles to Ensure a Level Playing Field for Comparison of 
Projects 

FTA strives to create a “level playing field” upon which a wide variety of candidate projects 
compete for funding.  This section summarizes FTA’s key principles to ensure consistency in 
project evaluations and ratings.  Please visit FTA’s New Starts website for additional guidance 
on Capital Investment Grants Program projects.

Time Horizons

FTA requires sponsors of proposed New Starts projects to calculate the measures for the 
evaluation criteria using current year inputs.  The current year is defined as the most recent year 
for which demographic and transit usage data are available.  The current-year build scenario 
must reflect the opening year service plan.  At their option, sponsors may also calculate the 
evaluation criteria using a horizon year, either 10 or 20 years in the future.  Horizon years are 
based on available socioeconomic forecasts from metropolitan planning organizations, which are
generally prepared in five year increments such as for the years 2025, 2030, and 2035.  The year 
2040 is not yet acceptable as a horizon year for New Starts purposes even if it is the horizon year
of the metropolitan planning organization’s current long-range transportation plan.

Points of Comparison

Most evaluation measures are based on absolute rather than incremental values.  Where a basis 
for comparison is required to calculate the evaluation measure, the no-build will be the point of 
comparison.  The no-build scenario is defined in the table below.  

Analysis year No-Build Point of comparison

Current Existing transportation system (excluding the proposed 
New Starts project)

10-year horizon Existing transportation system plus transportation 
investments committed in the Transportation 
Improvement Program (TIP) pursuant to 23 CFR 450 
(excluding the proposed New Starts project).  Project 
sponsor should use the TIP that is in place at the time that
the sponsor seeks entry into the Engineering phase.  If 
forecasts are updated later, as required when there is a 
significant change in the project, the point of comparison 
would include the projects in the TIP at that time.

20-year horizon Existing transportation system plus all projects identified 
in the metropolitan planning organization’s fiscally 
constrained long range transportation plan (excluding the 
proposed New Starts project)

In cases where a New Starts project is part of a multimodal package that includes infrastructure 
for other modes such as highway expansion, the components of the package that are not 
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proposed for New Starts funding are not evaluated as part of the New Starts project.  If a 
proposed New Starts project is proposed to be built in phases, FTA generally evaluates and funds
each phase separately.  Thus, only the phase currently seeking New Starts funds would be 
evaluated according to the New Starts criteria.

Cost Estimating Assumptions

A project’s capital cost estimate includes costs for planning, design and construction.  It includes
labor and materials for construction of the improvement – such as guideways, stations, support 
facilities, sitework, special conditions and systems – as well as costs for vehicle design and 
procurement, environmental mitigation, right-of-way acquisition, relocation of existing 
households and businesses, planning, facility design, construction management, project 
administration, finance charges, and contingencies.  New Starts project sponsors must use the 
most recent SCC worksheets issued by FTA for reporting the capital costs and schedules of their 
proposed projects.  New Starts project sponsors should report costs in 2017 constant dollars.

FTA expects that cost estimates for the project be up-to-date, be based on unit costs that apply to 
expected conditions during construction, and specifically identify remaining uncertainties in 
those unit costs.  Similarly, estimates of operations and maintenance costs should be based on 
current local experience, adjusted for differences in vehicle and service characteristics, and, for 
any transit modes new to the system, consistent with experience in similar settings elsewhere.

June 2017 4



FTA Reporting Instructions for the Section 5309 Capital Investment Grants Program - New Starts

III. General Reporting Information

This section describes information that must be submitted to FTA for project evaluation and 
rating.  

III.1. Project Background Information

The following subsections describe information necessary for FTA to understand the project, its 
planning context, and how (and why) it addresses the identified transportation problems in the 
corridor.  Project background information comprises the three items described in this section:

 Project Description Template

 Project Narrative

 Project Maps

Project Description Template

Project sponsors must provide descriptive information on the proposed New Starts project and 
the regional public transportation system.  FTA uses the information in the Project Description 
Template to understand the project and to establish a database of project characteristics and local
contact information.  All New Starts project sponsors must submit this template to FTA.

Project Narrative 

A project sponsor may submit to FTA a short (no more than five-page) narrative that succinctly 
describes the benefits of the proposed project.  The optional document helps to familiarize FTA 
with the proposed project and its rationale; it does not affect a project’s rating.  The short 
narrative should describe key project outcomes drawn from planning studies performed by the 
project sponsor that were used as the basis for selecting the proposed project. 

Below is an outline of what the narrative could contain.  

 Project Identification.  In two or three short sentences, provide the essential 
characteristics of the proposed project: its location, length, termini, number of stations, 
hours of service, and frequency by time period. 

 Setting.  Along with a good map of the corridor, in a few paragraphs describe the key 
elements of the setting such as the major activity centers within the corridor, significant 
highway facilities, existing transit facilities like fixed-guideways and transfer centers, and
the alignment of the proposed project. 

 Current Conditions.  Important conditions might include: the population and 
employment of the corridor and any major activity centers within the corridor; congestion
levels on important highway facilities; existing transit shares, ridership volumes, and any 
key attributes (capacity issues, rider characteristics, etc.) that are important for the 
project.  Highlight the principal functions of transit services in the corridor, focusing on 
whatever limitations exist on the performance of the transit system.  Focus on the 
corridor itself, rather than the metropolitan area.
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 Conditions in the Horizon Year (if applicable).  If a project sponsor opts to submit 
horizon year data to FTA, the narrative might describe the anticipated changes in key 
corridor characteristics between today and the horizon year – absent significant transit 
improvements in the corridor.  Particularly in rapidly growing corridors, this would 
highlight major changes in demographics, travel patterns, volumes and speeds on major 
highway facilities, the service quality and capacity of transit services, and anticipated 
transit ridership.  The discussion should make clear the key functions of the transit 
system in the corridor and highlight whatever limitations are anticipated on its 
performance.  As with the discussion of current conditions, this section must focus on the
key characteristics of the corridor itself rather than aggregate information on broader 
geographical areas.  

 Purpose of the Project.  Succinctly describe the specific ways that the proposed transit 
investment will address the problems identified in the corridor.

 Merits of the Project.  Describe how the project addresses the Purpose of the Project 
more effectively compared to other alternatives. 

 Summary.  In one paragraph draw together the key points made in the document. 
Highlight the conditions that motivate consideration of the transit improvement, the 
specific purpose of the project, and the ways that the project succeeds in addressing the 
purpose.

Project Maps

All New Starts sponsors must submit electronic maps of their proposed projects.  To ensure 
compatibility, maps should be created in a geographic information system (GIS) program such as
MapInfo, ArcInfo, Maptitude, or TransCAD.  In lieu of a GIS-based map, a clearly legible map 
of the project may be submitted.  All maps should be submitted to FTA in Adobe Acrobat (PDF) 
format.

To ensure consistency among projects, maps submitted to FTA must include the following 
features:

 A title indicating the project’s name and primary city and state.

 The alignment of the project, not including future proposed extensions of the proposed 
project or extensions to the existing transit system.  For example, if the New Starts 
project is an initial operating segment, then only the initial operating segment should be 
shown on the map.  The map should be scaled to the project; also, the line style used to 
depict the project’s alignment should be easily distinguishable from styles used for other 
transportation infrastructure.

 Stations included in the project, labeled and marked in a distinguishable manner from 
existing transit stations.  Stations with park & ride facilities should be further 
distinguished from others, either via markings or labels.

 Any transit vehicle maintenance or storage facilities to be constructed as part of the 
project.
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 Street, highway and railroad networks in the area surrounding the project, with major 
streets’ names and highways’ designations labeled as appropriate.

 Key connecting mass transit lines including existing stations, particularly if the project 
represents an extension of an existing line.

 Major water bodies with names labeled as appropriate.

 Names of cities and/or counties to be served by the project, with jurisdictional boundaries
demarcated as appropriate.

 A legend, scale, and compass.

Elements of the maps should be distinguishable when reproduced in grayscale.  The map should 
fit on one 8.5 by 11-inch paper, with one inch margins.  Maps may be provided in landscape or 
portrait orientation depending on the alignment of the project; typically, north-south alignments 
are provided in portrait orientation and east-west alignments are provided in landscape 
orientation.  

III.2. Travel Forecasts

Project sponsors may choose to predict trips using one of three basic approaches: their own 
locally adopted travel forecasting procedures, FTA’s forecasting tool entitled Simplified-Trips-
on-Projects Software (STOPS), or, in some cases, an incremental data-driven method. 

The chosen forecasting method should be discussed with FTA well before the submittal of 
information by the project sponsor for project evaluation and rating. Such discussions will 
involve a review of the forecast methodology validation and input assumptions specific to the 
project.  If STOPS is chosen as the method used, documentation of the methodology and 
validation and a detailed review by FTA are not necessary.  However, project sponsors who 
prepare the forecasts using STOPS must provide FTA with an electronic copy of their STOPS 
application, including both the inputs and the output reports.  

The following three items must be submitted to FTA in support of the travel forecasts:

 Travel Forecasts Template;

 Forecast Results Report; and 

 Supporting tabulations.

Travel Forecasts Template

The Travel Forecasts Template is the data entry mechanism for all travel forecast information 
used in the calculation of the mobility improvements, congestion relief and cost effectiveness 
criteria plus the change in Vehicle Miles Travelled (VMT) forecasts used in the calculation of 
environmental benefits.  This information is transferred automatically through spreadsheet links 
between the templates to simplify the calculation of the measures and avoid the need for project 
sponsors to enter the same information more than once.

The Travel Forecasts Template includes a section for inputting trip information from travel 
forecasts, and another section for inputting VMT information from travel forecasts and transit 
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operating plans.  Most lines have current and horizon year fields; the latter need only be used if 
the project sponsor is opting to calculate the evaluation criteria using both current year and 
horizon year input data.1    

 Trips On the Project Section: 2

o Daily linked trips on the project, non-transit dependent users (Lines 1a and 2a):   
the number of daily linked trips using any part of the proposed New Starts project,
excluding trips made by transit-dependent persons or the “special market” trips 
identified in Lines 3-6.  Please contact FTA’s Office of Planning and 
Environment with any questions regarding project trips.

o Daily linked trips on the project, transit dependent users only (Lines 1b and 2b):   
the number of daily linked trips using any part of the proposed New Starts project 
made by transit dependent persons.  Transit-dependent trips are represented in 
STOPS and most local models as trips made by individuals from households that 
do not own a car, but some local models may instead represent them as trips made
by individuals in the lowest household income category.  

o Special market project trips per-event and per-day by market (Lines 3-6):   the 
number of trips per-event or per-day for each special travel market not considered
by the travel model and for which ridership estimates were prepared “off model.” 
Per-event markets include sports venues, concerts, and other intermittent 
activities.  Per-day markets include air passengers, circulation travel, and other 
markets that are present every day.

o Annualization factors:   the factors needed to compute annual totals from the daily 
estimates provided by the travel models and special event project trips.  Because 
trips generated by the special markets are annualized separately, the annualization
factor reported for lines 1 and 2 must exclude the effects of special markets. 

For daily linked trips on the project (lines 1 and 2), the annualization factor 
should be consistent with local experience in the existing transit system and also 
appropriate to the proposed operating plan.  For special market project trips (lines 
3-6), market-specific annualization factors should be used and explained.  For 
example, a venue for major league baseball should have an annualization factor of
approximately 81 because every year each major league team plays 162 games, 
81 as the home team and 81 as the visitor.

1 The horizon year must be selected in the Project Description Template.  A selection of “none” signifies that the 
project sponsor is foregoing the optional horizon-year analysis.  When “none” is selected, the cells for horizon-year 
entries in the Travel Forecasts Template will be grayed out and nothing should be entered in them.

2 Project sponsors seeking project justification warrants are not required to enter the model outputs requested in 
Lines 1 through 10 of the Travel Forecasts Template, but they are required to input current-year transit VMT 
information from the project’s service plan in Lines 11 through 19 since this information is used in the simplified 
calculation of environmental benefits.  After a project sponsor selects “seeking warrants” on the Project Description 
template, the Travel Forecasts Template is updated automatically to make clear what data is required and what is 
not.   
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In addition to filling out the annualization factors in the Travel Forecasts 
Template, a written justification for the annualization factors should be provided 
to FTA.  

o New Transit Trips (line 9):    the number of total new daily linked transit trips 
using any part of the proposed New Starts project.  This is an incremental value 
based on the comparison of daily linked transit trips in the build and the no build 
alternatives.

 Vehicle-Miles of Travel (VMT) section:

o Daily VMT, automobile (Line 10): the total weekday VMT by automobile (any 
occupancy) for the no-build and build scenarios.  Estimates of changes in VMT 
come from either the local travel model or STOPS.  With STOPS, project 
sponsors will need to use an appropriate auto occupancy to convert the STOPS-
predicted changes in automobile passenger-miles of travel to change in VMT. The
annualization factor for automobile VMT should be the same as the transit 
annualization factor entered for trips on the project in lines 1 and 2.  

o Annual VMT, transit modes (Lines 11 through 19): the annual VMT for the no-
build and build scenarios for each mode of public transit that has different service 
levels in the two scenarios.  If a mode exists in a project sponsor’s region but will 
not be affected by the proposed project, nothing needs to be entered for that mode 
because there would be no change in VMT between the no-build and build 
alternatives.  Annual VMT totals for each mode that will be affected by the 
project should be calculated based on service plans.  For rail transit modes, car 
mileage should be reported rather than train mileage.

Travel Forecast Results Report 

The travel forecast results report focuses on the forecasts themselves rather than on the methods 
used to prepare the forecasts.  Documentation on the methods used to prepare the forecasts 
should have been previously submitted to FTA.  The report provides a narrative describing the 
key characteristics of the forecasts.  It is a concise, plain-English narrative of the primary 
mobility benefits of the project as indicated by the travel forecasts, including:

 the markets that the project serves and the difficulties those markets face (transportation 
and/or economic); 

 the way the project improves transit service to address those difficulties;

 the way overall transit ridership responds to the implementation of the project; 

 the resulting trips on the project itself; 

 uncertainties inherent in all of these items; 

 discussion of the reasons for any large changes in district-to-district trips from no-build to
build (or from current year to horizon year, as applicable) that will help FTA reach an 
overall conclusion of forecast plausibility; 
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 summary figures as appropriate to support the narrative; and

 an index of the supporting tabulations for easy reference.  

Supporting Tabulations 

The travel forecasts results report is accompanied by a series of summary tabulations of forecast 
results.  Such tabulations should be provided as spreadsheets that are sized and formatted to be 
easily readable on a computer screen.  Sponsors are encouraged to package the information into 
as few electronic files as possible using multiple pages or spreadsheet tabs.  FTA can provide a 
sample formatted spreadsheet if requested, but the characteristics of each project are different 
and thus the size and layout of the tables may vary.  Hard-copy paper printouts of the tabulations 
included in the spreadsheet files should not be provided to FTA. Electronic prints, in the form of 
a single PDF file of all of the tabulations, may be provided in addition to the spreadsheets to 
assist FTA with its review, but are not required.    

The summaries should tabulate the forecasts for the current year and, if used in the project 
ratings, the horizon year.  In cases where the sponsor has used locally developed travel 
forecasting procedures, the summaries must also tabulate the model-validation forecasts.  The 
summaries are based on a set of summary districts defined by the sponsor to sum zone-to-zone 
information from the forecasts to a reviewable level of aggregation.  The required tabulations 
are:

1. Demographic and socio-economic characteristics: 

 Information used for trip (or tour) production generation (e.g., households by socio-
economic group, population, and workers in households) by Transportation Analysis 
Zone (TAZ) and summary district;

 Information used for trip (or tour) attraction generation (e.g., number of jobs by 
classification type) by TAZ and summary district; and

 All data fields should be clearly labeled.

2. Highway speeds:

 For current year forecasts: unweighted average peak and off-peak period speeds 
computed across all zone-to-zone pairs within each district-to-district cell.

 For horizon-year forecasts if applicable:

o unweighted average peak and off-peak period speeds computed across all 
zone-to-zone pairs within each district-to-district cell; and

o the horizon-year-to-current-year ratio in each cell of the unweighted average 
peak and off-peak period speeds tabulations.
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3. Linked transit trips (for the no-build and build alternatives, including horizon year if 
applicable):

 Trips on the entire transit system for each travel market (trip purpose by time-of-day 
by transit-access mode by socio-economic stratum), and the grand total across all 
markets, as represented in the mode choice analysis; and

 Trips on the project for each of the same travel market breakdowns as discussed in 
the bullet above.

4. Weekday total and home-based-work person trip tables (district-to-district, with row and 
column totals).  One single set of person trip tables must be used for both the no-build 
and build forecasts.

5. Weekday transit trip tables (district-to-district, with row and column totals), separately 
for walk- and drive-access, tabulating:

 Total transit trips and home-based work transit trips -- no-build, build, and changes 
between the two 

 Trips on the project (by trip purpose and, separately, by access mode) 

 The number of zone-to-zone transit trips in the build alternative found in zone-to-
zone cells that are zero in the no-build and non-zero in the build

 The number of zone-to-zone transit trips in the no-build alternative found in zone-to-
zone cells that are zero in the build and non-zero in the no-build; and

 The change in the number of zone-to-zone trips (build minus no-build) found in zone-
to-zone cells that are lower in the build than the no-build and non-zero in both. 

6. Change in automobile VMT summarized at the district-to-district level.  The change in 
automobile VMT is computed as the difference in automobile trips (both all automobile 
trips and drive-to-transit trips) between the no-build and build scenarios multiplied by the
zone-to-zone automobile travel distance.

7. Transit weekday ridership:

 For the entire transit system:  total system boardings (unlinked trips) by mode, 
no-build and build. 

 For the project (in trip production-attraction format):

o Station-to-station transit linked trips.  For projects which are extensions to 
existing services, existing stations may be aggregated for simplicity except for
the existing terminus from which the proposed project extends; 

o Station ONs and OFFs and link volumes between stations, by direction; and

o Modes of access and egress by station.  

8. A map (in PDF format) showing the boundaries of TAZs and summary districts, the 
name and number of each district, and the alignment and station locations of the project, 
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with the park and ride stations clearly marked.  Generally, sponsors should include 
between 15 and 20 districts that are designed specifically to focus on the project, with 
smaller districts near the project and larger districts elsewhere in the region.

9. A map (in PDF format) and supporting tables of information that show changes in the 
coded transit route alignments, stop locations, and/or service frequencies between the no 
build and build scenarios.

10. GIS layers (ArcGIS shape file preferred):

 the TAZ layer;

 the summary district layer;

 a layer containing the alignment and station locations of the project, with the park and
ride stations clearly marked; and

 a layer showing changes in the no-build transit routes to accommodate the coding for 
the build alternative.

Some of the above information may not be available (or may not be readily available) from some
local travel forecasting procedures.  In the event that local forecasting procedures are unable to 
produce one or more of these items, project sponsors should contact FTA to discuss possible 
remedies or a waiver of the individual reporting requirement.  Project sponsors should contact 
FTA prior to preparation of the tabulations to discuss the proposed summary district structure, 
plus the demographic/network specifications for the current year and (if part of the submission) 
horizon year.  

Sponsors using STOPS are not required to prepare detailed tabulation spreadsheets, because the 
necessary tabulations are included in the STOPS reporting files and will be included in the 
required submittal of the STOPS implementation to FTA.  Sponsors using STOPS will rely on 
these tabulations to prepare the written Forecast Results Report.  Sponsors must also provide the 
supporting maps described in bullets 8, 9, and 10 above.

III.3. Operations and Maintenance Costs

Project specific operations and maintenance costs are an input to the calculations of cost 
effectiveness and environmental benefits; system-wide and project specific operations and 
maintenance costs are a key component of the project financial plan.  Project sponsors are 
required to submit to FTA documentation summarizing how operating and maintenance costs 
were developed.  Additionally, the following considerations apply:

 System-wide and route level operating cost data (and factors) are typically available as 
part of ongoing operations planning.  

 The latest available operating and maintenance cost estimates, accurately reflecting the 
latest scope and service plan of the proposed project, should be used.

Annual operations and maintenance costs for the proposed project must be reported in Line 4 of 
the Mobility, Cost Effectiveness, and Congestion Relief Template (the figures are automatically 
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transferred to the Environmental Benefits Template).  Both templates are described in more 
detail in Section IV.

III.4.  Capital Costs 

This section provides information on the Standard Cost Category (SCC) workbook and general 
guidelines for when a project capital cost estimate should be updated.  

Standard Cost Categories

Project sponsors are required to submit capital cost information electronically in the SCC Excel 
format.  The SCC Workbook establishes a consistent format for the reporting of capital cost and 
schedule information.  The SCC structure accommodates all project elements within 10 major 
cost categories.  “Enrichments” for the cost effectiveness computation are also claimed (and 
justified) in the SCC workbook.  The most recent SCC worksheets issued by FTA must be used.  
Capital costs must be reported in 2017 constant dollars.

The following worksheets of the SCC Workbook must be submitted:

 Build Main: Ensure that allocated contingency amounts are entered.

 Project Description

 Inflation: The inflation rates shown in the SCC worksheet are provided only as an 
example.  The project sponsor should input inflation rates representative of conditions in 
their area.

 Schedule

 Build Annualized: One worksheet is provided for the annualized cost of the capital items 
needed to achieve the benefits in the current year, and one worksheet is provided for the 
annualized cost of the capital items needed to achieve the benefits in the horizon year.  
The latter would be used only if a sponsor chooses to perform and report a horizon year 
travel forecast.  

 Funding Sources by Cost Category

 Funding Sources by Year:  This is an important worksheet that FTA uses to understand 
annual New Starts funding levels the project sponsor anticipates receiving, as well as 
annual funding assumed to come from other sources.  The information contained in this 
worksheet should match what is provided in the financial plan submitted to FTA.  

Sponsors should refer to the following two worksheets in the SCC Workbook for general 
guidance: 

 SCC Definitions.  This worksheet contains explanations of the individual line items and 
thus helps to achieve consistency of use by all parties.  Contact the FTA Office of Capital
Project Management if you have questions or would like to comment on the definitions.

 Scopes and Activity Line Items (ALIs). When applying for a grant from FTA (any 
grant, e.g. Congestion Mitigation and Air Quality, Section 5307, Section 5309, etc.) for 
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your New Starts project, use the 14-Series Scopes and ALIs shown on this worksheet to 
input your grant budget.  The 14-Series matches the SCC Categories. 

SCC Build Annualized Worksheet Instructions 

Capital costs in constant or base year dollars are estimated by the project sponsor for the 
proposed project. The Build Annualized Worksheet automatically calculates the annualized cost 
based on the useful lives of the various cost items and an established discount rate.  The 
annualized cost figure is an input to the calculation of cost effectiveness and environmental 
benefits.  

The SCC workbook includes two spreadsheets for Build Annualized Cost—one for the current 
year and one for the horizon year.  Project sponsors who are calculating the measures for the 
evaluation criteria using only current year inputs will only need to fill out the Build Annualized 
Cost Current Year spreadsheet.  Project sponsors who also choose to calculate the evaluation 
criteria using a horizon year will also need to fill out the Build Annualized Cost Horizon Year 
spreadsheet.  Although the worksheets are filled in automatically, some minor adjustments may 
be required, and they are described below.    

The final “Annualized Capital Cost Excluding Enrichments” at the bottom of the Build 
Annualized Worksheet must be entered in Line 3 of the Mobility, Cost Effectiveness and 
Congestion Relief Template.  All project sponsors should enter an annualized capital cost for the 
current year.  Project sponsors who choose to also submit information for a horizon year must 
also enter an annualized capital cost for the horizon year.    

Below are specific instructions that must be followed when completing the Build Annualized 
Worksheet:

 Useful Life Assumptions:   The Build Annualized Worksheet provides the project sponsor 
with the opportunity to claim anywhere from 12 to 18 years for the estimated useful life 
for buses on SCC Line 70.04.  If the project sponsor claims a useful life longer than 12 
years, documentation demonstrating experience with maintaining buses beyond 12 years 
(e.g. National Transit Database records) must be provided supporting the reasonability of 
such a claim.   

 Feeder Bus Service:   Where new feeder bus service is necessary to support the New Starts
project, the capital cost for this feeder bus service should be included in the calculation of
annualized cost.  Note that the cost of this feeder bus service must be manually added to 
the Build Annualized Worksheet.  It should not be included in the Build Main Worksheet 
because it is not part of the costs eligible for reimbursement under a Full Funding Grant 
Agreement (FFGA).  Where new feeder bus service is required, enter the quantity (or 
increase in quantity) of buses and the total base year capital cost for buses in SCC Line 
70.04 of the Build Annualized Worksheet.  Note that different quantities and costs may 
need to be entered in the current year and horizon year Build Annualized Worksheets.  
For example, the current year Build Annualized Cost would need to include the feeder 
buses and costs necessary to provide the opening year service plan.  The horizon year 
Build Annualized Cost would need to include the feeder buses and costs necessary to 
provide the horizon year service plan.
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 Additional Capital Costs Needed to Realize Project Trips in the Horizon Year:   Some 
New Starts project sponsors assume only the number of vehicles needed for opening year 
service in the Build Main Worksheet since this is all that is anticipated to be funded under
the FFGA.  For project sponsors who are calculating the project evaluation measures 
based only on current year inputs, no further changes will need to be made to the Build 
Annualized Current Year Worksheet.

However, some project sponsors will elect to also develop the evaluation criteria based 
on a horizon year forecast.  In those cases, project sponsors must add to the Build 
Annualized Horizon Year Worksheet any additional vehicles needed to provide the 
service plan assumed in the horizon year.  This requirement also applies to any other 
capital cost items needed by the horizon year, such as additional parking spaces.  

Similarly, the financial plan cash flow statement must include the full number of vehicles
and other capital items needed to meet the horizon year service plan, so that FTA can be 
assured the project sponsor has the financial capacity to realize the expected horizon year 
project benefits.    

 Unallocated Contingency:   Base Year costs are automatically populated in the Build 
Annualized Worksheets from the Build Main Worksheet.  However, Unallocated 
Contingency must be manually distributed across the line items according to perceived 
risks.  The same contingency distribution should be used for the current year and horizon 
year worksheets.  

 Enrichments:   The Build Annualized Worksheets identify line items that qualify as FTA-
defined “enrichments.”  The project sponsor must manually select any items which meet 
the FTA-definition of enrichments by selecting “yes” within the applicable SCC line 
item.  For any line item claimed as an enrichment, a justification must be provided next to
the corresponding line item in the Project Description Worksheet of the SCC Workbook. 
In the Build Annualized Worksheets, enrichment values claimed appear at the bottom of 
the worksheet under “New Starts Enrichments” and are automatically subtracted from the
Annualized Cost to obtain a final “Annualized Capital Cost Excluding Enrichments.”  
This amount should be entered in the Mobility, Cost Effectiveness, and Congestion Relief
Template.

When to Report Updated Project Cost Estimates

The capital cost estimate should be updated when it no longer accurately reflects the current 
scope and schedule of the project, triggered by either an expansion or reduction in the scope or 
schedule.  The update should be accompanied by a brief explanation of what changed and why.  
More specifically, a project capital cost estimate should be updated when any of the following 
events occurs:

 Requests to Advance Through the Process

o The project sponsor requests entry into the Engineering phase or requests an 
FFGA.

 Scope changes
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o Design and construction scope of work changes - Horizontal or vertical 
alignment, number or type of stations, number or type of vehicles, length of 
guideway, mode, quantity of material, substitution of material, value engineering 
changes.

o Planning context changes - Political, institutional, or project management changes
impacting project scope or schedule; project procurement conditions change such 
as changes in the bidding climate, price of commodities, or contracting 
methodology.

 Schedule changes

o Schedule has slipped or been extended by six months or more, resulting in 
additional cost for labor, materials, and/or inflation which could result from 
extended community input, project review, funding disapproval, labor disputes, 
etc. 

 Cost changes

o The costing methodology has changed as a natural part of the continued 
development of the project, for example, from a parametric estimate to a detailed 
labor and materials quantity take-off.

o A change in a funding source or financing method has caused modification of 
scope, schedule, or cost.

June 2017 16



FTA Reporting Instructions for the Section 5309 Capital Investment Grants Program - New Starts

IV. Project Justification Criteria

The following summarizes the information necessary to support the project justification criteria.  
Specific information on each of the criteria and measures can be found in the Final Rule and the 
Final Interim Policy Guidance found on FTA’s website.  All reporting templates are available 
there as well.  Any questions regarding these criteria, their associated measures, and/or the 
calculation of the measures should be directed to the FTA Office of Planning and Environment.

IV.1. Project Justification Warrants

Warrants are pre-qualification approaches that allow a proposed project to automatically receive 
satisfactory ratings on certain project justification criteria based on the project’s characteristics or
the characteristics of the project corridor.  For information on how to become eligible for project 
justification criteria warrants, please see the Final Interim Policy Guidance found on FTA’s 
website.  Project sponsors wishing to be considered for warrants should discuss the matter with 
FTA during Project Development, prior to submitting information to FTA for evaluation and 
rating.  Additional information on documenting existing ridership to qualify for warrants can be 
found on FTA’s website at https://www.transit.dot.gov/funding/grant-programs/capital-
investments/how-apply.

When submitting information for evaluation and rating, project sponsors must identify if they are
seeking warrants for the project on the Project Description Template.  If they select “yes”, they 
are not required to submit some of the information requested in the Travel Forecasts Template; 
the Mobility, Cost Effectiveness and Congestion Relief Template; and the Environmental 
Benefits Template. These templates are updated automatically to make clear what data is 
required to be completed based on the selection made by the project sponsor on the Project 
Description Template.  

IV.2. Mobility Improvements

The following data must be entered in the templates to compute the mobility improvements 
measure if the project is not warranted:

 Trip information (in lines 1 through 6 of the Travel Forecasts Template), and

 Horizon year (in the Project Description Template), if applicable.

IV.3. Cost Effectiveness

The following data must be entered in the New Starts templates to compute the cost effectiveness
measure, if the project is not warranted:   

 Trip information (in lines 1 through 6 of the Travel Forecast Template)

 Horizon year (in the Project Description Template), if applicable
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 The project’s annualized capital cost in constant 2017 dollars as generated by the Build 
Annualized Worksheets of FTA’s SCC Workbook.  For additional guidance on the 
calculation of annualized capital cost see Section III.3 Capital Costs.  (Annualized capital
cost should be entered in Line 3 of the Mobility, Cost Effectiveness, and Congestion 
Relief Template).  If a horizon year forecast is used for projects that are not warranted, 
the project’s annualized capital cost in constant 2017 dollars should also be entered for 
the horizon year.

 The project’s incremental annual operations and maintenance cost in constant 2017 
dollars relative to the system-wide annual operations and maintenance cost (in Line 4 of 
the Mobility, Cost Effectiveness, and Congestion Relief Template).  

If a horizon year forecast is used for projects that are not warranted, an incremental 
annual operations and maintenance cost in constant 2017 dollars should also be entered in
Line 4 for the horizon year.  The system-wide annual operations and maintenance cost 
should be based on the transit service plan for the “no-build” in the horizon year as 
defined in Section II, Points of Comparison.  The project’s incremental annual operations
and maintenance cost should be based on the project’s transit service plan in the horizon 
year.  

IV.4. Congestion Relief

 The following data must be entered in the templates to compute the congestion relief measure if 
the project is not warranted:

 New daily linked transit trips (in line 9 of the Travel Forecasts Template), and

 Horizon year (in the Project Description Template), if applicable.

IV.5. Land Use 

The land use rating is based primarily on quantitative measures of existing corridor conditions.  

Elements of the land use submission include:

 A quantitative Land Use Template; 

 The land use portion of the Supplemental Land Use and Economic Development Information
and Supporting Documentation Templates; and

 Supporting documentation.

Quantitative Data

The quantitative Land Use Template is the reporting format for quantitative data.  The objective 
of gathering these data is to better understand current year and, if a project sponsor is including it
in the evaluation, horizon year information about population, housing units, employment, and 
affordable housing associated with the project. 

Quantitative data on population, employment, total housing, and affordable housing served by a 
proposed New Starts project are critical inputs to the assessment of existing land use conditions.  
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Key indicators include population and employment in the metropolitan area, population and 
employment density in the corridor and in individual station areas, total employment in the 
Central Business District (CBD), and the proportion of legally binding affordability restricted 
housing units in the corridor compared to the proportion of legally binding affordability 
restricted housing in the counties through which the proposed project travels.  Appendix A 
provides a sample methodology for estimating station area population, households, affordable 
housing, and employment.  FTA requests that sponsoring agencies follow this methodology in 
order to ensure consistent reporting of quantitative data among New Starts applicants. 

Documentation of Information for Existing Land Use

FTA requests that project sponsors submit the items in the following table.  The footnotes denote
whether the information requested should be submitted as supporting documentation or entered 
directly into the quantitative Land Use Template.  In the existing land use portion of the 
Supplemental Land Use and Economic Development Information and Supporting 
Documentation Templates, the project sponsor should provide a summary of the most germane 
information and data for each category that is being provided to FTA as supporting 
documentation.  
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Existing Land Use

Information Requested Documentation

Existing corridor and station area 
development (population, 
employment, high trip 
generators)

 Corridor and station area population, housing units, and 
employment+

 Listing and description of high trip generators (examples
include colleges/universities, stadiums/arenas, 
hospitals/medical centers, shopping centers, performing 
arts centers, and other significant trip generators)*

Existing station area development
character

 Description of character of existing land use mix and 
pedestrian environment in corridor and station areas*

 Station area maps with uses and building footprints 
shown*

 Ground-level or aerial photographs of station areas*

Existing station area pedestrian 
facilities, including access for 
persons with disabilities

 Station area maps identifying pedestrian facilities and 
access provisions for persons with disabilities*

 Documentation of achievement of curb ramp transition 
plans and milestones required under CFR 35.150(d)(2)*

Existing corridor and station area 
parking supply

 Existing parking spaces per square footage of 
commercial development and/or per dwelling unit*

 Parking spaces per employee in the CBD and/or other 
major employment centers*

 Land area within ½ mile of station devoted to parking* 
 Average daily parking cost in the CBD and/or other 

areas*

Existing affordable housing

 Total number of legally binding affordability restricted 
housing units within a ½-mile radius of all station areas+

 Total housing units of all types and total housing units  
that are legally binding affordability restricted for each 
county in which project stations are located+

 A signed certification by the head(s) of the entities, such
as state or local housing agencies or nonprofit 
organizations that maintain databases of affordable 
housing units, from where the information was gathered 
attesting to the accuracy of the numbers provided.* 
(Certification is not needed if using the National 
Housing Preservation Database to obtain affordable 
housing counts.)

* Provide this information as supporting documentation.  
+ Enter this information in the quantitative land use template.  
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Timing and Frequency of the Land Use Submittal

At a minimum, FTA will evaluate and rate land use once, when a project sponsor requests entry 
into the Engineering phase.  FTA does not require project sponsors to resubmit land use 
information for re-evaluation and rating after that point unless the project sponsor changes the 
project in such a way that alters the existing corridor conditions evaluated under the land use 
measure.  For example, a land use re-evaluation and rating would be required if a project sponsor
changes the number of or locations of stations included in the project scope.   Project sponsors 
may also submit updated information and request that FTA re-evaluate land use at any time prior
to an FFGA if they believe that new information would result in a higher rating.  

Additional Guidance

 Provide a table of contents at the beginning of the submittal summarizing all materials 
that are being provided to FTA.  

 Where appropriate, maps and graphics should be used to supplement data; for example, 
the reporting of development and pedestrian amenities via maps and/or aerial photos is 
helpful.  Examples include:

o Aerial and ground-level photographs of station areas; and

o Maps showing existing and forecasted population and employment densities in 
the corridor.

 Submissions should be brief and precise, but thorough, in providing explanatory 
statements; important information should not be omitted for the sake of brevity. 

 Information submitted should identify the mix of land uses within the corridor.

 When revising narrative text from a prior submittal, clearly identify all changes including
new or updated information with bold type, highlights, or “track changes,” so that FTA 
can easily identify what has changed.  

IV.6. Economic Development

The economic development criterion is based on a qualitative analysis of plans and policies to 
focus future development in the corridor.  

Elements of the economic development submission include:

 The economic development portion of the Supplemental Land Use and Economic 
Development Information and Supporting Documentation Templates; and 

 Supporting documentation.

The Supplemental Land Use and Economic Development Information and Supporting 
Documentation Templates allow project sponsors to provide written statements to highlight or 
expand upon information for specific factors.  Sponsors may also provide specific references to 
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existing maps, plans, or other attached documentation that address the specific factor and type of 
information requested by FTA.

The supporting documentation should consist of full or relevant portions of the documentation 
referenced in the Supplemental Land Use and Economic Development Information and 
Supporting Documentation Templates.  Some examples from which to provide either full 
documents or relevant excerpts include:

 Regional growth management policies and agreements;

 Local comprehensive plans, small-area or station area plans, zoning ordinances, and 
design guidelines relevant to station areas;

 Station area planning documents (conceptual plans, land inventories, market studies);

 Local affordable housing plans (or sections of other local plans that concern affordable 
housing);

 Analysis of land development trends and market potential for transit supportive 
development within the region and station areas;

 Descriptions of the corridor and station area physical environment;

 Descriptions of other tools and incentives available for influencing development; and

 Site plans or descriptions of station area development proposals, with emphasis on the 
transit-supportive aspects (e.g., character, features) of the development.

Visual aids, such as maps, photographs, and illustrations, can also be useful as supporting 
documentation to help communicate the impact of planned future development.  Examples 
include:

 Maps of station areas showing the street network, planned land uses and zoning; and

 Photographs or illustrations of existing transit-supportive station area development that 
has taken place around any existing transit stations or corridors in the region.

In addition, project sponsors may provide an optional quantitative economic development 
submittal that forecasts future economic growth scenarios for the proposed station areas.  This 
analysis should demonstrate how the project would produce changes in population and 
employment and estimate the effect those changes would have on VMT.  FTA does not specify a
methodology for the optional economic development scenario.  Initially, FTA intends to examine
any optional analyses prepared by project sponsors and assign ratings based on FTA’s qualitative
assessment of the reasonableness of the analysis and the magnitude of the numbers presented.

Although it is not used to develop the economic development rating, project sponsors should 
report their estimate of the number of U.S. jobs related to design, construction, operation and 
maintenance of the project on page 3 of the Project Description Template.  
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Documentation of Information for Economic Development Effects

FTA requests that project sponsors submit the following information:
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Information Requested Documentation

I. Transit Supportive Plans and Policies

a. Growth Management

Concentration of development 
around established activity 
centers and regional transit

 Regional plans or policies that promote increased 
development, infill development, and redevelopment in 
established urban centers and activity centers, and/or 
limit development away from primary activity centers

 Regional plans or policies to concentrate development 
around major transit facilities 

 Local comprehensive plans or capital improvement 
plans that give priority to infill development and/or 
provide for opportunities for high density redevelopment

Land conservation and 
management

 Growth management plans (e.g. growth management 
areas, urban growth boundaries, agricultural 
preservation plans, open space preservation plans) with 
maps

 Policies that allow for transfer of development rights 
from open space or agricultural land to urban areas

I. Transit Supportive Plans and Policies

b. Transit Supportive Corridor Policies

Plans and policies to increase 
corridor and station area 
development

 Adopted city, county, and regional plans and policies 
and private sector plans and initiatives that promote 
development in the transit corridor and station areas;  
plans may include general plans, specific plans (subarea,
station area, etc.), redevelopment project plans, or other 
district plans

 Examples of transit supportive policies include: general 
policy statements in support of transit as a principal 
mode of transportation in the corridor; policies that 
support and promote the use of transit; policies/plans 
that provide for high density development in the corridor
and station areas; and policies that support changes to 
zoning in the corridor and station areas  

Plans and policies to enhance 
transit-friendly character of 
station area development

 Elements of adopted city, county, and regional plans and
policies that promote transit-friendly character of 
corridor and station area development

 Policies to promote mixed-use projects
 Policies to promote housing and transit-oriented retail
 Policies that allow/promote vertical zoning 
 Façade improvement programs
 Funds to support transit-oriented plans
 Private sector plans and initiatives consistent with the 

public plans and policies listed above
Plans to develop pedestrian 

facilities and enhance disabled 
 Requirements and policies for sidewalks, connected 

street or walkway networks, and other pedestrian facility
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Information Requested Documentation

access

development plans for station areas
 Capital improvement programs to enhance pedestrian-

friendly design in station areas
 Curb ramp transition plans and milestones required 

under CFR 35.150(d)(2), and other plans for retrofitting 
existing pedestrian infrastructure to accommodate 
persons with disabilities in station areas

 Street design guidelines or manuals addressing 
pedestrian and transit-oriented street design 

Parking policies (allowances for 
reductions in parking and traffic
mitigation for development near
station areas, plans for park-
and-ride lots, parking 
management)

 Policies to reduce parking requirements or cap parking 
 Policies establishing maximum allowable parking for 

new development in areas served by transit
 Shared parking allowances
 Mandatory minimum cost for parking in areas served by 

transit
 Parking taxes

I. Transit Supportive Plans and Policies

c. Supportive Zoning Regulations Near Transit Stations

Zoning ordinances that support 
increased development density 
in transit station areas

 Ordinances and maps describing existing zoning 
(allowable uses and densities)

 Recent changes to zoning ordinances to allow or 
encourage development with transit supportive densities 
and uses

 Transit overlay zoning
 Zoning incentives for increased development in station 

areas (density bonuses, housing fund subsidies, 
regulation relaxation, expedited zoning review, etc.)

Zoning ordinances that enhance 
transit-oriented character of 
station area development and 
pedestrian access

 Zoning regulations that allow mixed-use development
 Zoning regulations addressing placement of building 

footprints, pedestrian facilities, façade treatments, etc.
 Architectural design guidelines and mechanisms for 

implementation/enforcement of these guidelines

Zoning allowances for reduced 
parking

 Residential and commercial parking requirements 
(minimums and/or maximums) in station areas under 
existing zoning

 Zoning ordinances providing reduced parking 
requirements for development near transit stations

I. Transit Supportive Plans and Policies

d. Tools to Implement Transit-Supportive Policies

Outreach to government agencies 
and the community in support 

 Promotion and outreach activities by the transit agency, 
local jurisdictions, and/or regional agencies specifically 
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Information Requested Documentation

of transit-supportive planning

in support of station area planning, growth management,
and transit-oriented development (as opposed to general 
outreach in support of the proposed transit project)

 Inter-local agreements, resolutions, or letters of 
endorsement from other government agencies in support
of coordinating planning with transit investment

 Actions of other groups, including Chambers of 
Commerce, professional development groups, citizen 
coalitions, as well as the private/commercial sector, in 
support of transit-oriented development practices

 Public outreach materials and brochures

Regulatory and financial 
incentives to promote transit-
supportive development

 Regulatory incentives (e.g., density bonuses, streamlined
processing of development applications) for 
developments near transit

 Zoning requirements for traffic mitigation (e.g., fees and
in-kind contributions) and citations of how such 
requirements can be waived or reduced for locations 
near transit stations

 Programs that promote or provide incentives for transit- 
oriented development such as tax increment financing 
zones, tax abatement programs, and transit-oriented loan
support programs

 Other economic development and revitalization 
strategies for station areas or within the corridor

Efforts to engage the development
community in station-area 
planning and transit-supportive 
development

 Outreach, education, and involvement activities targeted 
at the development community (including developers, 
property owners, and financial institutions)

 Transit-oriented market studies
 Joint development programs and proposals 
 Letters of endorsement or other indicators of support 

from the local development community

Public involvement in corridor 
and station area planning

 Description of the public involvement process for land 
use planning, including corridor and station area transit-
supportive planning activities

 Description of the level of participation in transit-
supportive planning activities and support for these 
activities by the general public and community groups

 Public outreach materials and brochures

II. Performance and Impacts of Policies

a. Performance of Transit-Supportive Plans and Policies

Demonstrated cases of 
developments affected by transit
supportive policies

 Documentation of projects that have recently been built 
consistent with transit-oriented design principles (higher 
density, orientation toward street, provision of 
pedestrian access from transit, etc.)
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Information Requested Documentation

 Documentation of projects that incorporate a mix of uses
or increased amounts of housing

Station area development 
proposals and status

 Descriptions and plans for new development, including 
joint development proposals, including size, types of 
uses, and expected dates of start of construction and 
completion

II. Performance and Impacts of Policies

b. Potential Impact of Transit Investment on Regional Development

Adaptability of station area for 
transit-supportive development

 Description or inventory of land near transit stations that
is vacant or available for redevelopment, and amount of 
development anticipated for these parcels

 Projected timeline for development of station area 
properties

 Amount of development allowed at station area build-
out compared to existing amount of development

Corridor economic development

 Regional and corridor economic conditions and growth 
projections 

 Development market trends in existing corridors and 
station areas (for areas with existing transit)

 Demonstrated market support for higher-density and 
transit/pedestrian-oriented development

 Locations of major employment centers in the region, 
and expected growth in these centers

 Projected population, employment, and growth rates in 
corridor or station areas compared to region

III. Tools to Maintain or Increase the Share of Affordable Housing in the Project 
Corridor

Evaluation of corridor-specific 
affordable housing needs and 
supply

 Needs assessment that evaluates the demand of 
affordable housing and compares it to the supply of 
housing

Plans and policies to preserve and
increase affordable housing in 
region and/or corridor

 Inclusionary zoning or housing programs that require or 
provide incentives for developers to set aside a 
percentage of units for income-qualified buyers or 
renters

 Density bonuses or reduction of parking requirements 
for the provision of units made available for income-
qualified buyers or renters

 Employer assisted housing policies, using tax credits, 
partnerships, matching funds, and/or other mechanisms 
to encourage employers to help employees to buy or rent
homes close to work or transit

 Rent controls or condominium conversion controls on 
existing units to maintain affordability for renters

 Zoning to promote housing diversity, such as zoning that
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Information Requested Documentation

permits accessory or “in-law” units, and residential 
zoning based on floor area ratio rather than dwelling 
units to reduce the disincentive to build smaller units

 Tenant “right of first refusal” laws, which require that an
owner provide the tenants with an opportunity to 
purchase the property at the same price as a third-party 
buyer

 Affordability covenants, which limit appreciation of 
rents and/or sales values for units rented or sold to 
income-qualified tenants for a given length of time

Adopted financing tools and 
strategies targeted to preserve 
and increase affordable housing 
in the region and/or corridor

 Funding for targeted property acquisition, rehabilitation, 
and development of low-income housing, including 
direct funding for public and nonprofit development 
authorities, low-income housing tax credits (including 
criteria that favor application of credits in transit station 
areas), and local tax abatements for low-income or 
senior housing 

 Land banking programs to support the assembly of land 
for new affordable housing development by public, 
private, or nonprofit developers

 Financial assistance to housing owners and/or tenants 
through mechanisms, including affordable housing 
operating subsidies, weatherization and utilities support 
programs, tax abatement or mortgage or other home 
ownership assistance for lower-income and senior 
households

 Local or regional affordable housing trust funds to 
provide a source of low-interest loans for affordable 
housing developers.

 Targeted tax increment financing, other value-capture 
strategies, or transfer tax programs to generate revenue 
that can be directed toward low-income housing 
programs

Evidence of developer and public 
sector activity to preserve and 
increase affordable housing in 
the corridor

 Examples of the provision of affordable housing in new 
or existing developments, including number of units, 
specific affordability restrictions, length of time 
restrictions apply, etc.

Extent to which local plans and 
policies account for long-term 
affordability and the needs of 
very- and extremely-low 
income households in the 
corridor

 Documentation of evidence that legal affordability 
restrictions in the transit corridor will be continued over 
the long-term following the project’s opening.  
Examples include commitments tied to the receipt of 
Low-Income Housing Tax Credits, HOME or other 
HUD funds, payment in lieu of taxes (PILOT) 
agreements, and other legal instruments tied to the 
receipt of Federal, state, local and/or private 
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Information Requested Documentation

funds/financing
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Timing and Frequency of the Economic Development Submittal 

At a minimum, FTA will evaluate and rate economic development twice, when a project sponsor
requests entry into the Engineering phase and prior to FFGA approval.  Per the Final Interim 
Policy Guidance there are different economic development standards that apply to New Starts 
projects at the Engineering and FFGA stages.  FTA will apply the Engineering standards when 
projects are in the Project Development phase and are seeking to either to enter the Engineering 
phase or be included in the upcoming Annual Report.  Once a project is in the Engineering 
phase, FTA will apply the FFGA standards when the project sponsor submits information to be 
included in the Annual Report or when it seeks an FFGA, whichever occurs earlier in time.  

FTA does not require project sponsors to resubmit economic development information other than
at these two times for re-evaluation and rating unless the project sponsor changes the project 
such that different plans and policies would apply to the corridor.  For example, an economic 
development re-evaluation and rating may be required if a project sponsor changes the number of
stations included in the project scope.  Also, at their discretion, project sponsors may submit 
information and request that FTA re-evaluate economic development if they believe that new 
information would result in a higher rating.  

Importance of an Organized, Comprehensive Submittal

Ratings assigned by FTA will be directly related to the ability of FTA to readily identify, locate, 
review, and assess the provided documentation.  Thus, project sponsors should strive to produce 
well-organized submittals.

Additional Guidance

 Provide a table of contents at the beginning of the submittal summarizing all materials 
that are being provided to FTA.  

 Project sponsors should provide documentation to substantiate qualitative information 
rather than rely solely upon reference.

 Submissions should be brief and precise, but thorough, in providing explanatory 
statements; important information should not be omitted for the sake of brevity. 

 Brief descriptions of anticipated development and implemented projects, rather than 
simply a list, are helpful.  In lieu of written descriptions of developments, you may 
provide links to websites that include photographs or renderings.

 Submissions should include explanations of the impact of transit-supportive policies and 
how implementation would be achieved, particularly when significant changes are 
anticipated.

 Submissions should distinguish between station area, corridor, municipality, and regional
transit-supportive policies and plans.

 Submissions should address parking policies and pricing strategies.
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 When revising narrative text from a prior submittal, clearly identify all changes including
new or updated information with bold type, highlights, or “track changes,” so that FTA 
can easily identify what has changed.  

IV.7. Environmental Benefits

Environmental benefits are evaluated based on the change in VMT resulting from 
implementation of the proposed project.  The estimated environmental benefits are then 
monetized automatically in the Environmental Benefits Template and compared to the 
annualized capital and operating cost of the proposed project.  

VMT data is entered in the VMT section of the Travel Forecasts Template (described in Section 
III.2 Travel Forecasts).  Annualized capital costs excluding enrichments and annual operating 
costs are entered in Lines 3 and 4, respectively, of the Mobility, Cost Effectiveness and 
Congestion Relief Template.  The excel workbook containing the templates automatically 
transfers this information into the Environmental Benefits Template.  

Project sponsors must enter the following information into the Environmental Benefits Template:

o the Environmental Protection Agency’s (EPA) air quality designation for four air quality 
criteria pollutants for the metropolitan area in which the proposed project is located (lines
1 through 4).  This information can be found in EPA’s Green Book; and  

o if the project is seeking to be warranted, the existing annual transit ridership in the 
corridor today (line A) and the percentage change in corridor annual transit vehicle hours 
that would result from implementation of the proposed project (line B).
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V. Local Financial Commitment Criteria

Financial Information Reporting Items

Project sponsors must submit documentation of local financial commitment to FTA.  FTA 
requires all of the following items to evaluate and rate the local financial commitment:

 a completed Finance Template;

 a comprehensive financial plan, including a 20-year cash flow model submitted 
electronically in excel format with formulas included rather than just hardcoded numbers;

 supporting documentation; and 

 a completed financial submittal checklist.

These items are described in detail in the next sections.

All project sponsors must provide all of the required information included in FTA’s   Guidance   
for Transit Financial Plans.  Failure to include any of the elements required for the financial 
review will adversely impact the project’s financial rating. 

New Starts Project Finance Template

All project sponsors must complete the Finance Template.  The Finance Template is designed to 
provide a uniform reporting method for the basic financial information and transit system 
characteristics necessary for FTA to assess the local financial commitment for the proposed New
Starts project.  It is not intended as a substitute for a financial plan.  A written explanation should
be provided for not submitting any requested or current data.  Failure to adequately justify any 
non-compliance will adversely impact the project’s financial rating.

Project sponsors should ensure that information reported in the Finance Template matches that 
reported in other documentation.  FTA recommends that project sponsors perform the following 
quality control checks on data entered in the Finance Template:

 The capital costs reported on this template should match what is reported in the Build 
Main Worksheet of the Standard Cost Categories and the Project Description Template.  
The capital cost estimate must include project development and engineering activities.

 Finance charges must be included in the capital cost estimate of all New Starts projects.  
Specifically, only finance charges that are expected to occur prior to either the revenue 
operations date or the fulfillment of the Section 5309 New Starts funding commitment in 
the FFGA, whichever occurs later in time, should be included.

 Verify that the total project cost in constant or base year 2017 dollars reported on the 
Finance Template differs from the total base year cost shown on the Build Annualized 
Worksheets in the SCCs only because the total cost included in the Build Annualized 
Worksheets does not include finance charges.  (Note: in some cases the total base year 
cost in the Build Annualized Worksheets will also differ because of the inclusion of 
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additional capital cost items needed to achieve project benefits.  For instructions on the 
SCC Build Annualized Worksheet see Section III.4 Capital Costs.)

 If the capital cost of the project has changed significantly from last year, please provide 
an explanation. 

 Total Federal funding for the project (New Starts plus other Federal sources) should not 
exceed 80 percent.

 The sum of all proposed sources of operating funds reported on the New Starts Project 
Finance Template should equal the total transit system annual operating cost in the 
opening year.

 The type of funding sources should be identified for each capital and operating revenue 
source.  

Financial Plan

All project sponsors must submit a financial plan to FTA.  In accordance with FAST, FTA 
evaluates the financial plan to ensure that the project sponsor has the financial capacity to 
construct and operate the proposed New Starts project while continuing to operate and maintain 
the existing transit system without requiring a reduction in existing services.  FTA has developed
guidance on the content and format of financial plans for transit agencies in FTA’s Guidance for 
Transit Financial Plans.  All project sponsors submitting information for evaluation and rating 
are required to submit financial plans that adhere to these guidelines.  Failure to provide a 
complete financial plan will adversely impact a project’s financial rating.

Supporting Documentation

Documentation demonstrating the level of commitment for each of the funding sources included 
in the financial plan must be provided.  All underlying financial assumptions should be identified
in the project finance plan and reflect capital financing strategies, projected rehabilitation and 
replacement costs for the existing system, operations and maintenance costs for the proposed 
project and the existing system, revenue stream assumptions, and cash flow projections.

Figure 1 on the following page provides a summary of typical supporting documentation for 
New Starts financial plans.  The ratings assigned by FTA are directly related to the ability of 
reviewers to readily identify, locate, review, and assess the provided documentation.  Therefore, 
a concise, well-organized submittal is to the advantage of the project sponsor.
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Figure 1: Examples of Financial Plan Supporting Documentation

General Documentation

 Background information and description of the project sponsor, including organizational structure
and an outline of any other significant capital projects underway (e.g., annual audits and annual 
reports for past three years, current budget).

 Background information and description of the New Starts fixed guideway project, including 
project status (e.g., project pamphlets, planning and engineering reports used to select and define 
the project).

 Information describing current and forecast economic conditions in the region (e.g., regional 
socioeconomic reports, regional planning estimates of socioeconomic growth used in the 
development of the financial and ridership estimates).

Financial Documentation

 Agency capital and operating cash flow analysis for the 20-year period (in year of expenditure 
dollars) as required by planning guidelines. The cash flow analysis should include expenses and 
revenues for the proposed project as a separate line item from expenses and revenues for the rest 
of the system.

 A description of the types and amounts of funds (in year of expenditure dollars) for the transit 
system and proposed project (e.g., local, state, Federal, sales tax, bonds, flexible funding, other 
funding sources).

 Operations and maintenance cost estimates (in year of expenditure dollars) for the entire planned 
transit system, including the proposed project.

 Capital cost estimates (in year of expenditure dollars) for the proposed project, broken out by 
major cost categories, including contingencies.

 Capital cost estimates (in year of expenditure dollars) for rehabilitation and replacement needs for
the existing system broken out by major categories.

 Description of innovative financing techniques (e.g., innovative funding sources or financing 
techniques to be used to support the project or to be implemented as part of a larger system-wide 
program).

 Latest bonding prospectus, capital and operating financing plans, and other reports.

 Commitment letters, contracts, agreements, legislative referendums, joint development 
agreements, or other documentation evidencing commitment of funds.

 Correspondence or other documentation indicating local source’s “intent to commit” if no formal 
commitment or programming of local funding is yet in place.

Additional Documentation

 Relevant portions of Regional Long Range Transportation Plan

 Relevant portions of Regional Transportation Improvement Program 

 Independent Audit Reports

 Rail vehicle and bus fleet management plans
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Financial Submittal Checklist

Table 1 below presents a checklist of information that should be submitted to FTA.  The project 
sponsor must complete the checklist and include it with the financial submittal.  If the checklist 
is not provided, the submittal will be considered incomplete.  Insufficient or incomplete 
information supporting a project's local financial commitment criteria may result in a “Low” 
rating.  Project sponsors are encouraged to pay careful attention to the reporting requirements.

Table 1: Local Financial Commitment Checklist

LOCAL FINANCIAL COMMITMENT CHECKLIST
Included

(check one)
Reason Why Information
Has Not Been Provided

Yes No

20-year cash flow statement (in year of expenditure dollars) including capital and operating financial 
plans (provide both electronically and in hardcopy).  The 20-year cash flow must begin with the current 
year, and clearly show: revenues and expenses for the project separated from those for the remainder of 
the transit system; level of service assumptions; and the debt service schedule for all existing and 
planned debt.

Detailed written description/discussion of all assumptions used in the financial plan including:

Federal/state/local/debt proceeds funding assumptions

Average fare assumption

Average weekday ridership assumptions

Debt coverage requirements/assumptions

Assumptions used in the calculation of operating expenses for each mode (i.e. -- vehicle miles, 
vehicle hours of service provided, etc.)

Project Description and New Starts Project Finance Template

Capital cost estimate for the proposed project (in year of expenditure dollars) in the FTA standardized 
cost category worksheet format

Sensitivity Analysis (spreadsheet calculations as well as narrative summary)

Supporting Documentation Including:

Background information and description of the New Starts project, including project status

Historical revenue and expense data (minimum of 5 years required for all data, at least 10 years 
required for major funding sources that comprise more than 25% of the capital funding for the 
project or the overall transit system operation)

Commitment letters, contracts, agreements, legislative referenda or other documents demonstrating 
local share commitment of non-Federal funding partners

Enacting legislative documents for tax referenda

Joint development agreements, or description and supporting documentation of other innovative 
financing techniques, if applicable

Annual Operating and Capital Budgets for the past 3 years

Audited Financial Statements and Compliance Reports for the past 3 years

Annual Reports/Comprehensive Annual Financial Reports (CAFR) for the past 3 years
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LOCAL FINANCIAL COMMITMENT CHECKLIST
Included

(check one)
Reason Why Information
Has Not Been Provided

Yes No

Background information and description of the transit agency, including organizational structure and
enabling legislation

TIP, STIP and Short Range Transit Plan (SRTP), if available  (please provide only relevant pages of
these documents)

Regional Long Range Transportation Plan (please provide only relevant pages)

Capital Improvement Program Documents 

Bus and Rail Fleet Management Plans including fleet replacement schedules

Latest bonding prospectus/credit facility documents (credit lines, commercial paper, etc.)

Local development, demographic and economic studies used in preparing the financial plan, plus 
documentation supporting efficiency or productivity gain assumptions

Other materials (if any), please describe:
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Appendix A: Sample Methodology for Estimating Station Area 
Socio-Economic Statistics

A sample approach follows for computing the station-area population, household and 
employment statistics requested in the Quantitative Land Use Information Template.  Figure A 
and Table A provide examples of the approach applied to a hypothetical project.

Figure A: Sketch of Station Areas for a Hypothetical Project

1 2

3 4 5

6 7 8

11
12

9 10

Station A

Station B

Station C

1/2 mi.

1/2 mi.

Table A: Calculation of Station-Area Statistics for a Hypothetical Project

Census Tract Total
Fraction of Tract
Land Area within 
1/2 Mile of Station

Within 1/2 Mile of Station

Land Area 
(sq. mi.)

Pop-
ulation

House-
holds

Employ-
ment

Land
Area 

(sq. mi.)

Pop-
ulation

House-
holds

Employ-
ment

Stations A and B

Tract 1 0.452     2,309        987     1,654 0.08 0.036        185         79        132 

Tract 2 0.362        133          58        611 0.06 0.022            8            4          37 

Tract 3 0.294        398        145     1,254 0.52 0.153        207          76        652 

Tract 4 0.655     2,634     1,154     2,719 0.85 0.557     2,239        981     2,311 

Tract 5 0.429     1,038        393        858 0.41 0.176        425        161        352 

Tract 6 0.416     2,412        887     1,477 0.19 0.079       458        168        281 

Tract 7 0.380     2,088        856     2,785 0.54 0.205     1,127        462     1,504 

Tract 8 0.434     2,344        991     2,031 0.68 0.295      1.720       720     1,349

Subtotal 3.422   13,542     5,541   13,342 1.523     6,370     2,652     6,618 
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Station C

Tract 9 0.355     1,816        722        610 0.24 0.085        436        173        146 

Tract 10 0.462          70          31     1,569 0.40 0.185          28          12        628 

Tract 11 0.504     2,645     1,156        760 0.33 0.166       873        381        251 

Tract 12 0.540     2,573     1,010     1,873 0.65 0.351     1,730        687          67 

Subtotal 1.860     7,192 2,966 3,041 0.787     3,066     1,254     1,091 

Total 5.282   20,734     8,507   16,384 2.310     9,437     3,906    7,709 

1. Plot each station location on a map showing census tracts or, alternatively, TAZs.  

2. Draw a circle of ½ mile radius around each station.

3. Obtain data on total land area, population, households, employment, and housing units 
for the tracts or zones that fall partially or completely within the station areas.  Land area,
population, and households can be obtained from the census (for census tracts) or from a 
regional land use database used for travel forecasting modeling (for TAZs).  The regional
Metropolitan Planning Organization (MPO) should have these data available.  
Employment data at the tract or TAZ level may be obtained from the MPO.  Total 
residential housing unit data can be obtained from the latest American Community 
Survey five-year estimates at the county and census tract levels.  Data on legally binding 
affordability restricted housing can be obtained by contacting area housing authorities.  In
addition, some statistics on affordable housing can be found in the National Housing 
Preservation Database (http://www.preservationdatabase.org/).  This database includes an
address-level inventory of federally assisted rental housing.  It does not contain 
information on affordable units supported only by state and local programs.

4. Estimate the total land area, population, households, and employment contained within 
each ½-mile station radius by summing the data for each tract or zone that falls within the
½-mile station radius.  For tracts or TAZs that partially fall within the ½-mile station 
radius, station-area population, households, and employment should be estimated by 
multiplying the total for the zone by the proportion of the zone estimated to fall within 
the ½-mile radius.  The proportion of the zone falling within the ½-mile radius can be 
estimated either visually or using GIS.

5. Avoid double counting of population and employment for stations that are less than one 
mile apart.  This can be done in two ways: (a) draw a line dividing the area enclosed by 
the overlapping circles into two parts; or, (b) group stations that are less than one mile 
apart into clusters and report total data for each cluster (as shown for Stations A and B in 
the table above).  In either case, please report the total land area encompassed by the 
overlapping circles.  (Total land area for individual stations not grouped together should 
be roughly the area enclosed by a circle of ½-mile radius, i.e., 3.1415*(0.5)^2 = 0.785 sq.
mi.)
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6. If possible, attach a map showing station locations, ½-mile radii, and census tracts or 
traffic analysis zones, along with a Table listing the tracts or zones, estimated proportion 
of each within ½ mile of the station, and population, households, and/or employment for 
the tract.  
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