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No further loan advances may be made unless this report is 
completed 
& fi
led as required (7 U. S. C. 901 et seq.)
 U.S. DEPARTMENT OF AGRICULTURE
          RURAL UTILITIES SERVICE
WEEK ENDING
PROJECT
BIWEEKLY PROGRESS REPORT OF TELEPHONE 
CONSTRUCTION AND ENGINEERING SERVICES
20
INSTRUCTIONS  
-  Engineer prepares 5 copies of this form every other Friday night from time staking commences and continuing until completion  of the project, 
mail 1 copy to reach RUS Monday.  Send 1 copy to RUS Field Engineer; 1 copy to Owner and retain 1 copy.  Sections to be completed as applicable.
PART I OUTSIDE PLANT
)
(
FORCE ACCOUNT PROPOSAL NO.
CONTRACT NO.
CONSTRUCTION STATUS
TOTAL CONTRACT PRICE AS AMENDED:   $
CONTRACT MILEAGE AS AMENDED 
EXCLUSIVE OF MODIFICATIONS
; MODIFICATIONS
TOTAL DOLLAR VALUE OF ASSEMBLY UNITS ON STAKING 
SHEETS RELEASED TO DATE
$
CONSTRUCTION COMPLETED
SCHEDULE TO DATE
THIS WEEK
TO DATE
OPERATION
MODIFI-
MODIFI-
MODIFI-
NEW
NEW
NEW
CATIONS
CONSTR.
CATIONS
CONSTR.
CONSTR.
CATIONS
 1.  MILES STAKED
 2.  MILES RELEASED
 3.  MILES WITH RIGHT-OF-WAY CLEARED
 4.  MILES WITH POLES SET, GUYED, AND ANCHORED
 5.  MILES WITH AERIAL WIRE: AND AERIAL CABLE IN PLACE
 6.  MILES OF CABLE OR WIRE BURIED
 7.  MILES OF BURIED CABLE OR WIRE WITH PEDESTALS INSTALLED AND 
      SPLICING  COMPLETED
 8.  NO. OF SERVICE DROPS AND TELEPHONE SETS INSTALLED
 9.  MILES INSPECTED WITH ACCEPTANCE TESTS COMPLETED
10.  MILES INVENTORIED BY ENGINEER
DATE CONSTRUCTION COMPLETED 
(Including cleanup)
DATE CONSTRUCTION STARTED
ESTIMATED COMPLETION DATE OF 
CONSTRUCTION 
(Including time extentions and 
cleanup)
DATE CONSTRUCTION SCHEDULED TO BE 
COMPLETED PER CONTRACT
20
20
20
20
CAUSES FOR DELAYED CONSTRUCTION - THIS WEEK (Check reasons)
WEATHER - NO. OF DAYS DELAYED BY:
SNOW
RESULTS OF SNOW,
RAIN
FROST
WIND
EQUIPMENT
PERSONNEL
MATERIAL
RAIN OR FROST
STAKING
EASEMENTS
REMARKS: (Explain delays)
FINAL INVENTORY DOCUMENTS
SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER
DATE SUBMITTED TO RUS FIELD ENGINEER
STATUS
APPROVED (Items above):
NAME OF CONTRACTOR (or Owner if Force Account)
NAME OF ENGINEERING FIRM
SIGNATURE CONTRACTOR'S SUPT. (or System .Mgr. if Force Acct.)
SIGNATURE OF RESIDENT ENGINEER
EXTENSION OF CONSTRUCTION TIME
IT IS REQUESTED THAT THE TIME SPECIFIED FOR THE CONSTRUCTION OF THE PROJECT BE EXTENDED
DAYS FOR THE FOLLOWING REASONS:
APPROVED:
NAME OF CONTRACTOR
NAME OF OWNER
SIGNATURE AND TITLE
SIGNATURE AND TITLE
RUS FORM 
521 REV. 7-77
PAGE 1 OF 2 PAGES
OMB No. 0572-0059 Expires: xx/xx/20xx
TEAR OFF THIS SHEET BEFORE PREPARING  INFORMATION
WORKSHEET
PART II CENTRAL OFFICE EQUIPMENT (Contract No.                             )
CONSTRUCTION STATUS
LOCATIONS
SCHEDULED
DELIVERY
DATE
RECEIVED
AT SITE
DATE
INSTALLATION
STARTED
DATE
COMPLETION
DATE PER
CONTRACT
TION DATE OF
(Including
time ext.
and cleanup)
ACCUMULATED
% COMPLETE
TO DATE
COMPLETE
DATE
ACTUAL
CUTOVER
DATE
FINAL DOCUMENTS
DATE SUBMITTED TO RUS FIELD ENGINEER
PART III BUILDINGS (Contract No.                               )
CONSTRUCTION STATUS
LOCATION
STARTING
DATE
SCHEDULED
COMPLETION
DATE PER
CONTRACT
EST. COMPLETION
DATE OF CONSTRUCTION
(including time ext.
and cleanup)
ACCUMULATED
% COMPLETE
TO DATE
DATE CONSTRUCTION
COMPLETED
(including cleanup)
FINAL DOCUMENTS
SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER
DATE SUBMITTED TO RUS FIELD ENGINEER
REMARKS:
ENGINEER OR ARCHITECT
REMARKS:
CONTRACTOR
RUS FORM 521 REV. 3.63
PAGE 2 OF 2 PAGES
INSTALLATION
SCHEDULED
INSTALLATION
EST. COMPLE-
SCHEDULED FOR SUBMISSION TO RUS FIELD ENGINEER
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